
State of California Department of Transportation Page 1
10/20/06 Statement of Ongoing Contracts as of 11/02/06

01District

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

Fed Aid

HM4

HA21

HA21

HA42

HB1

HA26

Pgm Code
IN DEL NORTE COUNTY IN CRESCENT  CITY
FROM ELK VALLEY ROAD TO  NORTHCREST
DRIVE

IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICKS
CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF
MIDDLE FORK SMITH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK
CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF
IDLEWILD MAINTENANCE STATION  ROAD

IN DEL NORTE COUNTY AT COLLIER TUNNEL
SAFETY ROADSIDE REST AREA

Description 

REPLACE TRAFFIC SIGNAL HEADS

WIDEN ROADWAY AND BRIDGES

REPLACE BRIDGE

WIDEN TURNOUT AND REPLACE CULVERTS

CURVE REALIGNMENT

REHABILITATE ROADSIDE REST

Type Of Work
W BRADLEY ELECTRIC INC

SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

WEST CONSTRUCTION

Contractor

NOVATO CA 94945

REDDING CA 960491539

REDDING  CA 960491539

BROOKINGS OR 97415

WATSONVILLE CA 95077

REDDING  CA 96049

(415)898-1400

(530)365-3930

(530)365-3930

(541)469-5341

(831)724-1011

(530)243-0402

BROWN, KARL

BROWN, KARL

RADFORD, ALAN

BROWN, KARL

BROWN, KARL

BROWN, KARL

Resident
Engineer

(707) 465-3246

(707) 465-3246

(707) 445-6465

(707) 465-3246

(707) 465-3246

(707) 465-3246

 $99,969

 $4,697,550

 $3,746,236

 $162,316

 $4,594,158

 $1,000,128

Bid + CCOs

 $0

 $3,210,334

 $3,356,943

 $90,697

 $818,365

 $913,673

Comp To  date

 $0

 $234,399

 $342,950

 $86,797

 $42,858

 $107,019

This Month
05/15/06

07/28/05

09/28/04

09/19/05

04/14/06

12/08/05

Awarded

05/25/06

08/15/05

10/07/04

09/29/05

04/25/06

12/21/05

Approved

05/17/07

12/31/06

10/31/06

01/09/08

02/27/07

Est Comp

 0%

 55%

 68%

 77%

 26%

 0%

%Time

 0%

 68%

 89%

 56%

 18%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

Contract 

  

ACNH-Q101-(052)E

ACBR-S169-(004)E

  

  

ACNH-P199-(030)E

  

BHQ1-01 0-(2EN)H

P S1-69 0-(4E)

  

  

  P1-99 0-(0E)

  

Q101- 052-()

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

90 HILL ROAD

P O BOX 491539

P O BOX 491539

P O BOX 1956

P O BOX 50085

P O BOX 494455

700 PARK PLACE

700 PARK PLACE

1656 UNION STREET

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

ARCATA, CA 95521

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

01District

01-HUM-101-15.3/15.7

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-58.8/70

01-HUM-101-78.9/79.4

01-HUM-101-83.4/0

Fed Aid

HM2

HA22

HA21

HB1

HB4N

HA12

Pgm Code
IN HUMBOLDT COUNTY NEAR GARBERVILLE
AT 1.6 KM NORTH OF DEAN CREEK BRIDGE
AND AT 2.2 KM NORTH OF DEAN CREEK
BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

IN HUMBOLDT COUNTY IN AND NEAR
FORTUNA AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY NEAR EUREKA AT THE
BRACUT MAINTENANCE STATION

Description 

DRAINAGE SYSTEM RESTORATION

ROADWAY REHABILITATION

BRIDGE REPLACEMENT (SCOUR)

INSTALL MEDIAN BARRIER

REALIGNMENT AND SIGNALIZATION

INSTALL WATER SUPPLY

Type Of Work
VAN METER LOGGING INC

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

MERCER FRASER COMPANY

GRANITE CONSTRUCTION COMPANY

WAHLUND CONSTRUCTION INC

Contractor

REDWAY  CA 95560

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

EUREKA CA 955021006

WATSONVILLE CA 950775085

EUREKA CA 95503

(707)923-2209

(707)443-6371

(916)334-1221

(707)443-6371

(831)724-1011

(707)725-6741

MCGEE, JAMES

MCGEE, JIM

WRIGHT, GEOFFREY

RODRIGUEZ, JOAQUIN

HAYLER, CHARLIE

RADFORD, ALAN

Resident
Engineer

(707) 768-9510

(707) 768-9510

(707) 768-9206

(707) 768-3184

(707) 825-4895

(707) 445-6465

 $156,200

 $3,595,639

 $13,953,515

 $11,972,221

 $3,079,842

 $361,000

Bid + CCOs

 $153,675

 $3,316,976

 $8,868,545

 $0

 $2,986,784

 $311,276

Comp To  date

 $0

 $787,002

 $447,467

 $0

 $8,410

 $0

This Month
02/23/06

04/27/05

06/30/05

09/27/06

09/27/04

06/16/06

Awarded

03/13/06

05/10/05

07/11/05

10/11/06

10/07/04

06/26/06

Approved

09/30/06

01/16/07

07/27/07

08/14/07

06/11/07

10/10/06

Est Comp

 100%

 0%

 48%

 0%

 0%

 84%

%Time

 98%

 0%

 65%

 0%

 0%

 97%

% Work 

OVER RUN

PLANT EST
SATIS

 

SUSPENDED

PLANT EST
SATIS

COMPLETED

Message

01-440904

01-363104

01-314404

01-438404

01-330454

01-457204

Contract 

  

ACNH-Q101-(082)E

ACNH-Q101-(097)E

ACST-Q101-(119)E

ACNH-Q101-(073)E

  

  

--()

--()

G Q1-01 1-(9E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 609

P O BOX 1006

P O BOX 620

P O BOX 1006

P O BOX 50085

830 HILMA DRIVE

3575 JOHNSON ROAD,
SUITE #1 P.O. BOX 160

P.O. BOX 160

P.O. BOX 160

3575 JOHNSON ROAD,
SUITE 1

P.O. BOX 3700

P.O. BOX 3700

HYDESVILLE, CA 95547

HYDESVILLE, CA 95547

WILLOW CREEK, CA 95573

Accepted

10/16/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

01District

01-HUM-101-94.0/0

01-HUM-101-97.5/109.6

01-HUM-101-102.9/103.7

01-HUM-101-/17.9

01-HUM-299-11.0/19

01-HUM-5712-/0

Fed Aid

HA23

HB1

HA26

HA22

HA22

HA12

Pgm Code
IN HUMBOLDT COUNTY AT MCKINLEYVILLE
FROM 0.6 KM TO 1.4 KM NORTH OF
AIRPORT ROAD UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT
VARIOUS LOCATIONS

IN HUMBOLT COUNTY NEAR TRINIDAD  FROM
0.1 KM SOUTH TO 0.5 KM NORTH OF
SEAWOOD DRIVE UNDERCROSSING

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS FROM MENDOCINO AND
HUMBOLDT COUNTY LINE TO SOURTH FORK
EEL RIVER BRIDGE AND SEPARATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE
FROM NORTH FORK MAD RIVER BRIDGE TO
REDWOOD CREEK BRIDGE

IN HUMBOLDT COUNTY AT GARBERVILLE AT
THE GARBERVILLE MAINTENANCE STATION

Description 

WETLANDS MITIGATION

RESURFACE EXISTING HIGHWAY

UPGRADE WATER FILTRATION SYSTEM

RESURFACE ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

CONSTRUCT COVERS FOR WASH RACKS

Type Of Work
KERNEN CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

TERRY HANSEN

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL CO

ROADWAY ELECTRICAL WORKS

Contractor

BLUE LAKE CA 95525

WATSONVILLE  CA 950775085

REDDING CA 96001

WATSONVILLE CA 95077

WINDSOR CA 95492

MODESTO CA 95352

(707)826-8686

(831)724-1011

(530)241-3073

(831)724-1011

(707)838-9751

(209)578-4749

HAYLER, CHARLES

HAYLER, CHARLIE

HAYLER, CHARLIE

EITEL, CHARLIE

RADFORD, ALAN

GORONA, MARK

Resident
Engineer

(707) 825-5895

(707) 825-4895

(707) 825-4895

(707) 825-4746

(707) 445-6465

(707) 825-4887

 $180,155

 $265,240

 $485,760

 $4,036,036

 $3,374,484

 $770,000

Bid + CCOs

 $0

 $173,312

 $450,538

 $2,547,118

 $0

 $286,440

Comp To  date

 $0

 $0

 $196,756

 $2,547,118

 $0

 $286,440

This Month
08/29/06

03/14/06

09/08/05

09/11/06

09/12/06

09/08/06

Awarded

09/15/06

03/28/06

09/21/05

09/19/06

09/20/06

09/20/06

Approved

11/21/06

10/12/06

11/20/06

11/15/06

12/18/06

01/26/07

Est Comp

 0%

 80%

 34%

 60%

 0%

 16%

%Time

 0%

 68%

 91%

 63%

 0%

 37%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

01-463004

01-461204

01-403204

01-473104

01-442304

01-426104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

  

P O BOX 1340

P O BOX 50085

6911 DANYEUR ROAD

P O BOX 50085

P O BOX 38

P O BOX 5083

5065 BOYD ROAD, STE.
B

P.O. BOX 3700

P.O. BOX 3700

5065 BOYD ROAD, STE.
B

???????

5065 BOYD ROAD, STE.
B

EUREKA, CA 95501

Accepted

10/23/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

01District

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-LAK-20-38.6/45.3

01-LAK-29-9.7/0

01-LAK-99-/0

01-LAK-175-11.8/12.1

Fed Aid

HB1

HB1

HA22

HA42

HM1

HB1

Pgm Code
IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY ABOUT 20 KM EAST OF
CLEARLAKE OAKS FROM 2.2 KM EAST  OF
NORTH FORK CACHE CREEK BRIDGE TO 2.7
KM WEST OF WALKER RIDG

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

IN LAKE COUNTY NEAR MIDDLETOWN AT
PUTAH CREEK BRIDGE

IN LAKE COUNTY IN AND NEAR CLEARLAKE
AT VARIOUS LOCATIONS

IN LAKE COUNTY NEAR COBB FROM 0.6 KM
EAST OF WILDCAT ROAD TO 2.7 KM WEST
OF DIENER ROAD

Description 

MODIFY GUARD RAILING AND CULVERT

REHABILITATE ROADWAY AND REALIGN

WIDEN AND RESURFACE HIGHWAY

ROCK SLOPE PROTECTION

REPLACE ASPHALT CONCRETE SURFACING

WIDENING AND RESURFACE HIGHWAY

Type Of Work
J R ALTMAN GENERAL ENGINEERING

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

GOODWIN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

MAGGIORA AND GHILOTTI INC

Contractor

YUBA CITY CA 95993

SANTA ROSA CA 95402

WATSONVILLE CA 95077

OAKDALE CA 95361

WATSONVILLE CA 95077

SAN RAFAEL CA 94901

(530)671-1155

(707)542-4862

(831)724-1011

(209)848-5522

(831)724-1011

(415)459-8640

BUTLER, CHARLES

KRAFT, DAN

KRAFT, DAN

BUTLER, CHARLIE

UNCK, JUSTIN

UNCK, JUSTIN

Resident
Engineer

(707) 994-4578

(530) 458-3080

(530) 458-3080

(707) 274-9451

(707) 894-1381

(707) 994-9312

 $258,116

 $15,969,207

 $7,640,626

 $364,992

 $985,218

 $623,782

Bid + CCOs

 $0

 $0

 $6,595,768

 $344,220

 $991,446

 $559,229

Comp To  date

 $0

 $0

 $1,217,104

 $344,220

 $0

 $389,320

This Month
05/11/05

09/01/06

07/05/05

08/31/06

04/13/06

07/28/06

Awarded

05/24/05

09/14/06

07/20/05

09/14/06

04/24/06

08/08/06

Approved

08/10/05

02/28/08

11/15/06

11/09/06

10/06/06

11/13/06

Est Comp

 0%

 0%

 96%

 50%

 100%

 70%

%Time

 0%

 0%

 86%

 93%

 97%

 87%

% Work 

SUSPENDED

 

SUSPENDED

 

SUSPENDED

 

Message

01-429704

01-4146V4

01-276814

01-421104

01-452604

01-455304

Contract 

ACST-P020-(134)E

ACST-P020-(142)E

ACNH-P020-(137)E

  

  

  

  P0-20 1-(4E)

  P0-20 1-(2E)

--()

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1557 EUGENE COURT

P O BOX 639

P O BOX 50085

460 N YOSEMITE SUITE 4

P O BOX 50085

555 DUBOIS ST

P.O. BOX 457

1401 WILL S. GREENE,
SUITE A

1401 WILL S. GREEN -
STE. A

2617 E. HWY 20

P.O. BOX 457

P.O. BOX 457

CLEARLAKE, CA 95457

COLUSA, CA 95932

Accepted

10/26/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

01District

01-MEN-1-10.2/11.2

01-MEN-1-30.8/31.3

01-MEN-1-50.0/0

01-MEN-1-60.0/60.7

01-MEN-20-20.0/0

01-MEN-20-33.3/37.9

Fed Aid

HA42

HB4N

HB4N

HA4S2
HA21

HM3

HA22

Pgm Code
IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

IN MENDOCINO COUNTY NEAR ELK AT 1.2
KM SOUTH OF ELK CREEK BRIDGE

IN MENDOCINO COUNTY NEAR MENDOCINO
FROM 0.5 KM SOUTH OF BIG RIVER BRIDGE
TO BID RIVER BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS AT
JAMES CREEK BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA
FROM 0.1 KM EAST OF ROUTE 101 AND 20
SEPARATION TO COLD CREEK BRIDGE

Description 

REALIGN ROADWAY

REALIGN ROADWAY

CHANNELIZATION

SIESMIC RETROFIT

REPAIR BRIDGE DECK

ROADWAY REHABILITATION

Type Of Work
ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

TRUESDELL CORPORATION OF

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA CA 95402

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

NORTH HIGHLANDS CA 95660

PHOENIX AZ 85040

WATSONVILLE CA 95077

(707)542-4862

(831)724-1011

(831)724-1011

(916)334-1221

(602)437-1711

(831)724-1011

DEROSIER, DAVE

DEROSIER, DAVE

DEROSIER, DAVE

STILES, DAN

SCHULTZ, KELLEY

TAPPAN, SUSAN

Resident
Engineer

(707) 961-5403

(707) 961-5403

(707) 961-5403

(707) 459-6254

(707) 459-6234

(707) 496-4354

 $1,909,177

 $183,476

 $362,658

 $34,416,293

 $188,365

 $12,055,253

Bid + CCOs

 $1,536,825

 $0

 $346,081

 $33,667,722

 $198,503

 $2,153,715

Comp To  date

 $240,765

 $0

 $0

 $0

 $0

 $761,279

This Month
02/02/06

09/20/06

06/15/06

03/25/02

05/22/06

06/05/06

Awarded

02/10/06

10/06/06

06/30/06

03/28/02

06/12/06

06/21/06

Approved

10/25/06

11/28/06

09/27/06

09/27/06

09/19/07

Est Comp

 97%

 0%

 92%

 0%

 88%

 25%

%Time

 80%

 0%

 94%

 0%

 99%

 18%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

01-307904

01-438804

01-458404

01-378014

01-443404

01-297704

Contract 

  

  

  

STP-P001-(476)E

  

  

  

  

  

BRP0-01 4-(6E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 639

P O BOX 50085

P O BOX 50085

P O BOX 620

3529 E WOOD STREET

P O BOX 50085

P.O. BOX 1245

510 S. MAIN STREET

P.O. BOX 1245

P.O. BOX 1450

P.O. BOX 1450

P.O. BOX 3027

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

01District

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

01-MEN-101-85.4/T106.8

Fed Aid

HA21

HM1

HA26

HM1

HA21

HA22

Pgm Code
IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.2 KM NORTH OF OUTLET CREEK BRIDGE
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY NEAR LEGGETT FROM
1.2 KM NORTH OF CUMMINGS ROAD
SEPARATION AND NEAR PIERCY FROM
PIERCY SEPARATION TO MENDOCIN

Description 

WIDEN BRIDGE AND UPGRADE RAIL

OPEN GRADE ASPHALT CONCRETE OVERLAY

REHABILITATE ROADSIDE REST

RESURFACE EXISTING HIGHWAY

REPAIR CULVERT

RESURFACE EXISTING HIGHWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

TABER CONSTRUCTION INC

WINDSOR FUEL CO

SONOMA ENGINEERING INC

MERCER FRASER COMPANY

Contractor

WATSONVILLE CA 950775085

EUREKA  CA 955021006

MARTINEZ CA 94553

WINDSOR CA 95492

HEALDSBURG  CA 95448

EUREKA CA 955021006

(831)724-1011

(707)443-6371

(925)682-6133

(707)838-9751

(707)433-1110

(707)443-6371

MATT MCKEON

SCHULTZ, KELLEY

MCKEON, MATT

RODRIGUEZ, JOAQUIN

SCHULTZ, KELLEY

EITEL, CHARLY

Resident
Engineer

(707) 485-8876

(707) 459-6234

(707) 485-0876

(707) 768-3184

(707) 459-6234

(707) 825-4746

 $4,210,659

 $760,610

 $3,102,647

 $1,549,750

 $487,653

 $1,599,348

Bid + CCOs

 $4,006,363

 $0

 $2,986,001

 $1,376,367

 $461,154

 $1,033,307

Comp To  date

 $159,927

 $0

 $51,566

 $0

 $0

 $1,033,307

This Month
06/21/04

04/10/06

10/19/05

09/29/05

06/24/04

09/13/06

Awarded

07/06/04

04/21/06

10/28/05

10/13/05

07/07/04

09/22/06

Approved

12/18/06

01/08/07

09/18/07

09/22/06

10/26/06

Est Comp

 89%

 0%

 0%

 100%

 100%

 87%

%Time

 95%

 0%

 0%

 89%

 92%

 65%

% Work 

 

 

PLANT EST
SATIS

OVER RUN

OVER RUN

 

Message

01-293014

01-461904

01-375614

01-458704

01-412204

01-473004

Contract 

ACNH-Q101-(066)E

  

ACNH-Q101-(103)E

  

  

  

--()

  

  Q1-01 1-(3E)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 50085

P O BOX 1006

P O BOX 1309

P O BOX 38

110 DRY CREEK ROAD

P O BOX 1006

P.O. BOX 131

21340 BACHTEL ROAD.
P.O. BOX 1450

P.O. BOX 959

P.O. BOX 160

P.O. BOX 1450

5065 BOYD ROAD, SUITE
B

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

01District

 $9,894,850 $86,219,125 $210,208,627

01-MEN-101-98.9/100.8

01-MEN-271-.5/20.4

01-VAR--/0

01-VAR--/0

Fed Aid

HA23

HA22

HM2

Pgm Code
IN MENDOCINO COUNTY NEAR LEGGETT FROM
2.9 KM SOUTH TO 0.3 KM NORTH OF RED
MOUNTAIN CREEK

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE AND
MENDOCINO COUNTIES AT VARIOUS
LOCATIONS

IN HUMBOLDT AND DEL NORTE COUNTIES AT
VARIOUS LOCATIONS

Description 

REALIGN ROADWAY

REHABILITATE CULVERTS

NUMBERED EXIT SIGNING

REPAIR SIDEWALKS

Type Of Work
M C M CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

SUPERIOR TRAFFIC SERVICES

VANGUARD CONSTRUCTION

Contractor

NORTH HIGHLANDS CA 95660

REDDING CA 96003

COTTONWOOD CA 96022

OAKLAND CA 94601

(916)334-1221

(530)222-1408

(530)347-5701

(510)261-5700

DEN HEYER, RON

RODRIGUEZ, JOAQUIN

CHARLY EITEL

GORONA, MARK

Resident
Engineer

(707) 441-3989

(707) 768-3184

(707) 445-6663

(707) 825-4887

 $65,854,722

 $535,116

 $405,560

 $214,950

Bid + CCOs

 $1,598,628

 $533,828

 $345,294

 $0

Comp To  date

 $610,146

 $0

 $0

 $0

This Month
05/22/06

09/12/05

10/19/05

06/27/06

Awarded

06/05/06

09/23/05

11/02/05

07/12/06

Approved

08/27/09

09/15/06

10/18/06

Est Comp

 11%

 100%

 84%

 0%

%Time

 2%

 100%

 84%

 0%

% Work 

 

COMPLETED

 

 

Message

01-397514

01-408204

01-443704

01-458004

Contract 

ER-37B3-(004)E

  

  

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

P O BOX 620

2806 TARMAC ROAD

2988 MAJESTIC OAK CIRCLE

1010 THIRTY NINTH AVE

P.O. BOX 699

P.O.BOX 160

930 3RD STREET

5065 BOYD ROAD, STE.
B

WILLITS, CA 95490

EUREKA, CA 95501

Accepted

10/04/06

Location
Storm Water
Plan



State of California Department of Transportation Page 8
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02District

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

Fed Aid

HA42

HA26

HM1

HB4N

HM1

HA22

Pgm Code
IN LASSEN COUNTY IN SUSANVILLE AT
VARIOUS LOCATIONS

IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY NEAR SUSANVILLE FROM
0.6 TO 0.0 KM WEST OF ROUTE 36

IN LASSEN COUNTY FROM CHESTNUT STREET
TO 1.4 KM NORTH OF SLATE  CREEK

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

Description 

REHABILITATE DRAINAGE

BUILD NEW FACILITY

SEAL COAT

WIDEN INTERSECTION

CHIP SEAL

ROADWAY REHABILITATION

Type Of Work
GUITON AND SON CONSTRUCTION

HAT CREEK CONSTRUCTION AND

NORTHWEST PAVING

GUITON AND SON CONSTRUCTION

NORTHERN CALIFORNIA PAVING

TEICHERT CONSTRUCTION

Contractor

REDDING  CA 960004188

BURNEY CA 96013

REDDING CA 96001

REDDING CA 96099

YREKA CA 96097

SACRAMENTO CA 95827

(530)243-2313

(530)335-5501

(530)246-4388

(530)243-2313

(530)842-7283

(916)386-5936

TUHOLSKI, JERRY

SOLANO, MATT

MENDOZA, SERGIO

GREENE, DAVID

TUHOLSKI, JEROME

MINDUS, CARL

Resident
Engineer

(530) 225-3419

(530) 895-4618

(530) 225-3193

(530) 257-8120

(530) 225-3419

(530) 257-7383

 $802,981

 $2,860,926

 $799,500

 $493,327

 $1,453,891

 $10,549,149

Bid + CCOs

 $796,445

 $2,832,725

 $789,019

 $221,614

 $919,404

 $9,887,113

Comp To  date

 $0

 $214,224

 $0

 $0

 $255,795

 $0

This Month
11/29/05

05/12/04

06/01/05

05/22/06

05/12/06

04/09/03

Awarded

12/15/05

05/24/04

06/09/05

06/06/06

05/25/06

04/22/03

Approved

09/19/06

11/01/06

07/28/07

10/11/06

08/01/07

09/20/09

Est Comp

 100%

 98%

 100%

 57%

 69%

 100%

%Time

 100%

 97%

 100%

 45%

 63%

 97%

% Work 

COMPLETED

 

 

 

SUSPENDED

 

Message

02-0C55U4

02-361804

02-1C8804

02-396504

02-2C5504

02-258504

Contract 

  

ACNH-P044-(041)E

  

  

  

ACNH-P395-(197)E

  

  P0-44 0-(1E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 994188

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

P O BOX 994188

P O BOX 1231

P O BOX 276830

4300 CATERPILLAR ROAD

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

REDDING, CA 96003

CHICO, CA 95928

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

Accepted

09/27/06

Location
Storm Water
Plan



State of California Department of Transportation Page 9
10/20/06 Statement of Ongoing Contracts as of 11/02/06

02District

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-64.0/71.3

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

Fed Aid

HB1

HA26

HA22

HA22

Pgm Code
IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN LASSEN COOUNTY IN AND NEAR
SUSANVILLE AT VARIOUS LOCATIONS

IN MODOC COUNTY NEAR ALTURAS FROM 0.3
KM EAST OF COUNTY ROAD 58 TO 0.7 KM
EAST OF CEDAR PASS

IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

IN MODOC COUNTY NEAR ALTURAS FROM 0.8
KM SOUTH OF COUNTY ROAD NUMBER 55 TO
OREGON

Description 

WIDEN EXISTING HIGHWAY

REHABILITATE REST AREA

MILL AND REPLACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

Type Of Work
BALDWIN CONTRACTING COMPANY

D H WILLIAMS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

EAGLE PEAK ROCK AND PAVING INC

EAGLE PEAK ROCK AND PAVING INC

TIDEWATER CONTRACTORS INC

Contractor

CHICO CA 95928

FRESNO  CA 93704

WATSONVILLE CA 950775085

ALTURAS CA 96101

ALTURAS CA 96101

BROOKINGS OR 97415

(530)891-6555

(559)241-0374

(831)724-1011

(530)233-4568

(530)233-4568

(541)469-5341

GREENE, DAVID

GREENE, DAVE

GREENE, DAVID

ALEXANDER, NATHAN

BARNES, BILL

ALEXANDER, NATHAN

Resident
Engineer

(530) 257-8120

(530) 257-8120

(530) 257-8120

(530) 225-2922

(530) 225-3364

(515) 223-1296

 $8,960,571

 $2,958,700

 $4,529,963

 $873,220

 $9,821,233

 $6,692,765

Bid + CCOs

 $7,308,514

 $2,582,009

 $2,328,649

 $0

 $8,915,195

 $5,487,383

Comp To  date

 $2,711,113

 $0

 $0

 $0

 $2,487,060

 $803,583

This Month
07/26/05

06/18/04

08/07/06

09/25/06

11/01/05

09/07/05

Awarded

08/09/05

07/06/04

08/18/06

10/06/06

11/10/05

09/16/05

Approved

11/24/06

03/26/07

10/20/06

11/20/06

01/29/07

10/21/06

Est Comp

 85%

 95%

 69%

 0%

 63%

 100%

%Time

 81%

 87%

 54%

 0%

 87%

 82%

% Work 

 

 

 

SUSPENDED

 

 

Message

02-373904

02-357904

02-4C16U4

02-3C4204

02-3603U4

02-387404

Contract 

ACST-P395-(208)E

ACNH-P395-(204)E

  

  

ACNH-P395-(212)E

ACNH-P395-(211)E

  P3-95 2-(8E)

  P3-95 2-(4E)

  

  

STP3-95 2-(2EP)E

--()

--()

--()

  

  

P395- 212-()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1764 SKYWAY

4969 NORTH GLENN AVENUE

P O BOX 50085

P O BOX 879

P O BOX 879

P O BOX 1956

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

REDDING, CA 96003

REDDING, CA 96003

Accepted

10/23/06

10/27/06

Location
Storm Water
Plan
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02District

02-PLU-36-.7/1.5

02-PLU-36-12.8/0

02-PLU-36-14.0/18.4

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-49.2/0

Fed Aid

HB1

HB4N

HM1

HB1

HA21

HA26

Pgm Code
IN PLUMAS COUNTY ABOUT 12 KM WEST OF
CHESTER FROM 1.2 KM EAST TO 2.4 KM
EAST OF TEHAMA COUNTY

IN PLUMAS COUNTY NEAR CHESTER AT LAKE
ALMANOR SAFETY ROADSIDE REST AREA

IN PLUMAS COUNTY NEAR CHESTER FROM
0.1 KM EAST OF COUNTY ROAD A13 TO
LASSEN COUNTY

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR QUINCY AT THE
MASSACK SAFETY ROADSIDE REST AREA

Description 

CURVE IMPROVEMENT

RIGHT TURN LANE AND LIGHTING

THIN BLANKET AND DIGOUTS

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

REHABILITATE ROADSIDE REST AREA

Type Of Work
GRANITE CONSTRUCTION COMPANY

RON HALE CONSTRUCTION INC

WINDSOR FUEL COMPANY

TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS

K M F CONSTRUCTION

Contractor

WATSONVILLE CA 95077

SHASTA LAKE CA 96019

WINDSOR CA 95492

LIVERMORE CA 94550

BENICIA CA 94510

SHASTA LAKE CA 96089

(831)724-1011

(530)275-7844

(707)838-9751

(925)606-1038

(707)746-8028

(530)275-1685

BLINE, JEFF

CHAFFIN, FRED

CHAFFIN, FRED

ROGERS, JIM

ROGERS, JIM

COLLINS, RONALD

Resident
Engineer

(530) 949-2984

(530) 283-9368

(530) 283-9368

(530) 895-5245

(530) 895-5245

(530) 283-2451

 $1,621,999

 $215,122

 $2,113,746

 $490,225

 $23,327,229

 $1,635,594

Bid + CCOs

 $1,415,821

 $194,069

 $1,818,720

 $480,420

 $22,734,965

 $0

Comp To  date

 $0

 $0

 $0

 $15,159

 $0

 $0

This Month
04/20/06

06/02/06

06/07/06

02/18/05

08/01/02

09/19/06

Awarded

05/03/06

06/12/06

06/16/06

03/07/05

08/12/02

09/27/06

Approved

09/18/06

10/02/06

09/15/06

10/23/06

11/01/06

05/18/07

Est Comp

 100%

 100%

 100%

 100%

 100%

 0%

%Time

 87%

 100%

 85%

 96%

 97%

 0%

% Work 

OVER RUN

COMPLETED

COMPLETED

 

OVER RUN

 

Message

02-1C2204

02-0C7504

02-1C8204

02-398004

02-3016U4

02-374604

Contract 

  

  

  

ACST-P070-(085)E

STP-P070-(074)E

  

  

  

  

  P0-70 0-(5E)

BHP0-70 0-(4EA)C

  

  

  

  

--()

P070- 074-()

  

SWPPP

WPCP

WPCP

WPCP

  

WPCP

P O BOX 50085

P O BOX 795

P O BOX 38

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 5486

122 BELLE MILL ROAD

1555 EAST MAIN STREET

1555 EAST MAIN STREET

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

CHICO, CA 95928

CHICO, CA 95928

Accepted

10/19/06

10/06/06

09/22/06

Location
Storm Water
Plan
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02District

02-PLU-89-.7/2.7

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-5-44.0/58

02-SHA-5-44.4/58

02-SHA-5-58.0/67

Fed Aid

HB1

HA21

HA22

HA22

HM1

HA22

Pgm Code
IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA COUNTY NEAR SHASTA LAKE
CITY FROM 0.6 KM NORTH OF BRIDGE BAY
0VERCROSSING TO 0.5 KM SOUTH OF
TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA COUNTY NEAR LAKEHEAD FROM
2.5 KM SOUTH OF DOG CREEK TO 2.2 KM
SOUTH OF FLUME CREEK UNDERCROSSING

IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA AND SISKIYOU COUNTIES IN
AND NEAR DUNSMUIR FROM 0.9 KM NORTH
OF SIMS ROAD UNDERCROSSING TO
SACRAMENTO RIVER BRIDGE OVERH

Description 

REALIGN CURVE

CONSTRUCT NEW DECK

REHABILITATE ROADWAY

RESURFACE ASPHALT CONCRETE

CRACK SEAL

RESURFACE ASPHALT CONCRETE

Type Of Work
STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

CONTRACTORS CHEMICAL INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 960494519

SHASTA LAKE CA 96019

HAYWARD CA 94545

REDDING CA 960494519

(530)244-7097

(925)372-8000

(530)246-4292

(530)275-7844

(510)783-5631

(530)246-4292

CHAFFIN, FRED

PASCAL, ANTHONY

WOOD, JAMES

WOOD, JAMES

BLINE, JEFF

MINDUS, CARL

Resident
Engineer

(530) 283-9368

(530) 235-9806

(530) 225-3160

(530) 225-3160

(530) 527-8418

 

 $5,033,589

 $19,839,238

 $11,850,450

 $1,111,750

 $260,920

 $17,838,555

Bid + CCOs

 $3,806,585

 $3,067,764

 $11,521,711

 $1,149,674

 $250,519

 $1,974,603

Comp To  date

 $341,556

 $962,685

 $465,150

 $0

 $0

 $377,159

This Month
09/01/04

07/11/06

08/29/05

07/27/06

05/19/05

06/20/06

Awarded

09/09/04

07/18/06

09/08/05

08/07/06

05/26/05

06/30/06

Approved

10/27/06

03/31/08

11/15/06

09/18/06

09/13/06

03/19/07

Est Comp

 100%

 12%

 74%

 100%

 100%

 34%

%Time

 77%

 16%

 96%

 100%

 100%

 11%

% Work 

OVER RUN

 

 

COMPLETED

COMPLETED

 

Message

02-366004

02-3C1414

02-387504

02-4C1804

02-1C8704

02-387304

Contract 

ACST-P089-(084)E

  

ACIM-005 -(326)E

  

  

ACIM-005 -(325)7

  P0-89 0-(4E)

  

--()

  

  

ACIM-005 -(325)E

--()

  

  

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 491660

901 HOWE ROAD

P O BOX 494519

P O BOX 795

3130 DEPOT RD

P O BOX 494519

1555 EAST MAIN STREET

10300 BRIDGE BAY ROAD

4300 CATERPILLAR ROAD

20803 ANTLERS ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

10/27/06

09/22/06

09/22/06

Location
Storm Water
Plan
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02District

02-SHA-5-65.2/65.8

02-SHA-36-7.5/7.7

02-SHA-44-1.2/4.2

02-SHA-44-7.0/0

02-SHA-44-14.4/43.3

02-SHA-44-24.2/25.2

Fed Aid

HA23

HA21

HB1

HB32

HM1

HB1

Pgm Code
IN SHASTA COUNTY NEAR CASTELLA FROM
0.2 MILE SOUTH TO 0.4 MILE NORTH OF
SODA CREEK UNDERCROSSING

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY IN REDDING FROM
VICTOR AVENUE OVERCROSSING TO 0.9 KM
EAST OF AIRPORT ROAD  OVERCROSSING

IN SHASTA COUNTY AT PALO CEDRO AT
DESCHUTES ROAD UNDERCROSSING

IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

IN SHASTA COUNTY NEAR SHINGLETOWN
FROM 0.4 KM WEST OF PONDEROSA WAY TO
2.0 KM WEST OF SHASTA FOREST  DRIVE

Description 

ROCK SLOPE PROTECTION

BRIDGE REPLACEMENT

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

WARRANTY SLURRY SEAL

WIDEN AND REALIGN ROADWAY

Type Of Work
J F SHEA CONSTRUCTION INC

MERCER FRASER COMPANY

TULLIS INC

AUBURN GARDENING AND LANDSCAPE

INTERMOUNTAIN SLURRY SEAL INC

MEYERS EARTHWORK INC

Contractor

REDDING CA 960494519

EUREKA CA 95502

REDDING CA 96049

POLLOCK PINES  CA 95726

WATSONVILLE CA 95077

REDDING CA 96049

(530)246-4292

(707)443-6371

(530)241-5105

(916)641-7223

(831)724-1011

(530)365-8858

MINDUS, CARL

RINARD, WAYNE

BAILEY, JOHN

WOOD, JAMES

MINDUS, CARL

WING, KATHRYN

Resident
Engineer

(530) 225-3192

(530) 527-8412

(530) 225-3172

(530) 225-3160

(530) 225-3192

(530) 225-3212

 $1,030,410

 $1,685,848

 $4,577,519

 $186,850

 $1,105,675

 $2,976,905

Bid + CCOs

 $882,683

 $1,638,052

 $4,334,531

 $170,560

 $1,084,101

 $2,633,612

Comp To  date

 $0

 $108,527

 $138,167

 $23,314

 $0

 $764,826

This Month
08/22/06

09/28/04

12/08/05

03/29/06

05/26/05

04/11/06

Awarded

08/30/06

10/13/04

12/20/05

04/18/06

06/06/05

04/25/06

Approved

10/04/06

10/31/06

10/25/06

04/20/07

09/27/06

11/07/06

Est Comp

 100%

 99%

 98%

 0%

 100%

 82%

%Time

 100%

 93%

 98%

 0%

 100%

 88%

% Work 

COMPLETED

 

 

PLANT EST
SATIS

COMPLETED

 

Message

02-4C0604

02-310904

02-0C8104

02-397504

02-1C9004

02-383014

Contract 

  

ACST-P036-(077)E

ACST-P044-(042)E

  

  

  

  

  P0-36 0-(7E)

G P0-44 0-(2E)

  

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 494519

P O BOX 1006

P O BOX 493416

P O BOX 2080

P O BOX 50085

P O BOX 493730

4300 CATERPILLAR ROAD

1222 BELLE MILL ROAD

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

10/06/06

09/28/06

Location
Storm Water
Plan



State of California Department of Transportation Page 13
10/20/06 Statement of Ongoing Contracts as of 11/02/06

02District

02-SHA-44-62.7/0

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-299-1.7/0

02-SHA-299-24.1/30.3

Fed Aid

HB4N

HA22

HA22

HB1

HA23

HA22

Pgm Code
IN SHASTA COUNTY AT OLD STATION AT
ROUTE 89

IN SHASTA COUNTY NEAR BURNEY AT
VARIOUS LOCATIONS

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

IN SHASTA COUNTY ABOUT 27 KM WEST OF
SHASTA AT 3 KM EAST OF BUCKHORN
SUMMIT

IN SHASTA COUNTY IN AND NEAR  REDDING
FROM ROUTE 273 TO 0.7 KM WEST OF KERN
DRIVE

Description 

EXTEND RIGHT TURN LANE AND LIGHTING

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

CONSTRUCT ROCK SLOPE PROTECTION

RESURFACE ASPHALT CONCRETE

Type Of Work
TULLIS INC

J F SHEA CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

TULLIS INC

STEVE MANNING CONSTRUCTION INC

TULLIS INC

Contractor

REDDING CA 96049

REDDING  CA 960494519

REDDING  CA 96049

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

(530)241-5105

(530)246-4292

(530)222-0810

(530)241-5105

(530)222-0810

(530)241-5105

WING, KATHRYN

BADE, TIM

BADE, TIM

JEFF BLINE

TORRES, SAL

MENDOZA, SERGIO

Resident
Engineer

(530) 225-3212

(530) 225-3158

(530) 225-3158

(530) 527-8414

(530) 225-2034

(707) 485-5495

 $250,543

 $8,416,425

 $20,418,231

 $1,006,119

 $259,096

 $2,710,147

Bid + CCOs

 $0

 $7,602,763

 $7,821,511

 $985,207

 $0

 $2,600,283

Comp To  date

 $0

 $3,310,888

 $2,521,881

 $0

 $0

 $0

This Month
10/04/06

02/09/06

07/27/05

08/11/05

06/29/06

10/21/05

Awarded

10/11/06

02/24/06

08/10/05

08/18/05

07/12/06

10/31/05

Approved

11/20/06

12/01/08

10/31/06

10/13/06

09/21/06

Est Comp

 0%

 84%

 36%

 50%

 0%

 100%

%Time

 0%

 88%

 38%

 92%

 0%

 87%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

02-2C0004

02-360604

02-310404

02-3937U4

02-4C0904

02-0C3504

Contract 

  

  

ACNH-P089-(086)E

ACST-S273-(007)E

  

ACST-P299-(149)E

  

  

--()

G S2-73 0-(7E)

  

  P2-99 1-(9E)

  

  

  

--()

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 493416

P O BOX 494519

P O BOX 491660

P O BOX 493416

P O BOX 491660

P O BOX 493416

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

P.O. BOX 959

REDDING, CA 96003

RED BLUFF, CA 96080

REDWOOD VALLEY, CA 95470

Accepted

09/27/06

Location
Storm Water
Plan



State of California Department of Transportation Page 14
10/20/06 Statement of Ongoing Contracts as of 11/02/06

02District

02-SHA-299-31.0/41

02-SHA-299-57.9/0

02-SHA-299-60.0/67.7

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

Fed Aid

HA22

HA23

HM1

HA12

HA12

HA12

Pgm Code
IN SHASTA COUNTY AT AND NEAR BELLA
VISTA FROM 0.8 KM WEST OF DESCHUTES
ROAD TO BACKBONE RIDGE

IN SHASTA COUNTY NEAR MONTGOMERY
CREEK AT 0.6 KM EAST OF WOODHILL
DRIVE

IN SHASTA COUNTY AT VARIOUS LOCATIONS
FROM BIG BEND ROAD TO  0.8 KM WEST OF
ROUTE 89

IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SHASTA COUNTY IN REDDING AT
REDDING MAINTENANCE STATION

Description 

RESURFACE ASPHALT CONCRETE

REPAIR SLIPOUT

WARRANTY SLURRY SEAL AND DIGOUTS

UPGRADE FACILITIES

CONSTRUCT BUILDING

EXPAND EXISTING MAINTENANCE STATION

Type Of Work
RON HALE CONSTRUCTION INC

CONVERSE CONSTRUCTION INC

VALLEY SLURRY SEAL COMPANY

CAL ELECTRO INC

DONALD F GALLINO INC

DONALD F GALLINO INC GENERAL

Contractor

SHASTA LAKE CA 96019

REDDING CA 96049

WEST SACRAMENTO CA 95798

REDDING  CA 96002

REDDING  CA 96049

REDDING CA 96049

(530)275-7844

(530)223-4290

(916)373-1500

(530)223-5937

(530)246-7671

(530)246-7671

MENDOZA, SERGIO

MENDOZA, SERGIO

MENDOZA, SERGIO

MINDUS, CARL

BRACE, CHRIS

MENDOZA, SERGIO

Resident
Engineer

(530) 225-3193

(530) 225-3193

(530) 225-3193

(530) 225-3192

(530) 225-3338

(530) 225-3193

 $533,250

 $505,101

 $929,275

 $2,131,725

 $3,367,728

 $3,542,966

Bid + CCOs

 $516,686

 $0

 $727,019

 $742,334

 $2,327,208

 $0

Comp To  date

 $0

 $0

 $0

 $617,406

 $416,340

 $0

This Month
08/14/06

10/17/06

02/24/06

02/08/06

01/19/06

09/15/06

Awarded

08/22/06

10/23/06

03/09/06

02/21/06

01/25/06

09/21/06

Approved

10/12/06

11/15/06

08/02/07

04/26/07

04/30/07

12/20/07

Est Comp

 100%

 0%

 100%

 48%

 51%

 0%

%Time

 100%

 0%

 92%

 35%

 69%

 0%

% Work 

COMPLETED

 

OVER RUN

SUSPENDED

 

 

Message

02-4C1904

02-3C7704

02-1C9404

02-351504

02-3508U4

02-3621U4

Contract 

  

ACST-43B3-(004)E

  

  

  

  

  

  43-B3 0-(4E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 795

P O BOX 494776

P O BOX 981330

5199 AIRPORT ROAD

P O BOX 493526

P O BOX 493526

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

Accepted

10/16/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

02District

02-SIS-5-10.0/16

02-SIS-5-11.4/16

02-SIS-5-40.1/58.1

02-SIS-96-1.3/21.9

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

Fed Aid

HA22

HA22

HB1

HA23

HA23

HM1

Pgm Code
IN SISKIYOU COUNTY IN AND NEAR MOUNT
SHASTA FROM 0.6 KM NORTH OF REAM
AVENUE OVERCROSSING TO 0.1 KM NORTH
OF BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR  MOUNT SHASTA
FROM 0.4 KM NORTH OF LASSEN LANE
OVERCROSSING TO BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR YREKA FROM
0.7 KM NORTH OF SHASTA RIVER  BRIDGE
TO KLAMATH RIVER ROAD  UNDERCROSSING

IN SISKIYOU COUNTY FROM 2.0 KM WEST
OF THE SALMON RIVER BRIDGE NO. 2-177
TO ELLIOT CREEK  (KP 2.1/35.3)

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REHABILITATE EXISTING PAVEMENT

CONSTRUCT MEDIAN BARRIER

REPAIR STORM WATER DAMAGE

DRAINAGE AND SLOPE PROTECTION WORK

RESURFACE EXISTING ROADWAY

Type Of Work
TULLIS INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

R BROWN CONSTRUCTION COMPANY

ROBERT J FRANK CONSTRUCTION

NORTHWEST PAVING

Contractor

REDDING CA 96049

REDDING CA 960494519

REDDING CA 960494519

WILLOW CREEK CA 95573

REDDING CA 96003

REDDING CA 96001

(530)241-5105

(530)246-4292

(530)246-4292

(530)629-3702

 

(530)246-4388

PASCAL, ANTHONY

PASCAL, ANTHONY

SMOLENSKI, JIM

HINTON, JOHN

SMOLENSKI, JIM

Resident
Engineer

(530) 235-9806

(530) 235-9806

(530) 841-0695

(530) 841-0173

 

(530) 841-0695

 $1,243,546

 $13,689,389

 $5,397,764

 $567,500

 $98,000

 $1,813,242

Bid + CCOs

 $1,154,784

 $12,609,804

 $5,310,423

 $482,588

 $0

 $1,716,917

Comp To  date

 $1,154,784

 $841,646

 $0

 $0

 $0

 $0

This Month
07/27/06

12/23/05

01/27/06

07/12/06

11/21/97

05/31/06

Awarded

08/07/06

01/10/06

02/10/06

07/20/06

11/21/97

06/09/06

Approved

10/27/06

10/31/06

09/25/06

09/26/06

09/22/06

Est Comp

 80%

 92%

 100%

 100%

 0%

 89%

%Time

 92%

 91%

 98%

 100%

 0%

 93%

% Work 

 

 

 

COMPLETED

 

SUSPENDED

Message

02-4C2004

02-381114

02-381504

02-3C8004

02-340204

02-2C5404

Contract 

  

ACIM-005 -(164)E

  

ACST-43A1-(004)E

  

  

  

--()

  

  43-A1 0-(4E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

  

WPCP

P O BOX 493416

P O BOX 494519

P O BOX 494519

P O BOX 406

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

10300 BRIDGE BAY ROAD

1625 MOTT ROAD

1745 S. MAIN STREET

1745 S. MAIN STREET

4300 CATERPILLAR RAOD

Accepted

10/16/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

02District

02-SIS-96-65.2/65.6

02-SIS-96-96.4/96.8

02-SIS-97-24.0/52.5

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-SIS-265-20.1/0

Fed Aid

HA42

HA42

HA22

HM4

HA21

HB4N

Pgm Code
IN SISKIYOU COUNTY NEAR SEIAD VALLEY
FROM 0.3 KM WEST TO 0.3 KM EAST OF
ONEIL CREEK

IN SISKIYOU COUNTY ABOUT 11 KM EAST
OF KLAMATH RIVER FROM 5.5 KM TO  6.0
KM EAST OF EMPIRE CREEK BRIDGE

IN SISKIYOU COUNTY AT AND NEAR
MACDOEL FROM 6.0 KM SOUTH OF  TENNANT
BRAY ROAD TO 0.2 KM NORTH OF INDIAN
TOM LAKE ROAD

IN MODOC, SHASTA, LASSEN AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR HATFIELD AT
LOST RIVER BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

Description 

REPLACE CULVERTS WITH BRIDGE

WIDENING AND EXTEND CULVERTS

RESURFACE ASPHALT CONCRETE

REPLACE RECESSED PAVEMENT MARKERS

REPLACE BRIDGE

INSTALL HIGHWAY ADVISORY RADIO

Type Of Work
STEWART ENGINEERING INC

HAYES AND SONS INC

J F SHEA CONSTRUCTION INC

TRAFFIC SOLUTIONS INC

SHASTA CONSTRUCTORS INC

RICHARD A HEAPS ELECTRICAL

Contractor

REDDING CA 96099

HAPPY CAMP  CA 96039

REDDING CA 96049

REDDING CA 96002

REDDING CA 96049

SACRAMENTO CA 95829

(530)244-8464

(530)493-2679

(530)246-4292

(530)222-8023

(530)365-3930

(916)386-8857

HINTON, JOHN

HINTON, JOHN

SMOLENSKI, JAMES

ALEXANDER, NATHAN

DARNALL, MARK

PASCAL, ANTHONY

Resident
Engineer

(530) 841-0173

(530) 841-0173

(530) 841-0695

(530) 225-2922

(530) 628-5681

(530) 235-9806

 $1,576,817

 $736,272

 $1,210,780

 $263,431

 $5,819,296

 $329,312

Bid + CCOs

 $1,224,238

 $683,453

 $1,174,238

 $158,504

 $208,567

 $258,660

Comp To  date

 $534,602

 $0

 $0

 $59,062

 $135,892

 $0

This Month
02/28/06

11/15/05

07/28/06

06/08/06

08/10/06

05/24/06

Awarded

03/08/06

11/28/05

08/07/06

06/21/06

08/23/06

06/06/06

Approved

11/21/06

09/22/06

09/20/06

10/24/06

01/23/08

10/31/06

Est Comp

 82%

 100%

 100%

 84%

 9%

 100%

%Time

 77%

 100%

 97%

 60%

 4%

 79%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

02-347104

02-380204

02-4C2104

02-3C3704

02-311204

02-3969U4

Contract 

ACST-P096-(046)E

  

  

  

ACST-P161-(002)E

  

  P0-96 0-(6E)

  

  

  

  P1-61 0-(2EA)C

  

--()

  

  

  

P161- 002-()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 990010

P O BOX 258

P O BOX 494519

8490 HARTMEYER LANE

P O BOX 491539

8909 FLORIN ROAD

1745 S. MAIN STREET

17455 MAIN STREET

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

HWY 3 AT HORSE WATER
LANE

1625 MOTT ROAD

YREKA, CA 96097

Accepted

09/27/06

10/19/06

Location
Storm Water
Plan



State of California Department of Transportation Page 17
10/20/06 Statement of Ongoing Contracts as of 11/02/06

02District

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

02-TEH-36-98.9/0

Fed Aid

HA23

HA25

HB4N

HB4N

HA22

HA21

Pgm Code
IN TEHAMA COUNTY NEAR CORNING AT
KIRKWOOD ROAD OVERCROSSING AND
CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY IN RED BLUFF FROM
0.3 KM SOUTH TO 0.5 KM NORTH OF
ADOBE ROAD OVERCROSSING

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM 0.3 KM SOUTH OF DIBBLE
CREEK BRIDGE TO BIGGS CREEK BRIDGE

IN TEHAMA COUNTY ABOUT 11 KM NORTH OF
RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KM
NORTH OF NINE MILE  OVERCROSSING

IN TEHAMA COUNTY NEAR COTTONWOOD AT
BOWMAN ROAD OVERCROSSING

IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

Description 

HAZARDOUS FLASHING BEACON SIGNS

HIGHWAY LANDSCAPING

CONSTRUCT TRUCK CLIMBING LANE

CONSTRUCT NORTHBOUND MEDIAN LANE

REHABILITATE RAMPS

DECK REPLACEMENT

Type Of Work
CLAYBORN CONTRACTING GROUP INC

AUBURN GARDENING AND LANDSCAPE

TULLIS INC

TULLIS INC

TULLIS INC

GOLDEN STATE BRIDGE INC

Contractor

AUBURN CA 95602

POLLOCK PINES CA 95726

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

MARTINEZ CA 94553

(530)268-9512

(916)641-7223

(530)241-5105

(530)241-5105

(530)241-5105

(925)372-8000

BLINE, JEFF

RINARD, WAYNE

BLINE, JEFF

JEFF BLINE

RINARD, WAYNE

CHAFFEE, ERIC

Resident
Engineer

(530) 527-8418

(530) 527-8412

(530) 527-8418

(530) 527-8418

(530) 527-8412

(530) 218-2266

 $280,658

 $470,597

 $5,153,530

 $3,719,315

 $223,004

 $3,023,763

Bid + CCOs

 $35,380

 $403,097

 $5,182,921

 $3,714,173

 $198,913

 $2,477,667

Comp To  date

 $35,380

 $0

 $529,167

 $307,886

 $198,913

 $590,191

This Month
05/24/06

03/29/06

10/11/05

10/19/05

05/08/06

10/24/05

Awarded

06/07/06

04/18/06

10/18/05

10/31/05

05/16/06

11/04/05

Approved

12/08/06

11/17/06

11/29/06

10/27/06

11/10/06

08/07/07

Est Comp

 46%

 93%

 78%

 100%

 40%

 47%

%Time

 13%

 86%

 94%

 94%

 84%

 81%

% Work 

 

 

 

OVER RUN

 

 

Message

02-3C2304

02-1C45U4

02-301714

02-301704

02-3C2204

02-364204

Contract 

  

  

ACIM-005 -(327)E

ACIM-005 -(328)E

  

ACBH-P036-(080)E

  

  

--()

--()

  

P P0-36 0-(0E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

10556 COMBIE RD

P O BOX 2080

P O BOX 493416

P O BOX 493416

P O BOX 493416

901 HOWE ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 18
10/20/06 Statement of Ongoing Contracts as of 11/02/06

02District

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-36-/2.2

02-TRI-299-20.9/21.4

Fed Aid

HA21

HA21

HA21

HM1

HA22

HB1

Pgm Code
IN TEHAMA COUNTY FROM 0.6 KM NORTH OF
LONG CREEK BRIDGE TO 0.3 KM SOUTH OF
CHAMPLIN SLOUGH BRIDGE

IN TEHAMA COUNTY NEAR LOS MOLINOS
FROM 0.2 KM NORTH OF 9TH AVENUE  TO
62ND AVENUE

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR MAD RIVER FROM
HUMBOLDT COUNTY LINE TO 0.8 KM WEST
OF MAD RIVER BRIDGE

IN TRINITY COUNTY NEAR DEL LOMA  FROM
2.0 KM TO 2.5 KM EAST OF BIG MOUNTAIN
ROAD

Description 

BRIDGE REPLACEMENT SCOUR

REPLACE BRIDGE

REPLACE BRIDGE (SCOUR)

WARRANTY CHIP SEAL

RESURFACE ASPHALT CONCRETE PAVEMENT

CURVE IMPROVEMENT

Type Of Work
SHASTA CONSTRUCTORS INC

BLAISDELL CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

NORTHWEST PAVING

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

Contractor

REDDING CA 96049

REDDING CA 960493459

REDDING CA 960491539

REDDING CA 96001

EUREKA CA 955021006

WILLOW CREEK CA 95573

(530)365-3930

(530)245-0132

(530)365-3930

(530)246-4388

(707)443-6371

(530)629-3702

RINARD, WAYNE

WAYNE RINARD

DARNALL, MARK

BLINE, JEFF

CORBETT, DAVE

BAILEY, JOHN

Resident
Engineer

(530) 527-8412

(530) 527-8412

(530) 365-1779

(530) 527-8418

(530) 623-4954

(530) 225-3172

 $5,016,268

 $4,014,518

 $4,781,825

 $628,463

 $301,356

 $1,234,402

Bid + CCOs

 $2,433,352

 $3,602,838

 $4,652,533

 $553,249

 $235,185

 $1,093,738

Comp To  date

 $362,954

 $289,825

 $0

 $0

 $0

 $0

This Month
02/16/06

11/02/05

06/18/04

05/25/05

05/23/06

03/09/06

Awarded

03/07/06

11/18/05

07/06/04

06/06/05

06/13/06

03/16/06

Approved

05/11/07

11/10/06

10/12/06

08/10/06

10/06/06

10/18/06

Est Comp

 47%

 65%

 96%

 100%

 27%

 89%

%Time

 47%

 89%

 95%

 99%

 80%

 89%

% Work 

 

 

SUSPENDED

 

COMPLETED

SUSPENDED

Message

02-251474

02-295924

02-364104

02-1C9204

02-3C0604

02-0C9104

Contract 

  

ACNH-P099-(484)E

ACST-P003-(028)E

  

  

  

  

--()

  P0-03 0-(8EA)C

  

  

  

  

  

P003- 028-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 491539

P O BOX 493459

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

P O BOX 1006

P O BOX 406

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3001 FREEMAN ST

122 BELLE MILL ROAD

P.O. BOX 1178

4300 CATERPILLAR

RED BLUFF, CA 96080

ANDERSON, CA

RED BLUFF, CA 96080

Accepted

10/26/06

10/19/06

10/26/06

Location
Storm Water
Plan



State of California Department of Transportation Page 19
10/20/06 Statement of Ongoing Contracts as of 11/02/06

02District

 $21,983,236 $179,137,124 $258,047,266

02-TRI-299-55.7/57.7

02-VAR--/0

Fed Aid

HB4C

HM1

Pgm Code
IN TRINITY COUNTY NEAR DOUGLAS CITY
FROM 1.5 KM WEST OF WEAVER CREEK
BRIDGE TO 0.5 KM WEST OF TRINITY
RIVER BRIDGE

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

WIDEN EXISTING ROADWAY

CHIP SEAL COAT

Type Of Work
STEVE MANNING CONSTRUCTION INC

ELKEN CONTRACTING INC

Contractor

REDDING  CA 96049

LEMON GROVE CA 91945

(530)222-0810

(619)698-1168

MOGEN, MICHAEL

BLINE, JEFF

Resident
Engineer

(530) 225-3483

(530) 527-8418

 $3,602,759

 $1,083,000

Bid + CCOs

 $4,024,914

 $997,513

Comp To  date

 $408,103

 $0

This Month
10/18/05

06/17/03

Awarded

10/28/05

07/01/03

Approved

11/15/06

09/20/04

Est Comp

 90%

 100%

%Time

 98%

 100%

% Work 

SUSPENDED

 

Message

02-288534

02-388504

Contract 

ACNH-P299-(150)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

P O BOX 491660

7667 NORTH AVENUE

4300 CATERPILLAR ROAD

122 BELLE MILL RD

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-1.9/8.2

Fed Aid

HB1

HB1

HM1A

HB4N
HB4N

HE14  HB1
  HA21

HA22

Pgm Code
IN BUTTE COUNTY NEAR HAMILTON CITY
FROM EAST END OF PINE CREEK LAGOON
BRIDGE TO THE WEST END OF PINE CREEK
OVERFLOW BRIDGE

IN BUTTE COUNTY NEAR CHICO FROM  0.8
KM WEST OF EAST AVENUE TO EAST AVENUE

IN BUTTE COUNTY IN AND NEAR CHICO AT
VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 28 KM SOUTH OF
CHICO

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY ABOUT 11.3 KM SOUTH
OF WILLIAMS AT PETROLEUM CREEK BRIDGE
AND AT SALT CREEK BRIDGE

Description 

REPLACE BRIDGE

CONSTRUCT TWO WAY LEFT TURN LANE

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR SLABS

Type Of Work
STEELHEAD CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

PROFESSIONAL CONSTRUCTION

Contractor

PALO CEDRO CA 96073

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

BENICIA CA 94510

PLEASANT HILL CA 94523

(530)226-6400

(831)724-1011

(831)724-1011

(831)724-1011

(707)742-6000

(925)945-1052

JIM ROGERS

ROGERS, JIM

ROGERS, JIM

ALLEN, JODY

INGVOLDSEN, KYLE

JODY ALLEN

Resident
Engineer

(530) 895-5245

(530) 895-5245

(530) 895-5245

(530) 934-3520

(530) 532-9377

(530) 934-3520

 $2,526,563

 $665,999

 $830,431

 $663,732

 $83,138,573

 $689,685

Bid + CCOs

 $2,453,061

 $580,429

 $856,406

 $0

 $26,435,913

 $740,414

Comp To  date

 $507,477

 $32,102

 $0

 $0

 $5,285,147

 $0

This Month
11/02/05

02/02/06

05/11/06

08/21/06

01/31/06

11/01/05

Awarded

11/10/05

02/16/06

05/25/06

08/30/06

02/06/06

11/18/05

Approved

10/31/06

10/25/06

09/22/06

06/01/09

09/16/06

Est Comp

 83%

 93%

 75%

 0%

 24%

 100%

%Time

 98%

 96%

 99%

 0%

 32%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

03-0C3404

03-4A4404

03-2M3904

03-3C2004

03-3822V4

03-0E3204

Contract 

ACST-P032-(038)E

  

  

  

ACST-X007-(008)E

  

  P0-32 0-(8E)

  

  

  

  X0-07 0-(8E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 997

P O BOX 50085

P O BOX 50085

P O BOX 50085

2100 GOODYEAR ROAD

164 BELLE AVENUE

3881 BENATAR SUITE C

3881 BENATAR WAY,
SUITE C

3881 BENATAR, SUITE C

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

849 N. HUMNBOLDT AVE.

CHICO, CA 95928

WILLOWS, CA 95988

Accepted

09/27/06

09/22/06

Location
Storm Water
Plan
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03District

03-COL-5-6.6/7.7

03-COL-5-28.8/29.5

03-COL-20-30.6/

03-ED-49-21.5/0

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

Fed Aid

HA22

HA22

HA23

HB1

HB4N
HB4N

Pgm Code
IN COLUSA COUNTY AT ARBUCKLE FROM 0.2
MILE SOUTH OF HILLGATE UNDERCROSSING
TO NORTH ARBUCKLE  UNDERCROSSING

IN COLUSA COUNTY NEAR MAXWELL FROM
0.2 MILE SOUTH OF FUNK SLOUGH
OVERFLOW TO 0.2 MILE NORTH OF NORTH
MAXWELL OVERHEAD

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN EL DORADO COUNTY NEAR COLOMA  FROM
3.2 KM NORTH OF GOLD HILL ROAD TO 2
KM SOUTH OF ROUTE 153

IN EL DORADO COUNTY NEAR COLOMA  FROM
SOUTH FORK AMERICAN RIVER BRIDGE TO
0.1 KM WEST OF MARSHALL ROAD

IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

Description 

MILL AND REPLACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CONCRETE SIDEWALK

REPAIR SLIP OUT

CONSTRUCT 2 WAY LEFT TURN LANE

WIDEN HIGHWAY AND BRIDGES

Type Of Work
VINTAGE PAVING CO INC

VINTAGE PAVING CO INC

OLSEN CONST CO

YUBACON INC

MARTIN BROTHERS CONSTRUCTION

MITCHELL ENGINEERING

Contractor

WINTERS CA 95694

WINTERS CA 95694

REDDING CA 96001

DIAMOND SPRINGS CA 95619

SAN FRANCISCO CA 94134

(530)795-0132

(530)795-0132

 

(530)295-5890

(916)852-1911

(415)227-1040

ABU-MARKHIEH, OSAMA

GRANDY, DWAYNE

KRAFT DAN

SPECTOR, PETE

PETE SPECTOR

FLAHERTY, KEITH

Resident
Engineer

(530) 634-7678

(530) 934-3693

(530) 458-3080

(530) 621-0986

(916) 416-7547

(530) 344-1691

 $273,335

 $134,200

 $63,810

 $364,148

 $1,714,641

 $35,248,256

Bid + CCOs

 $0

 $0

 $0

 $369,730

 $1,608,574

 $6,021,499

Comp To  date

 $0

 $0

 $0

 $0

 $219,890

 $1,922,727

This Month
08/29/06

09/05/06

05/11/00

06/28/06

11/04/05

03/22/06

Awarded

09/08/06

09/12/06

05/22/00

07/12/06

12/02/05

04/03/06

Approved

09/26/06

09/22/06

08/21/06

10/25/06

08/20/08

Est Comp

 0%

 0%

 0%

 100%

 100%

 17%

%Time

 0%

 0%

 0%

 100%

 92%

 17%

% Work 

 

 

 

 

 

 

Message

03-2E6204

03-2E6304

03-1M4404

03-2E2104

03-2C3604

03-3555U4

Contract 

  

  

  

ACST-43A3-(004)E

ACST-P049-(136)E

ACST-P050-(110)E

  

  

  

  43-A3 0-(4E)

  P0-49 1-(6E)

  P0-50 1-(0EB)R

  

  

  

--()

--()

6203- 014-()

WPCP

WPCP

  

WPCP

SWPPP

SWPPP

P O BOX 461

P O BOX 461

PO BOX 2441

P O BOX 3176

P O BOX 34367

1315 YUBA STREET

849 N. HUMBOLDT
AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVE. P.O.
BOX 2424

701 FORNI RD

PLACERVILLE, CA 95667

Accepted

10/31/06

10/24/06

Location
Storm Water
Plan
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03District

03-ED-50-20.9/37.5

03-ED-50-36.7/37

03-ED-50-40.6/0

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

Fed Aid

HA22

HA23

HA23

HA42

HM1A

HM1A

Pgm Code
IN EL DORADO COUNTY NEAR PLACERVILLE
AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR POLLOCK
PINES FROM 4.2 KM WEST OF ICE HOUSE
ROAD

IN EL DORADO COUNTY NEAR KYBURZ AT
1.25 KM EAST OF ICEHOUSE ROAD

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

IN EL DORADO COUNTY IN AND NEAR
SOUTH LAKE TAHOE FROM THE  NORTHERN
ROUTE 89 AND 50 JUNCTION TO 2.1 KM
NORTH OF BLISS MEMORIAL ST

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

Description 

ASPHALT CONCRETE OVERLAY

REPAIR CULVERT AND GUARD RAIL

REMOVE SLIDE MATERIAL

AVALANCHE CONTROL

SEAL COAT

MICROSURFACING

Type Of Work
RON HALE CONSTRUCTION INC

T L PETERSON INC

R A NEMETZ CONSTRUCTION CO INC

D M L CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

VALLEY SLURRY SEAL COMPANY

Contractor

SHASTA LAKE CA 96019

COTTONWOOD CA 96022

WILTON CA 95693

VERDI NV 89439

WEST SACRAMENTO CA 95798

WEST SACRAMENTO  CA 95798

(530)275-7844

(530)347-1895

(916)687-0400

(775)345-7320

(916)373-1500

(916)373-1500

RIVAS, LUIS

RIVAS, LUIS

SPECTOR, PETE

LUIS RIVAS

RIVAS, LUIS

RIVAS, LUIS

Resident
Engineer

(530) 621-0985

(916) 621-0985

(530) 621-0986

(530) 621-0985

(530) 621-0985

(530) 621-0985

 $593,350

 $354,090

 $619,348

 $767,560

 $941,989

 $551,755

Bid + CCOs

 $239,562

 $95,752

 $264,781

 $444,656

 $800,776

 $499,604

Comp To  date

 $0

 $95,752

 $264,781

 $246,306

 $117,784

 $0

This Month
09/07/06

10/10/06

10/02/06

10/31/05

05/04/06

02/08/05

Awarded

09/14/06

10/13/06

10/11/06

11/09/05

05/23/06

03/01/05

Approved

10/09/06

11/08/06

12/07/06

11/20/06

11/01/06

09/20/06

Est Comp

 40%

 35%

 20%

 100%

 91%

 100%

%Time

 43%

 27%

 43%

 58%

 85%

 89%

% Work 

 

 

 

 

 

 

Message

03-2E6404

03-2E2604

03-2E7104

03-1A6104

03-2M3304

03-2M0304

Contract 

  

ACNH-43B0-(004)E

ACNH-43A9-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 795

19149 WINDWARD WAY

P O BOX 32

P O BOX 728

P O BOX 981330

P O BOX 981330

3065 BLAIR AVENUE,
P.O. BOX 2424

3065 BLAIR AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVE. P.O.
BOX 2424

3065 BLAIR AVENUE,
P.O. BOX 2424

P.O. BOX 2424

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

10/23/06

10/26/06

Location
Storm Water
Plan
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03District

03-ED-193-6.2/0

03-GLE-162-67.2/84.6

03-NEV-20-17.4/46.1

03-NEV-20-/4.1

03-NEV-49-7.3/8.1

03-NEV-80-4.9/9.2

Fed Aid

HB1

HM1A

HM1A

HB1

HB1

HA22

Pgm Code
IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

IN GLENN COUNTY NEAR WILLOWS AT
VARIOUS LOCATIONS

IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN YUBA AND NEVADA COUNTIES FROM 0.4
KM WEST OF THE NEVADA COUNTY LINE TO
1.0 KM EAST OF OAK CANYON DRIVE

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

IN NEVADA COUNTY NEAR TRUCKEE FROM
0.1 MILE EAST OF NEW TOWN ROAD
OVERCROSSING TO 2.1 MILES EAST OF
DONNER LAKE UNDERCROSSING

Description 

CONSTRUCT LEFT TURN POCKET

SEAL COAT

WARRANTY CHIP SEAL

REALIGNMENT AND WIDENING ROADWAY

WIDEN AND ADD SHOULDERS

RESURFACE PORTLAND CEMENT CONCRETE

Type Of Work
MARTIN GENERAL ENGINEERING INC

FRANKLIN CONSTRUCTION INC

NORTHWEST PAVING

GRANITE CONSTRUCTION COMPANY

STIMPEL WIEBELHAUS ASSOCIATES

MARTIN BROTHERS CONSTRUCTION

Contractor

FOLSOM CA 95630

CHICO CA 95927

REDDING CA 96001

WATSONVILLE CA 95077

REDDING CA 960492335

SACRAMENTO CA 95828

(916)989-8187

(530)343-9600

(530)246-4388

(831)724-1011

(530)223-6605

(916)381-0911

RIVAS, LUIS

GRANDY, DWAYNE

DEMARTINI, MARK

ZINK, PHIL

CATANIA, DAVE

DEMARTINI, MARK

Resident
Engineer

(530) 621-0985

(530) 713-7814

(530) 271-6173

(530) 346-7996

(530) 271-6172

(530) 271-6173

 $623,534

 $881,378

 $1,181,079

 $33,297,792

 $2,356,497

 $1,397,592

Bid + CCOs

 $444,302

 $303,653

 $1,098,333

 $0

 $2,222,257

 $706,457

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $706,457

This Month
08/09/05

04/28/06

12/21/04

09/19/06

05/10/05

09/11/06

Awarded

08/25/05

05/08/06

01/03/05

10/05/06

05/26/05

09/14/06

Approved

10/13/06

09/30/06

10/19/06

07/23/08

09/14/06

10/29/06

Est Comp

 100%

 100%

 100%

 0%

 100%

 80%

%Time

 73%

 35%

 100%

 0%

 100%

 50%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

03-4C2604

03-2M3704

03-2M0204

03-1A5304

03-3A2604

03-2E6504

Contract 

ACST-S193-(008)E

  

  

  

ACST-P049-(135)E

  

  S1-93 0-(8E)

  

  

  

  P0-49 1-(5E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

133 CANYON RIM DRIVE

P O BOX 3100

8115 SECLUDED VALLEY DRIVE

P O BOX 50085

P O BOX 492335

20 LIGHT SKY COURT

P.O. BOX 2424

P.O. BOX 911

124 CLYDESDALE COURT,
UNIT A

33 DEPOT STREET

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

RANCHO CORDOVA, CA 95670

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

Accepted

10/23/06

10/19/06

Location
Storm Water
Plan
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03District

03-NEV-80-9.0/0

03-NEV-80-24.7/26

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-65-15.1/24.2

Fed Aid

HM2C

HA23

HB1

HM1A

HE14

HB1

Pgm Code
IN NEVADA COUNTY NEAR DONNER LAKE AT
DONNER LAKE UNDERCROSSING

IN NEVADA COUNTY NEAR BOCA FROM  2 KM
EAST OF HINTON ROAD UNDERCROSSING TO
2 KM WEST OF TRUCKEE RIVER BRIDGE

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY NEAR TRUCKEE FROM
1.6 KM NORTH OF THE ROUTE 80 AND 89
SEPARATION TO 1.8 KM NORTH OF EAST
ALDER CREEK ROAD

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER AND YUBA COUNTIES NEAR
LINCOLN AND WHEATLAND AT VARIOUS
LOCATIONS

Description 

REPAIR CULVERT

RECONSTRUCT SLOPE

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CONSTRUCT RUMBLE STRIP

Type Of Work
YUBACON INC

SIERRA NEVADA CONSTRUCTION INC

R AND L BROSAMER INC

SIERRA NEVADA CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

PAVEMENT RECYCLING SYSTEMS INC

Contractor

DIAMOND SPRINGS CA 95619

SPARKS NV 89435

ALAMO CA 94507

SPARKS NV 894350760

SAN RAFAEL CA 94901

RIVERSIDE CA 92502

(530)295-5890

(775)355-0420

(925)837-5600

(775)355-0420

(415)453-4691

(951)682-1091

REED, AL

CROSBY, TIM

ZINK, PHIL

FARRETTA, DENISE

REED, ALBERT

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530) 550-8326

(530) 587-5698

(530) 346-7996

(530) 587-7958

(530) 550-8326

(530) 346-7513

 $564,390

 $277,007

 $3,098,912

 $673,152

 $860,186

 $224,556

Bid + CCOs

 $435,029

 $238,830

 $3,068,244

 $566,911

 $822,429

 $0

Comp To  date

 $297,412

 $0

 $43,465

 $434,204

 $11,409

 $0

This Month
06/07/06

08/21/06

06/07/05

05/18/06

05/16/05

09/29/06

Awarded

06/23/06

08/31/06

06/17/05

06/02/06

05/31/05

10/11/06

Approved

10/20/06

10/03/06

11/20/06

11/08/06

11/07/07

11/16/06

Est Comp

 100%

 100%

 96%

 84%

 29%

 0%

%Time

 74%

 100%

 97%

 87%

 96%

 0%

% Work 

 

COMPLETED

SUSPENDED

 

 

 

Message

03-2M5104

03-2E3204

03-3C9304

03-2M3804

03-291014

03-2E1604

Contract 

  

ACIM-43A7-(004)E

ACIM-080 -(177)E

  

ACST-X057-(044)E

ACST-P065-(087)E

  

--()

--()

  

  X0-57 0-(4E)

G P0-65 0-(7E)

  

  

  

  

--()

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 3176

P O BOX 40760

P O BOX 238

P O BOX 50760

77 LARKSPUR STREET

P O BOX 1266

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

P.O. BOX 1807

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

COLFAX, CA 95713

TRUCKEE, CA 96161

Accepted

10/19/06

Location
Storm Water
Plan
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03District

03-PLA-80-14.3/33.3

03-PLA-80-38.3/44.8

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

Fed Aid

HA22

HA22

HA22

HA22

HA23

Pgm Code
IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY NEAR COLFAX FROM
ALPINE OVERCROSSING TO ALTA ROAD
UNDERCROSSING

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM
CARPENTER FLAT UNDERCROSSING TO  0.9
MILE EAST OF YUBA PASS SEPARATION
OVERHEAD

IN NEVADA COUNTY AT YUBA PASS
SEPARATION OVERHEAD AND IN PLACER
COUNTY AT KINGVALE UNDERCROSSING

IN PLACER COUNTY NEAR CISCO GROVE AT
0.1 KM EAST OF SOUTH YUBA RIVER
BRIDGE

Description 

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

PAVEMENT REHABILITATION

REPLACE SLABS

PORTLAND CONCRETE SLAB REPLACEMENT

ROCK SLOPE PROTECTION

Type Of Work
TEICHERT CONSTRUCTION

CENTRAL VALLEY ENGINEERING

BROSAMER GRANITE A JOINT

J MC LOUGHLIN ENGINEERING

MARTIN BROTHERS CONSTRUCTION

HARVEYS EXCAVATING AND

Contractor

SACRAMENTO CA 958276830

ROSEVILLE CA 95678

ALAMO CA 94507

RANCHO CUCAMONGA CA 91730

SACRAMENTO CA 95828

ROCKLIN CA 95677

(916)386-5900

(916)791-1609

(925)837-5600

(909)944-1037

(916)381-0911

(916)624-6070

MURPHY, ROD

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

SAMPSON, TAD

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530) 878-1786

(530) 346-7996

(530) 346-7996

(530) 346-7996

(916) 624-2851

(530) 346-7513

 $41,484,405

 $1,439,690

 $35,209,484

 $2,123,590

 $877,348

 $270,778

Bid + CCOs

 $39,072,572

 $1,436,003

 $35,478,328

 $1,809,265

 $957,883

 $274,304

Comp To  date

 $1,014,289

 $1,434,878

 $0

 $1,809,265

 $0

 $0

This Month
06/10/04

09/07/06

06/04/04

09/19/06

05/04/06

04/19/06

Awarded

06/24/04

09/15/06

06/17/04

09/25/06

05/15/06

05/03/06

Approved

11/15/08

10/31/06

08/30/06

12/31/06

09/28/06

10/10/06

Est Comp

 97%

 57%

 97%

 35%

 100%

 100%

%Time

 88%

 100%

 98%

 81%

 100%

 100%

% Work 

 

 

 

 

COMPLETED

COMPLETED

Message

03-0A6004

03-2E6704

03-1A8014

03-2E6604

03-2M3504

03-0E0204

Contract 

ACIM-080 -(231)1

  

ACIM-080 -(175)1

  

  

  

ACIM-080 -(231)E

  

ACIM-080 -(175)E

  

  

  

BH08-0 E2-(112)0

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 276830

216 KENROY LANE

P O BOX 238

10641 FULTON COURT

20 LIGHT SKY CT

4325 DOMINGUEZ ROAD SUITE C

14300 MUSSO ROAD

P.O. BOX 1807

33 DEPOT STREET

33 DEPOT STREET

2520 WARREN DRIVE,
SUITE B

33 DEPOT STREET P.O.
BOX 1807

AUBURN, CA 95603

COLFAX, CA 95713

Accepted

10/06/06

10/16/06

Location
Storm Water
Plan
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03District

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-89-/21.5

03-PLA-193-5.6/0

03-PLA-5711-/0

03-PLA-5731-/0

Fed Aid

HA25

HB4N

HA22

HA23

HB4N

HA12

Pgm Code
IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

IN PLACER COUNTY IN TAHOE CITY AT
ROUTE 28 AND 89 INTERSECTION

IN PLACER COUNTY ABOUT 6 MILES NORTH
OF TAHOE CITY FROM 6 MILES NORTH OF
TAHOE CITY TO 2 MILES SOUTH OF
TRUCKEE

IN PLACER COUNTY ABOUT 8 KM EAST OF
LINCOLN AT HIDDEN ACRES LANE

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN PLACER COUNTY NEAR BAXTER AT THE
WHITMORE MAINTENANCE STATION

Description 

PLANTING AND IRRIGATION

INSTALL PEDESTRIAN SIGNAL

RESURFACE ASPHALT CONCRETE

REHABILITATE CULVERT AND SLOPE

UPGRADE MESSAGE SIGNS

REMODEL EXISTING BUILDING

Type Of Work
WATKIN AND BORTOLUSSI INC

TENNYSON ELECTRIC INC

GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

P N P CONSTRUCTION INC

Contractor

SAN RAFAEL CA 949014886

LIVERMORE CA 94550

WATSONVILLE CA 950775085

RANCHO CORDOVA CA 95741

AUBURN CA 956028908

ROCKLIN  CA 95677

(415)453-4691

(925)606-1038

(831)724-1011

(916)852-5530

(530)268-9512

(916)632-9361

SAGER, JANET

CROSBY, TIM

CROSBY, TIMOTHY

SAMPSON, TAD

OULAD-DAOUD, BRAHIM

HAAS, KENNETH

Resident
Engineer

(916) 263-4912

(530) 587-5698

(530) 587-5698

(916) 624-2851

(530) 346-7513

(530) 346-9473

 $1,495,542

 $498,833

 $867,854

 $196,210

 $1,952,189

 $516,659

Bid + CCOs

 $833,430

 $71,896

 $0

 $193,224

 $1,471,313

 $506,710

Comp To  date

 $68,700

 $62,716

 $0

 $0

 $394,516

 $27,091

This Month
02/06/06

06/23/06

09/11/06

08/14/06

01/19/06

12/30/05

Awarded

02/22/06

07/07/06

09/19/06

08/22/06

02/01/06

01/17/06

Approved

01/20/10

05/30/07

10/03/06

09/26/06

01/25/07

10/30/06

Est Comp

 16%

 69%

 0%

 100%

 62%

 99%

%Time

 55%

 14%

 0%

 100%

 75%

 98%

% Work 

 

 

COMPLETED

COMPLETED

 

 

Message

03-2C2104

03-3C7004

03-2E6804

03-1E1504

03-0E0604

03-2C4804

Contract 

ACIM-080 -(234)E

  

  

  

ACST-000C-(286)E

  

--()

  

  

  

  00-0C 2-(6ED)E

  

  

  

  

  

6203- 008-()

  

SWPPP

WPCP

WPCP

WPCP

WPCP

  

77 LARKSPUR STREET

7275 NATIONAL DR

P O BOX 50085

P O BOX 1508

10556 COMBIE ROAD

45OO YANKEE HILL CT SUITE A

3855 NORTH FREEWAY
BLVD., SUITE 120

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

33 DEPOT STREET

P.O. BOX 1807

Accepted

10/19/06

10/06/06

Location
Storm Water
Plan
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03District

03-SAC-50-1.1/2

03-SAC-51-.2/1.1

03-SAC-80-1.4/14.5

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

Fed Aid

HA21

HA21

HM3H

HB1

HA21

HM3

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM NORTH OF OAK PARK
SEPARATION TO 0.3 KM SOUTH OF E
STREET UNDERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY NEAR
PAINTERSVILLE AT STEAMBOAT SLOUGH
BRIDGE AND AT SACRAMENTO RIVER
PAINTERSVILLE BRIDGE

Description 

REHABILITATE JOINT SEALS

RESURFACE EXISTING HIGHWAY

SEAL BRIDGE DECKS

RELOCATE RAMP METER AND LIGHTING

REPLACE BRIDGE CONTROL HOUSES

REPAIR BRIDGES

Type Of Work
BAY LINE CUTTING AND CORING

MARTIN BROTHERS CONSTRUCTION

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP INC

TABER CONSTRUCTION COMPANY

ASHRON CONSTRUCTION AND

Contractor

OAKLAND CA 94608

SACRAMENTO CA 95828

HAYWARD CA 94545

AUBURN CA 956028908

MARTINEZ CA 94553

MOUNTAIN VIEW CA 94043

(510)420-8992

(916)381-0911

(510)783-5631

(530)268-9512

(925)682-6133

(650)964-1775

OKPALA, MESHACK

BEHVAND, MORTEZA

EISSA, SAMI

RICHARD JOHNSON

FEUSI, ROBERT

FEUSI, ROBERT

Resident
Engineer

(916) 263-5620

(916) 263-4925

(916) 263-4929

(916) 799-0937

(916) 263-4926

(916) 263-4926

 $515,754

 $767,803

 $746,175

 $164,206

 $4,205,490

 $188,885

Bid + CCOs

 $3,250

 $609,193

 $59,012

 $163,131

 $1,882,969

 $147,720

Comp To  date

 $3,250

 $93,535

 $0

 $0

 $0

 $0

This Month
06/13/06

04/17/06

05/19/06

08/10/05

07/18/05

05/30/06

Awarded

06/30/06

04/25/06

06/01/06

08/22/05

07/28/05

06/08/06

Approved

01/30/07

11/01/06

10/14/06

07/28/06

05/09/07

09/18/06

Est Comp

 26%

 93%

 42%

 91%

 0%

 100%

%Time

 1%

 83%

 8%

 99%

 45%

 100%

% Work 

 

 

 

SUSPENDED

SUSPENDED

COMPLETED

Message

03-0E1804

03-0E4904

03-0E1704

03-4C5104

03-437204

03-0E9004

Contract 

  

  

  

ACST-000C-(269)E

ACST-S160-(021)E

  

  

  

  

  00-0C 2-(9E)

  S1-60 0-(1E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1033 YERBA BUENA AVE

20 LIGHT SKY COURT

3130 DEPOT ROAD

10556 COMBIE ROAD PMB 6203

P O BOX 1309

713 N SHORELINE BLVD

3951 PERFORMANCE
DRIVE, SUITE E

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., SUITE 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

09/22/06

Location
Storm Water
Plan
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03District

03-SAC-5501-/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

Fed Aid

HA13

HA25

HA21

HE13

HB1

HM4K

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO AT
THE TRANSPORTATION LABORATORY

IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN SUTTER COUNTY NEAR NICOLAUS FROM
0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3
KM SOUTH OF GARDEN HIGHWAY
UNDERCROSSING

IN EL DORADO, PLACER, SACRAMENTO AND
YOLO COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

Description 

SAFETY REPAIRS AND NEW BUILDING

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

WIDEN HIGHWAY

INSTALL THRIE BEAM MEDIAN BARRIER

ELECTRONIC SIGNS

Type Of Work
DUAL CAL BUILDERS INC

VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

TEICHERT CONSTRUCTION

CORAL CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

Contractor

CARMICHAEL CA 95609

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

SACRAMENTO CA 958276830

WILSONVILLE OR 97070

AUBURN CA 95602

(916)974-2853

(916)852-5530

(925)372-8000

(916)386-5900

(503)682-2252

(530)268-9512

KNAPP, CRAIG

JANET SAGER

GEESEY, DUANE

ABU-MARKHIEH, OSAMA

GHASSEMI, MOHSSEN

MULLEN, MICHAEL

Resident
Engineer

(916) 799-5778

(916) 263-4912

(530) 741-4170

(530) 634-7678

(916) 263-5648

(916) 263-5647

 $4,577,472

 $500,242

 $6,027,378

 $8,328,407

 $3,462,577

 $240,689

Bid + CCOs

 $19,636

 $575,723

 $4,764,143

 $4,207,390

 $3,247,192

 $220,501

Comp To  date

 $19,636

 $600

 $733,865

 $1,948,009

 $1,020,898

 $152,957

This Month
08/31/06

10/21/05

09/20/05

06/28/06

04/20/06

05/15/06

Awarded

09/13/06

11/08/05

09/28/05

07/14/06

04/27/06

05/25/06

Approved

11/28/07

04/09/07

01/23/07

03/08/07

11/07/06

11/02/06

Est Comp

 6%

 0%

 75%

 39%

 90%

 77%

%Time

 0%

 0%

 76%

 51%

 93%

 91%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

03-2C84U4

03-4C3904

03-0A1314

03-1A4314

03-0E6804

03-2M5404

Contract 

  

  

ACNH-P020-(138)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 1160

P O BOX 1508

901 HOWE ROAD

P O BOX 276830

P O BOX 347

10556 COMBIE ROAD

1315 YUBA STREET

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

1315 YUBA STREET

3951 PERFORMANCE
DRIVE, STE. E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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03District

03-YOL-50-/3.1

03-YOL-80-5.8/7.2

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

Fed Aid

HA22

HA23

HA23

HA23

HM1A

HB4N

Pgm Code
IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

IN YOLO COUNTY NEAR WEST SACRAMENTO
AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR VALDEZ AT 0.1 KM
NORTH OF WEST SUTTER ROAD

IN YOLO COUNTY IN WOODLAND AT MAIN
STREET OFF RAMP

IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA COUNTY IN WHEATLAND FROM MAIN
STREET TO HOOPER STREET

Description 

GRIND PORTLAND CEMENT CONCRETE

REPAIR EMBANKMENT

REPAIR ROADWAY AND EMBANKMENT

REPAIR EMBANKMENT

RESURFACE ROADWAY

IMPROVE TRAFFIC OPERATIONS

Type Of Work
C C MYERS INC

SIERRA EQUIPMENT RENTAL INC

CIMARRON INC

ROBERT J FRANK CONSTRUCTION

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

Contractor

RANCHO CORDOVA CA 957412948

GLENN CA 95943

OAKDALE CA 95361

REDDING CA 96003

RANCHO CORDOVA CA 95742

MARYSVILLE CA 95901

(916)635-9370

(877)503-6300

(209)848-1655

(530)222-1408

(916)355-8101

(530)742-5141

OKPALA, MESHACK

GHASSEMI, MOHSSEN

HAMM, JEFF

HAMM, JEFF

RIVERA, FERNANDO

GEESEY, DUANE

Resident
Engineer

(961) 263-5620

(916) 263-5648

(916) 263-5625

(916) 263-5625

(530) 741-4170

(530) 682-6700

 $10,789,722

 $2,420,124

 $237,795

 $148,820

 $1,881,227

 $2,252,788

Bid + CCOs

 $10,464,285

 $1,115,479

 $231,481

 $113,837

 $1,263,570

 $0

Comp To  date

 $620,815

 $1,115,479

 $0

 $0

 $59,442

 $0

This Month
07/25/05

09/27/06

08/16/06

08/09/06

05/23/06

08/29/06

Awarded

08/08/05

10/04/06

08/24/06

08/17/06

06/09/06

09/12/06

Approved

10/29/06

01/15/07

09/20/06

10/04/06

10/31/06

Est Comp

 95%

 21%

 100%

 60%

 91%

 0%

%Time

 96%

 46%

 91%

 66%

 67%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

03-0A8404

03-2E4104

03-2E4004

03-2E3904

03-2M1004

03-401804

Contract 

ACIM-305 -(046)E

ACIM-43A8-(004)E

ACST-43A5-(004)E

ACST-43A6-(004)E

  

ACST-P065-(086)E

--()

--()

  43-A5 0-(4E)

  43-A6 0-(4E)

  

  P0-65 0-(6E)

  

  

--()

--()

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 2948

8176 ROAD 44

10424 CIMARRON TRAIL

2806 TARMAC ROAD

12485 QUICKSILVER DRIVE

4509 SKYWAY DRIVE

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

1315 YUBA STREET

1001 BEALE ROAD

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

 $21,079,132 $176,612,125 $328,740,408

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

Fed Aid

HB1

HA12

HA12

Pgm Code
IN YUBA COUNTY NEAR MARYSVILLE FROM
NOBLE ROAD TO 0.3 KM NORTH OF
WOODRUFF LANE

IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

WIDEN HIGHWAY

CONSTRUCT NEW WAREHOUSE

REMODEL MAINTENANCE STATIONS

Type Of Work
BALDWIN CONTRACTING COMPANY

ALLEN L BENDER INC

ALLEN L BENDER INC

Contractor

MARYSVILLE CA 95901

WEST SACRAMENTO CA 95691

WEST SACRAMENTO CA 95691

(530)742-5141

(916)372-2190

(916)372-2190

ABU-MARKHIEH, OSAMA

SANTOS, CHRIS

BROOK, BILL

Resident
Engineer

(530) 634-7678

(530) 534-6398

(530) 822-4332

 $2,367,518

 $3,518,341

 $12,888,871

Bid + CCOs

 $0

 $1,320,783

 $12,780,301

Comp To  date

 $0

 $240,408

 $73,868

This Month
06/30/06

04/06/06

10/27/04

Awarded

07/14/06

04/21/06

11/08/04

Approved

12/29/06

07/26/07

04/11/07

Est Comp

 0%

 54%

 0%

%Time

 0%

 38%

 0%

% Work 

 

 

PLANT EST
SATIS

Message

03-4A5704

03-3C0604

03-0A29U4

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

4509 SKYWAY DR

2798 INDUSTRIAL BLVD

2798 INDUSTRIAL BLVD

1315 YUBA STREET

3881 BENATAR, SUITE C

5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.7/9.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

04-ALA-238-14.2/16.7

Fed Aid

HA25

HA22

HA4S3

HE2

HB4N

HE13

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

IN ALAMEDA COUNTY IN OAKLAND AND
EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY IN SAN LEANDRO AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD
AND SAN LEANDRO AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING RESTORATION

REHABILITATE PAVEMENT

STORM WATER TREATMENT SYSTEMS

PLANTING AND IRRIGATION

INSTALL CLOSED CIRCUIT TELEVISION

WIDENING AND REHABILITATE

Type Of Work
WATKIN & BORTOLUSSI, INC.

O. C. JONES AND SONS INC

DIABLO CONTRACTORS INC

WATKINS & BORTOLUSSI

ROSENDIN ELECTRIC, INC

FCI CONSTRUCTORS INC

Contractor

SAN RAFAEL,CA 94901

BERKLEY, CA 94710

SAN RAMON, CA 94583

SAN RAFAEL, CA  94903

SAN JOSE, CA 95161

BENICIA CA 94510

 

 

 

 

 

 

JOHN HOLLIS

MOIN SHAIKH

DUNCAN RICHARD

BHOOPEN KURANI

EDALATI BEN

PATEL BHARAT

Resident
Engineer

(510) 450-3996

(510) 450-2410

(510) 286-0497

(510) 780-1530

(510) 385-7163

(510) 780-1157

 $584,918

 $3,694,914

 $13,510,010

 $732,793

 $1,272,107

 $90,911,558

Bid + CCOs

 $561,435

 $3,448,587

 $4,189,572

 $678,955

 $1,275,096

 $807,201

Comp To  date

 $3,471

 $0

 $1,020,865

 $3,442

 $0

 $807,201

This Month
06/17/03

05/10/05

03/20/06

01/08/03

12/12/05

08/17/06

Awarded

06/27/03

05/26/05

04/03/06

01/22/03

12/22/05

09/05/06

Approved

01/09/07

10/07/06

05/18/07

10/01/06

10/06/06

07/23/09

Est Comp

 92%

 100%

 25%

 97%

 100%

 3%

%Time

 96%

 93%

 31%

 91%

 100%

 1%

% Work 

 

OVER RUN

 

 

COMPLETED

 

Message

04-1R0424

04-0C6804

04-0120J4

04-045064

04-151774

04-249044

Contract 

  

ACNH-P024-(028)E

  

  

ACST-000C-(273)E

STPL-6204-(057)N

  

--()

  

  

  00-0C 2-(3E)

--()

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

77 LARKSPUR STREET

1526 FOURTH STREET

7 CROW CANYON CT SUITE 100

77 LARKSPUR STREET

P O BOX 49070

2100 GOODYEAR ROAD

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

333 BURMA RD

21030 REDWOOD ROAD

3401 REGATTA BLVD

21339 CABOT BLVD

OAKLAND, CA 94607

OAKLAND, CA 94608

CASTRO VALLEY, CA 94546

Accepted

10/11/06

10/06/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-ALA-580-.1/12.5

04-ALA-580-2.7/15.9

04-ALA-580-9.0/27.5

04-ALA-580-17.0/22

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

Fed Aid

HB4N

HA22

HA42

HB4N

HA22

HB4N

Pgm Code
IN ALAMEDA AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR
LIVERMORE AT VARIOUS LOCATIONS

IN ALAMEDA AND SANTA CLARA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN DUBLIN AND
PLEASANTON AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN PLEASANTON,
DUBLIN AND CASTRO VALLEY ON ROUTE 580
FROM HACIENDA DRIVE OVERCROSSING TO
ROUTE 580 AND 238 SEPAR

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

REPLACE SLABS

REPLACE MESSAGE SIGNS

INSTALL TRAFFIC OPERATIONS SYSTEM

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

Type Of Work
TENNYSON ELECTRIC, INC

PROFESSIONAL CONSTRUCTION

M.BUMGARNER, INC

T0P GRADE CONSTUCTION INC

R&L, BROSAMER RE SERRANO INC

R G W CONSTRUCTION INC

Contractor

LIVERMORE, CA 94550

BLEASONT HILL, CA 94523-
0697

LIVERMORE, CA 94550

LIVERMORE, CA 94551

ALAMO, CA 94507

LIVERMORE CA 94550-8390

 

 

 

 

 

 

BORRAYO SALVADOR

KURANI BHOOPEN

TRUONG HENRY

ELSHAER KHALED

ELSHAER KHALED

KAMRAN ABOLFAZLIAN

Resident
Engineer

(408) 654-5716

(510) 450-3848

(408) 254-5029

(510) 715-7650

(510) 715-7650

(510) 385-6881

 $986,293

 $308,165

 $699,723

 $2,398,378

 $20,687,448

 $8,358,683

Bid + CCOs

 $81,556

 $331,730

 $451,054

 $588,245

 $20,957,095

 $8,182,674

Comp To  date

 $61,820

 $0

 $0

 $330,445

 $1,780,568

 $166,825

This Month
03/28/06

09/12/06

10/24/05

06/23/06

10/18/05

07/01/05

Awarded

04/05/06

09/21/06

11/02/05

07/12/06

11/02/05

07/20/05

Approved

12/14/06

10/05/06

11/02/06

05/31/07

11/18/06

11/15/06

Est Comp

 69%

 100%

 57%

 24%

 86%

 100%

%Time

 8%

 100%

 64%

 25%

 93%

 98%

% Work 

 

COMPLETED

 

 

 

 

Message

04-150924

04-4C2204

04-444804

04-151054

04-284314

04-162004

Contract 

ACIM-000C-(280)E

  

  

  

ACIM-580 -(045)E

ER-1597-(004)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

7275 NATIONAL DR. SUITE A-2

164 BELLE AVE.

1175 GREENVILLE ROAD

50 CONTRACTOR STREET

333 CAMILLE AVE

550 GREENVILLE RD

1007 KNOX AVE.

3410 MANDELA PKWYW

1007 KNOX AVENUE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

OAKLAND, CA 94608

OAKLAND CA 94608

Accepted

10/18/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-ALA-580-46.3/46.4

04-ALA-580-/0

04-ALA-580-/2.7

04-ALA-680-2.2/11.8

04-ALA-680-2.4/0

04-ALA-680-8.7/0

Fed Aid

HA4S2

HB4N

HB4C

HA22

HA23

HA42

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
ROUTE 80, 580 AND 880 SEPARATION

IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA AND SAN JOAQUIN COUNTIES
NEAR TRACY AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR FREMONT
FROM 0.3 KM SOUTH WEST MISSION
BOULEVARD UNDERCROSSING TO SCOTTS
CORNER SEPARATION

IN ALAMEDA COUNTY IN FREMONT AT
NORTHBOUND MISSION BOULEVARD  OFF
RAMP

IN ALAMEDA COUNTY NEAR FREMONT AT
MISSION GRADE WEIGH STATION AND
NIMITZ WEIGHT STATION

Description 

DRIVE PILES AND FOOTING RETROFIT

INSTALL CHANGEABLE MESSAGE SIGNS

CONSTRUCT TRUCK BYPASS

REPLACE CONCRETE PAVEMENT SLABS

STORM DAMAGE REPAIR

REHABILITATE PAVEMENT AND DRAINAGE

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

CORAL CONSRUCTION

DESILVA GATES-MCM JV

AMERICAN CIVIL CONSTRUCTORS

MKM CONSTRUCTION INC

DE SILVA GATES CONSTRUCTION

Contractor

BENICIA CA 94510

WILSONVILLE OR. 97070

BENICIA, CA 94510

DUBLIN CA 94568

(707)746-8028

 

(925)829-9220

 

(408)727-5330

(925)829-9220

EDALATI BEN

MARQUEZ, PAM

KURANI BHOOPEN

GREWAL, SATINDER

Resident
Engineer

(510) 450-2453

(510) 385-7163

(209) 941-1911

(510) 450-3848

(510) 413-5930

 

 $8,793,885

 $1,187,852

 $18,972,106

 $261,550

 $182,497

 $516,515

Bid + CCOs

 $993,031

 $1,074,247

 $3,608,373

 $310,912

 $191,903

 $0

Comp To  date

 $280,481

 $190,950

 $1,614,384

 $0

 $0

 $0

This Month
05/05/06

12/20/05

06/29/06

08/29/06

06/09/06

10/02/06

Awarded

05/12/06

01/10/06

07/17/06

09/07/06

06/26/06

10/19/06

Approved

08/17/07

10/27/06

12/26/08

10/11/06

09/15/06

Est Comp

 19%

 100%

 8%

 100%

 100%

 0%

%Time

 11%

 90%

 19%

 100%

 100%

 0%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

04-143554

04-150144

04-470804

04-4C2304

04-2S4604

04-444904

Contract 

  

ACIM-580 -(047)E

  

  

ER-37A3-(004)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

3701 MALLARD DRIVE

P O BOX 347

3701 MALLARD DRIVE

P O BOX 2909

3401REGATTA BLVD.

611 SAN JUAN AVENUE

3410 MANDELA PKWY

670 SCOTT CREEK ROAD

Accepted

10/18/06

09/21/06

Location
Storm Water
Plan
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04District

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-27.9/31.1

04-ALA-880-28.9/30.3

04-ALA-880-32.7/34

04-ALA-880-34.8/35

Fed Aid

HA22

HA25

HA22

HA22

HA23

HA23

Pgm Code
IN ALAMEDA COUNTY IN PLEASANTON  FROM
KOOPMAN ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF WEST LAS POSITAS BOULEVARD
OVERCROSSING

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

REPLACE PORLAND CEMENT CONCRETE

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

Type Of Work
RGW CONSTRUCTION COMPANY

AMLAND

J A GONSALVES AND SON

AMERICAN CIVIL CONSTRUCTORS

DESUIVG GATRS CONSCTRUCTION

AMLAND

Contractor

LIVERMORE, CA 94551

SAN JOASE CA 95132

NAPA CA 94581

BENICIA CA 94510

SAN JOSE, CA 95132

 

 

(707)258-6261

(707)746-8028

 

 

KURAI BHOOPEN

MOIN SHAIKH

AHMADZADEH ALI

AHMADZADEH ALI

HANSON JIM

JIM HANSON

Resident
Engineer

(510) 867-6032

(510) 780-1545

(510) 450-3990

(510) 450-3990

(510) 450-2450

(510) 450-2450

 $9,181,325

 $1,093,613

 $356,085

 $130,845

 $11,850,433

 $404,541

Bid + CCOs

 $7,377,478

 $1,039,502

 $274,410

 $117,650

 $11,561,229

 $370,081

Comp To  date

 $1,074,449

 $4,760

 $274,410

 $117,650

 $14,000

 $0

This Month
05/08/06

09/05/02

09/11/06

08/21/06

06/28/02

01/26/04

Awarded

05/23/06

09/24/02

09/22/06

08/28/06

07/12/02

02/05/04

Approved

11/17/06

01/03/07

10/23/06

11/01/06

10/29/08

04/09/08

Est Comp

 80%

 0%

 100%

 65%

 0%

 0%

%Time

 78%

 0%

 77%

 90%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
UNSAT

Message

04-0C6904

04-243004

04-4C2504

04-4C2404

04-292364

04-2923A4

Contract 

  

ACIM-880 -(050)E

  

  

ACIM-880 -(049)4

ER-1539-(004)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

550 GREENVILLE RD

3168 KNIGHTS BRIDGE ROAD

P O BOX 6553

3701 MALLARD DRIVE

3168 KNIGHT BRIDGE RD.

3410 MANDELA PARKWAY

3535 BREAKWATER AVE

3410 MANDELA PARKWAY

3410 MANDELA PKWY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

SAN JOSE 94545

OAKLAND, CA 94607

OAKLAND CA 94607

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

04-CC-4-2.2/26

04-CC-4-4.7/12.8

04-CC-4-12.4/0

Fed Aid

HE13
HA22

HA12

HB4N

HA22

HB1

HB71

Pgm Code
IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO AND
SAN LORENZO IN THE SOUTHEAST QUADRANT
OF ROUTE 880 AND 238 SEPARATION

IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS FROM WILLOW AVENUE
OVERCROSSING TO OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES, MARTINEZ, CONCORD,
BAYPOINT, PITTSBURG AND ANTIOCH AT
VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY NEAR MARTINEZ
AT PACHECO BOULEVARD AND BLUM ROAD

Description 

WIDEN EXISITING FREEWAY

CONSTRUCT MAINTENANCE STATION

INSTALL CHANGEABLE MESSAGE SIGN

RESURFACE EXISTING ROADWAY

REMOVE AND REPLACE SIGNS

CONSTRUCT RETAINING WALLS

Type Of Work
DESILVA GATES FCI JNT VENTURE

MITCHELL ENGINEERING

STEINY AND COMPANY INC

GHILOTTI BROS INC

M BUMGARNER, INC

SPOSETO ENGINEERING INC

Contractor

DUBLIN CA 94568

VALLEJO, CA 94590

SAN RAFAEL CA 94901

LIVERMORE, CA 94550

UNION CITY, CA 94587

 

(415)227-1040

 

 

 

 

DEVANG J DESAI

KENNEDY KEN

EDALATI, BEN

REZAEI ASGHAR

BOUZAR CYRUS

BAGHERLI AZITA

Resident
Engineer

(510) 413-5931

(510) 450-3709

(510) 231-7187

(925) 957-2152

(925) 957-2590

(925) 957-2160

 $61,222,839

 $8,755,879

 $1,499,900

 $647,995

 $2,131,290

 $644,867

Bid + CCOs

 $32,409,447

 $3,002,807

 $155,322

 $646,083

 $0

 $567,984

Comp To  date

 $1,742,749

 $859,566

 $89,147

 $0

 $0

 $51,668

This Month
12/17/04

03/28/06

04/20/06

08/30/06

09/08/06

12/02/05

Awarded

12/21/04

04/11/06

05/01/06

09/08/06

09/25/06

12/15/05

Approved

02/11/06

10/04/07

03/07/07

10/12/06

07/20/07

10/30/06

Est Comp

 32%

 51%

 41%

 100%

 0%

 100%

%Time

 53%

 34%

 10%

 100%

 0%

 90%

% Work 

 

 

 

COMPLETED

 

 

Message

04-2332U4

04-130524

04-150774

04-4C2704

04-0A8104

04-252064

Contract 

ACNH-880 -(055)N

  

  

  

  

  

  88-0 10-(5N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

11555 DUBLIN BLVD

PO BOX 3008

525 JACOBY ST

1175 GREENVILLE RD.

4301 BETTECOVRT WAY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3401 REGATTA BLVD.

4585 PACHECO BLVD

4585 PACHECO BLVD.
STE. 100A

4585 PACHECO BLVD
SUITE 100-A

FREMONT CA 94539

Accepted

10/16/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-CC-4-18.0/20.3

04-CC-4-31.1/40.8

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-2.9/4.3

Fed Aid

HA22

HA22

HB4C

HE2

HA22

HB4N
HB4N

Pgm Code
IN CONTRA COSTA COUNTY IN AND NEAR
BAY POINT AND PITTSBURG FROM  1.2 KM
WEST OF WILLOW PASS UNDERCROSSING TO
0.3 KM EAST OF BAILEY

IN CONTRA COSTA COUNTY IN AND NEAR
OAKLEY AND BRENTWOOD FROM ROUTE  4
AND 160 SEPARATION TO SELLERS  AVENUE

IN CONTRA COSTA COUNTY NEAR HERCULES
FROM 0.2 KM WEST OF 80 AND 4
SEPARATION TO 0.3 KM EAST OF CUMMINGS
SKYWAY OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA COUNTY IN SAN RAMON
AND DANVILLE AT VARIOUS LOCATIONS

Description 

REPLACE PORTLAND CEMENT CONCRETE

RESURFACE ASPHALT CONCRETE

WIDEN FREEWAY

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

CONSTRUCT AUXILIARY LANES

Type Of Work
PROFESSIONAL CONSTRUCTION

DESILVA GATES CONSTRUCTION

C C MYERS INC

CALIFORNIA ENGINEERING

BAY CITIES PAVING & GRADING

NEHEMIAH CONSTRUCTION

Contractor

PLEASANT HILL CA 94523

OAKLAND, CA 94561

RANCHO CORDOVA CA 957412948

PLEASANTON CA 94566

BENICIA. CA 94510

(925)945-1052

 

(916)635-9370

 

 

 

BOUZAR CYRUS

MARTIXEZ CONSTRUCTION
OFFICE

HATEFI, AMIR

HUYNH PHIL

ABDOLREZA ABDI

JOLIE SCHNEIDER

Resident
Engineer

(925) 957-2590

(925) 766-7924

(925) 957-2595

(925) 957-2578

(510) 286-1161

(925) 840-4480

 $228,000

 $6,398,928

 $19,639,137

 $30,708,725

 $1,711,536

 $15,208,239

Bid + CCOs

 $235,640

 $0

 $11,172,760

 $21,395,207

 $1,762,655

 $8,401,444

Comp To  date

 $0

 $0

 $1,644,319

 $411,119

 $0

 $1,369,178

This Month
08/28/06

08/31/06

01/19/06

04/04/05

11/17/04

03/29/06

Awarded

09/07/06

09/22/06

02/02/06

04/20/05

12/06/04

04/12/06

Approved

09/21/06

06/30/07

05/31/07

12/08/07

10/03/06

01/24/07

Est Comp

 100%

 0%

 57%

 55%

 58%

 66%

%Time

 100%

 0%

 57%

 70%

 96%

 55%

% Work 

COMPLETED

 

 

 

COMPLETED

 

Message

04-4C2804

04-272124

04-263704

04-013094

04-270204

04-228554

Contract 

  

  

ACIM-080 -(107)N

  

ACST-P123-(003)E

STPL-6204-(056)E

  

  

--()

  

  P1-23 0-(3E)

--()

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

164 BELLE AVENUE

3955 NEROLY AVE.

P O BOX 2948

20 HAPPY VALEY ROAD

4790 EAST 2ND STREET

4585 PACHECO BLVD STE
100A

4585 PACHECO BLVD,
SUITE 100

4585 PACHECO BLVD,
SUITE 100A

4585 PACHECO BLVD
SUITE 100-A

1545 WILLOW AVE.

4585 PACHECO BLVD

MARTINEZ CA 94553

Accepted

09/26/06

10/03/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/12.6

04-CC-680-/.6

04-MRN-1-.2/50.5

04-MRN-1-25.5/25.7

Fed Aid

HE2

HE2

HA22

HE11

HA4

HA23

Pgm Code
IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA COUNTY IN SAN RAMON
DANVILLE, ALAMO AND WATNUT CREEK FROM
ALAMEDA AND CONTRA COSTA COUNTY LINE
TO RUDGEAR ROAD UND

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MARIN FROM 1.0 KM
SOUTH OF SIR FRANCIS DRAKE BLVD TO
9.0 KM NORTH OF BOLINAS  FAIRFAX ROAD

Description 

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

REPLACE CONCRETE PAVEMENT

MODIFY INTERCHANGE

UPGRADE METAL BEAM GUARD RAIL

MAJOR DAMAGE RESTORATION

Type Of Work
WEST BAY BUILDERS

KIEWIT PACIFIC

AMERICAN CIVIL CONSTRUCTORS

BAY CITIES PAVING & GRADING

CORAL CONSTRUCTION COMPANY

MAGGIORA & GHILOTTI, INC

Contractor

SAN RAFAEL CA 94912-3474

MARTINEZ, CA 94553

BENICIA CA 94510

CONCORD, CA 94520

WILSONVILLE OR 97070

SAN RAFAEL, CA 94901

 

 

(707)746-8028

 

(503)682-2252

 

AGNES LIU

IGOR TSIGELMAN

BOUZAR CYRUS

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

STEVE RUSSELL

Resident
Engineer

(925) 957-2154

(825) 957-2006

(925) 957-2590

(510) 881-7425

 

(415) 257-3546

 $22,316,107

 $757,588,304

 $412,327

 $7,391,553

 $1,675,675

 $199,481

Bid + CCOs

 $21,395,852

 $704,373,383

 $408,488

 $7,567,499

 $0

 $191,775

Comp To  date

 $228,993

 $7,174,577

 $0

 $46,739

 $0

 $191,775

This Month
04/05/02

10/25/01

08/07/06

10/23/03

09/20/06

05/26/06

Awarded

04/16/02

10/31/01

08/14/06

11/04/03

10/03/06

06/07/06

Approved

12/15/06

12/30/07

09/24/06

03/20/07

11/27/06

Est Comp

 0%

 90%

 100%

 0%

 0%

 40%

%Time

 0%

 95%

 100%

 0%

 0%

 86%

% Work 

PLANT EST
SATIS

 

COMPLETED

PLANT EST
SATIS

 

 

Message

04-006044

04-006034

04-4C2604

04-228444

04-0A9004

04-1S9614

Contract 

ACIM-680 -(054)5

ACIM-680 -(054)5

  

STPL- 680-(   )

  

ER-35L8-(004)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 3474

80 MOCOCO ROAD

3701 MALLARD DRIVE

5029 FORNI DRIVE

P O BOX 347

555 DUBOIS ST.

4585 PACHECO BLVD

4585 PACHECO BLVD.
SUITE 200

4585 PACHECO BLVD STE
100A

21030 REDWOOD ROAD

756 WEST FRANCISCO
BLVD.

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

Accepted

09/26/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-MRN-37-11.2/14.6

04-MRN-101-.1/.2

04-MRN-101-.1/.9

04-MRN-101-1.4/7.7

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

Fed Aid

HB4N

HB71

HA26

HA25

HB5

HM1

Pgm Code
IN MARIN, SONOMA AND SOLANO COUNTIES
AT VARIOUS LOCATIONS

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY IN AND NEAR SAUSALITO
AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL AT
VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO FROM 1.2 KM
NORTH OF NORTH NOVATO  OVERHEAD TO
SONOMA COUNTY LINE

Description 

INSTALL TRAFFIC OPERATIONS SYSTEM

UPGRADE REST AREA

UPGRADE REST AREA

HIGHWAY PLANTING AND IRRIGATION

WIDEN FREEWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
STEINY AND COMPANY INC

PAGNI CONSTRUCTION INC.

WEST BAY BUILDERS

MCGUIRE AND HESTER

GHILOTTI BROS. INC

GHILOTTI BROS

Contractor

VALLJO, CA 94590

WINDSOR, CA 95492

OAKLAND, CA 94603

SAN RAFAEL, CA

SAN RAFAEL CA 94901

 

 

 

 

 

 

FRANK DUAN

SCOTT HISLOP

ADAM SOPLOP

BAVID BARTEL

JOHN SAWYER

SCOTT HISLOP

Resident
Engineer

(510) 231-7139

(415) 257-3643

(415) 257-3647

(510) 385-6755

(415) 257-4844

(415) 257-3643

 $2,309,101

 $460,988

 $4,683,205

 $1,601,559

 $49,653,730

 $2,126,888

Bid + CCOs

 $985,533

 $439,952

 $4,704,073

 $1,076,357

 $10,390,373

 $111,144

Comp To  date

 $201,900

 $0

 $0

 $82,718

 $1,524,267

 $62,427

This Month
03/28/06

06/07/05

08/19/02

02/09/06

03/28/06

06/08/06

Awarded

04/13/06

06/20/05

08/29/02

02/24/06

04/13/06

06/23/06

Approved

05/15/07

10/23/06

09/29/06

12/11/09

12/02/08

11/06/06

Est Comp

 40%

 0%

 0%

 16%

 19%

 43%

%Time

 43%

 0%

 0%

 67%

 21%

 5%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

04-150674

04-1A9604

04-251304

04-271604

04-2261V4

04-0E0504

Contract 

ACST-000C-(278)E

  

ACNH-Q101-(017)E

  

CML-6404-(054)E

  

  00-0C 2-(8E)

  

--()

  

--()

  

--()

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

27 SHERIDAN STREET

1397 BIRDIE DR.

9009 RAILROAD AVENUE

525 JACOBY ST

525 JACOBY STREET

3401 REGATTA BLVD

756 WEST FRANCISCO
BLVD

756 WEST FRANCISCO
BLVD.

3410 MANDELA PARKWAY

756 W. FRANCISCO BLVD

756 WEST FRANCISCO
BLVD

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

09/29/06

Location
Storm Water
Plan
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04District

04-MRN-580-/1.9

04-NAP-29-7.0/0

04-NAP-29-7.3/11.3

04-NAP-29-29.3/32.8

04-NAP-121-5.0/5.7

04-NAP-121-9.0/9.2

Fed Aid

HA21

HM3

HA22

HA22

HA21

HB4N

Pgm Code
IN CONTRA COSTA AND MARIN COUNTIES AT
RICHMOND SAN RAFAEL BRIDGE

IN NAPA COUNTY AT THE GEORGE BUTLER
BRIDGE

IN NAPA COUNTY ON ROUTE 29 FROM  NAPA
RIVER BRIDGE TO 0.4 KM SOUTH OF FIRST
STREET OVERCROSSING

IN NAPA COUNTY NEAR ST HELENA FROM
YORK CREEK BRIDGE TO BALE LANE

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN NAPA COUNTY IN NAPA AT HAGEN  ROAD

Description 

RESURFACE BRIDGE DECKS

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

ROADWAY REHABILITATION

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNALS

Type Of Work
CALIFORNIA ENGINEERING

AMERICAN CIVIL CONSTRUCTORS

OC JONES & SONS INC

GHILOTTI BROTHERS, INC.

C.C. MYERS, INC.

AMLAND

Contractor

PLEASANTON, CA 94566

BENICIA CALIFORNIA 94510

BERKELEY CALIFORNIA 94710

SAN RAFAEL, CA 94901

RANCHO CORDOVA, CA 95741

 

 

 

 

 

 

SENG TA

NAPA CONSTRUCTION
OFFICE

ELIAS MOUSSA

NAPA CONSTRUCTION

KISHIYAMA, DARIN

DUAN, FRANK

Resident
Engineer

(510) 450-3993

(707) 265-1920

(707) 265-1920

(707) 265-1920

(707) 252-5858

(510) 231-7139

 $17,369,303

 $1,113,740

 $3,097,345

 $4,646,399

 $30,786,883

 $217,974

Bid + CCOs

 $12,372,468

 $1,093,937

 $2,597,649

 $2,868,747

 $30,113,561

 $217,974

Comp To  date

 $6,275,933

 $0

 $2,329,273

 $554,358

 $18,060

 $0

This Month
06/02/06

04/12/06

09/06/06

12/23/05

02/13/03

09/22/05

Awarded

06/20/06

04/20/06

09/14/06

01/10/06

02/25/03

10/05/05

Approved

11/21/06

07/17/06

11/01/06

10/24/06

07/26/07

10/04/06

Est Comp

 74%

 100%

 99%

 99%

 0%

 100%

%Time

 71%

 100%

 84%

 60%

 0%

 100%

% Work 

 

 

 

 

PLANT EST
SATIS

OVER RUN

Message

04-041524

04-4R6704

04-4C2904

04-128474

04-253804

04-444604

Contract 

  

  

  

ACST-P029-(099)E

ACST-P121-(020)E

  

  

  

  

  P0-29 0-(9E)

  P1-21 0-(0EA)C

  

  

  

  

--()

P121- 020-()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

20 HAPPY VALLEY ROAD

3701 MALLARD DRIVE

1520 FOURTH STREET

525 JACOBY STREET

P.O. BOX 2948

3410 MANDELA PARKWAY

PO BOX 4282

PO BOX 4282

P.O. BOX

P.O. BOX 4282

3401 REGATTA BLVD.

NAPA, CA 94558

RICHMOND, CA 94804

Accepted

10/06/06

Location
Storm Water
Plan
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04District

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/22.3

04-SCL-85-22.0/23.6

Fed Aid

HB4N

HB1

HA25

HA25

HB1

HA25

Pgm Code
IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.5 KM NORTH OF ROUTE 85 AND 280
SEPARATION TO 0.25 KM NORTH OF
FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE
AND MOUNTAIN VIEW FROM 0.25 KM NORTH
OF FREMONT AVENUE  UNDERCROSSING TO
0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AT VARIOUS LOCATIONS

Description 

INSTALL NEW RAMP METERING EQUIPMENT

REMOVE GORE AREA EXIT SIGNS

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

REMOVE AND REPLACE OVERHEAD SIGNS

PLANTING AND IRRIGATION

Type Of Work
ROSEDIN ELECTRIC INC

CORAL CONSTRUCTION COMPANY

WATKIN & BROTOLUSSI INC

AMLAND

M BUMGARNER INC

WATKINS & BORTOLUSSI

Contractor

SAN JOSE, CA 95161

WILSONVILLE, OR. 97070

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

LIVERMORE CA 94550

SAN RAFAEL, CA 94901

 

 

 

 

 

 

TRUONG HENRY

NIM PATEL

MACKLE BRIAN

BRIAN MACKLE

NIM PATEL

BRAIN MACKLE

Resident
Engineer

(408) 254-5029

(408) 254-5705

(510) 385-6991

(510) 385-6991

(408) 254-5705

(510) 385-6991

 $846,219

 $2,608,464

 $1,389,609

 $1,753,236

 $1,369,595

 $3,362,176

Bid + CCOs

 $760,219

 $2,385,707

 $1,032,188

 $376,243

 $428,945

 $0

Comp To  date

 $95,862

 $86,842

 $224,434

 $148,993

 $299,268

 $0

This Month
11/10/05

08/31/05

12/07/05

04/06/06

01/11/06

09/08/06

Awarded

11/29/05

09/12/05

12/22/05

04/21/06

01/19/06

09/22/06

Approved

12/19/06

01/31/07

11/27/09

03/05/10

12/29/06

03/11/11

Est Comp

 78%

 94%

 18%

 12%

 76%

 0%

%Time

 90%

 91%

 74%

 21%

 31%

 0%

% Work 

 

 

 

 

 

 

Message

04-151324

04-270904

04-165934

04-165944

04-0A2304

04-0A1304

Contract 

ACST-X085-(036)E

ACST-X085-(035)E

ACST-X085-(039)E

  

  

  

  X0-85 0-(6E)

G X0-85 0-(5E)

  X0-85 0-(9E)

  

  

  

--()

--()

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 49070

P.O. BOX 347

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

1175 GREENVILLE ROAD

77 LARKSPUR STREET

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-27.0/48

Fed Aid

HA23

HA42

HA22

HE13
HA22

HB4N

HB4N

Pgm Code
IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
COMMUNICATIONS HILL FROM 0.3 KM NORTH
OF HILLSDALE AVENUE  UNDERCROSSING TO
1.1 KM SOUTH OF C

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA AND SAN BENITO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS FROM BERNAL ROAD
UNDERCROSSING TO ELLIS STREET
OVERCROSSING

Description 

MITIGATION PLANTING, STORM DAMAGE

CONSTRUCT RETAINING WALLS

INSTALL HORIZONTAL DRAINS

WIDEN ROADWAY AND BRIDGE REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

UPGRADE EXISTING RAMPS

Type Of Work
WATKIN & BORTOLUSSI INC

GORDON N BALL, INC

RELIANCE ENGINEERING

RGW CONSTRUCTION INC

ROSENDIN ELECTRICAL INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL CA 94901

SAN FRANCISCO, CA 94188

LIVERMORE CA 94550

SAN JOSE, CA 95161

SANTA CLARA CA 95054

 

 

 

 

 

 

NIM PATEL

KOOS, CHARLES

SHAWN ORDOUBADI

SAMUEL WANG

TRUONG, HENRY

NIM PATEL

Resident
Engineer

(408) 254-5705

(408) 254-5848

(408) 201-8219

(408) 277-1350

(408) 254-5029

(408) 254-5705

 $86,180

 $5,877,675

 $444,360

 $42,224,341

 $1,445,109

 $1,832,865

Bid + CCOs

 $62,269

 $2,679,155

 $188,756

 $33,909,946

 $1,195,434

 $486,925

Comp To  date

 $1,602

 $454,720

 $186,756

 $2,513,066

 $202,492

 $432,886

This Month
09/29/04

12/29/05

06/27/06

12/08/04

12/01/05

03/28/06

Awarded

10/19/04

01/12/06

07/12/06

12/17/04

12/09/05

04/10/06

Approved

12/24/07

12/04/07

12/07/06

10/31/06

12/13/06

07/09/07

Est Comp

 62%

 78%

 66%

 58%

 69%

 28%

%Time

 72%

 46%

 42%

 80%

 82%

 27%

% Work 

 

 

 

 

 

 

Message

04-1S73A4

04-0A1604

04-247304

04-4396U4

04-151334

04-151294

Contract 

  

ACST-S085-(041)E

  

ACNH-S087-(027)E

NH-    -(   )P

ACNH-Q101-(110)E

  

  S0-85 0-(1E)

  

--()

 000-C 28-(E)

--()

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

77 LARKSPUR STREET

PO BOX 882103

550 GREENVILLE ROAD

P O BOX 49070

715 COMSTOCK STREET

1007 KNOX AVENUE

1007 KNOX AVE

650 IRENE ST

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE CA 95122

SAN JOSE CA 95110

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SCL-101-34.9/0

04-SCL-101-40.2/52.6

04-SCL-101-/0

04-SCL-130-1.3/3.1

04-SCL-152-21.9/30.3

04-SCL-237-5.3/5.7

Fed Aid

HM3H

HA22

HA28

HM1

HA22

HE13
HE13

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE,
SANTA CLARA, SUNNYVALE, MOUNTAIN VIEW
AND PALO ALTO FROM THE GUADALUPE
RIVER TO THE SAN MATEO C

IN SANTA CLARA COUNTY ON VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN AND NEAR SAN
JOSE FROM ROUTE 130 AND 680
SEPARATION TO 0.15 KM EAST OF KIRK
FLEMMING AVENUE

IN SANTA CLARA COUNTY NEAR GILROY
FROM JUNCTION ROUTE 156 TO PACHECO
CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE
FROM CALABAZAS CREEK TO SAN TOMAS
QUINO CREEK

Description 

REPLACE JOINT SEAL ASSEMBLIES

RESURFACE ASPHALT CONCRETE

MAINTENANCE VEHICLE PULLOUTS

RESURFACE ROADWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

WETLAND MITIGATION

Type Of Work
GOLDEN STATE BRIDGE INC

GRANITEROCK-PAVEX CONSTRUCTION

SCQ CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

PAVEX CONSTRUCTION

CIMARRON INC

Contractor

MARTINEZ CA 94553

SAN JOSE, CA 95136

CUPERTINO CA 95014

WATSONVILLE CA 95077-5085

OAKDALE CA 95361

(925)372-8000

 

 

(916)373-1500

 

(209)848-1655

MOGHADAM SIAVOSH

LOWE THOMAS K.

LOWE THOMAS K.

TAROKH CASEY

Resident
Engineer

 

(408) 277-1405

(408) 254-5816

(408) 254-5814

(408) 254-5826

 

 $905,815

 $14,087,800

 $1,485,255

 $573,118

 $5,472,726

 $389,811

Bid + CCOs

 $0

 $10,503,345

 $574,468

 $500,667

 $4,996,457

 $0

Comp To  date

 $0

 $1,155,562

 $201,962

 $70,177

 $0

 $0

This Month
10/10/06

10/19/05

03/10/06

05/26/06

09/07/05

09/28/06

Awarded

10/23/06

10/31/05

03/23/06

06/09/06

09/23/05

10/05/06

Approved

02/20/07

12/01/06

11/17/06

10/11/06

Est Comp

 0%

 60%

 100%

 100%

 100%

 0%

%Time

 0%

 70%

 39%

 87%

 100%

 0%

% Work 

 

 

OVER RUN

OVER RUN

SUSPENDED

 

Message

04-2R5504

04-0C8904

04-246934

04-0E1904

04-0C7604

04-2332F4

Contract 

  

ACNH-Q101-(105)E

  

  

ACNH-P152-(067)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

901 HOWE ROAD

120 GRANITE ROCK WAY

12100 STEVENS CANYON ROAD

411 WALKER STREET

10424 CIMARRON TRAIL

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

SAN JOSE, CA 95110

SAN JOSE, CA 95122

Accepted

10/11/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/0

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

04-SCL-880-9.9/10.5

Fed Aid

HB4N

HA25

HM3H

HA27

HA25

HE11

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.5 KM SOUTH OF ROUTE 87 TO
CYPRESS AVENUE PEDESTRIAN
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM THE ROUTE 280 AND 101
JUNCTION TO CALAVERAS ROAD

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

Description 

REHABILITATE ROADWAY

REPLACE PLANTING AND IRRIGATION

REPLACE JOINT SEAL ASSEMBLIES

REPLACE EXISTING MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

BRIDGE WIDENING AND RECONSTRUCTION

Type Of Work
RGW CONSTRUCTION INC.

J.S. BRAR

GOLDEN STATE BRIDGE INC

OJ JONES & SONS INC

AMLAND CONSTRUCTION

BAY CITIES PAVING

Contractor

LIVERMORE, CA 94550

CLOVIS CA 93611

MARTINEZ CA 94553

SAN JOSE CA 95132

CONCORD, CA 94524

 

 

(925)372-8000

(510)526-3424

 

 

RAY BALALLO, JR.

NIM PATEL

MOAID LAYMOUN

NIM PATEL

HARPAL CHAHAL

Resident
Engineer

(408) 277-1353

(408) 254-5705

 

(408) 254-5838

(408) 254-5705

(510) 867-6091

 $15,689,535

 $1,785,391

 $1,096,965

 $7,766,372

 $1,897,725

 $31,586,223

Bid + CCOs

 $3,773,230

 $1,552,323

 $0

 $5,057,249

 $1,467,551

 $31,578,592

Comp To  date

 $1,648,081

 $19,948

 $0

 $986,161

 $12,240

 $0

This Month
05/24/06

08/15/02

09/11/06

11/23/05

09/09/04

07/17/01

Awarded

06/12/06

09/11/02

09/19/06

12/07/05

09/20/04

07/26/01

Approved

06/26/07

11/29/06

11/15/06

02/04/09

04/20/07

Est Comp

 32%

 94%

 0%

 87%

 44%

 0%

%Time

 24%

 86%

 0%

 65%

 76%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

04-272014

04-244604

04-2R5404

04-270514

04-253404

04-285524

Contract 

  

ACNH-S087-(022)E

  

ACIM-680 -(064)E

ACIM-880 -(056)E

ACNH-880 -(047)1

  

IM28-0  1-(5E)

  

  68-0 10-(4E)

--()

I-880 -(047)1

  

--()

  

--()

  

--()

SWPPP

  

WPCP

SWPPP

SWPPP

SWPPP

550 GREENVILLE ROAD

7202 EAST BULILRAD STREET

901 HOWE ROAD

3168 KNIGHTS BRIDGE RD

P.O. BOX 6227

650 IRENE STREET

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

21339, CABOT BLVD.

SAN JOSE, CA. 95122

SAN JOSE CA 95122

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

Fed Aid

HA4S3
HA23

HA21

HA4S3

HA4S3

HA4S3

HA4S3

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT SAN FRANCISCO AND
OAKLAND BAY BRIDGE FROM WEST OF SAN
FRANCISCO ANCHORAGE TO YERBA BUE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM 0.6 KM TO 1.3 KM EAST
OF YERBA BUENA TUNNEL EAST  PORTAL

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

Description 

SEISMIC RETROFIT

RESURFACE UPPER AND LOWER DECKS

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

Type Of Work
TUTO-SALIBA CORPORATION

AMERICAN CIVIL CONSTRUCTORS

CC MYERS INC

AMERICAN BRIDGE FLOUR

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT

Contractor

SAN FRANCISCO, CA 94105

BENICIA, CA 94510

SAN FRANCISCO CA 94130

CORAPOLIS, PA 15108

OAKLAND, CA  94607

VANCOUVER WA 98668

 

 

 

 

 

 

DEANNA VILCHECK

DOUG INORI

ANIGOL MAHANTESH

PURSELL, GARY

PEDRO SANCHEZ

COE, DOUG

Resident
Engineer

(415) 396-9171

(415) 356-6628

(510) 286-5183

(510) 622-5660

(510) 286-0538

(510) 622-5101

 $231,610,742

 $12,502,347

 $83,465,727

 $1,445,385,935

 $267,461,846

 $1,206,626,393

Bid + CCOs

 $171,006,923

 $13,876,137

 $32,701,442

 $143,890,376

 $155,327,155

 $1,091,122,530

Comp To  date

 $3,421,990

 $2,082,607

 $517,127

 $2,707,580

 $9,675,664

 $7,636,022

This Month
06/06/03

12/08/05

03/10/04

04/18/06

04/01/04

01/17/02

Awarded

06/16/03

12/22/05

03/25/04

05/03/06

04/22/04

01/22/02

Approved

01/11/09

11/03/06

12/17/07

03/11/13

03/31/08

12/04/07

Est Comp

 68%

 92%

 51%

 6%

 49%

 79%

%Time

 74%

 89%

 39%

 10%

 58%

 91%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-0435V4

04-0105U4

04-0120R4

04-0120F4

04-0120E4

04-012024

Contract 

  

  

ACBR-080 -(097)N

  

ACBR-080 -(095)N

ACIM-080 -(085)8

  

  

  08-0 10-(7N)

  

  08-0 10-(5N)

--()

  

  

--()

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

399 HARRISON ST

3701 MALLARD DR.

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

220 BURMA ROAD

P O BOX 1769

151 FREMONT STREET

280 BEALE STREET

333 BURMA ROAD

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

SAN FRANCISCO, CA 94105

OAKLAND, CA. 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-101-9.1/9.4

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

Fed Aid

HA23

HB4N

HA21

HB4N

HE14

HE14

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN SAN MATEO COUNTY NEAR HALF MOON
BAY AT VERDE PURISMA CREEK ROAD

IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

Description 

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

REHABILITATE VIADUCT

INSTALL LEFT TURN CHANNELIZATION

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

Type Of Work
PROVEN MANAGEMENT INC

W BRADLEY ELECTRIC, INC

CALIFORNIA ENGINEERING

PAVEX CONSTRUCTION

HANFORD APPLIED RESTORATION

GORDON N BALL INC

Contractor

SAN FRANCISCO CA 94111

NOVATO, CA 94945

PLEASANTON CALIFORNIA 94566

SAN JOSE CA 95136

SONOMA, CA 95476

ALAMO CA 94507

 

 

 

 

 

 

KHALIFE WALID

DUAN, FRANK

280 BEALE STREET

FRED BOOSHEHRI

JENNIE NIELSON

DAVE PANG

Resident
Engineer

(415) 356-6622

(510) 231-7139

(415) 556-6512

(650) 855-7777

(510) 502-4879

(510) 774-4396

 $27,825,524

 $2,459,499

 $13,655,765

 $492,940

 $1,416,957

 $8,410,898

Bid + CCOs

 $27,685,095

 $2,421,754

 $45,564

 $420,795

 $979,246

 $8,020,790

Comp To  date

 $0

 $168,999

 $45,564

 $0

 $11,860

 $0

This Month
09/18/03

12/01/04

08/01/06

10/27/05

08/29/05

04/01/05

Awarded

10/02/03

12/10/04

08/17/06

11/09/05

09/09/05

04/13/05

Approved

10/06/06

10/27/06

11/16/09

09/30/06

04/15/10

06/16/06

Est Comp

 100%

 96%

 4%

 98%

 19%

 100%

%Time

 100%

 98%

 0%

 85%

 71%

 100%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-291004

04-171204

04-449404

04-276704

04-1123G4

04-1123C4

Contract 

ACNH-Q101-(049)E

ACST-Q101-(086)E

  

  

ER-1187-(009)E

ACST-1187-(008)E

--()

G Q1-01 0-(6E)

  

  

--()

  11-87 0-(8E)

  

--()

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

706 SANSOME STREET

90 HILL ROAD

20 HAPPY VALLEY ROAD

120 GRANITE ROCK WAY

23195 MAFFEI ROAD

333 CAMILLE AVENUE

280 BEALE STREET

3401 REGATTA BLVD.

SAN FRANCISCO
CALIFORNIA 94105

2350 PAGE MILL ROAD

585 LINDA MAR BLVD

280 BEALE STREET

SAN FRANCISCO CA 94105

RICHMOND CA 94804

PALO ALTTO CA 94304

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

Accepted

10/11/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SM-1-39.6/40.1

04-SM-1-/0

04-SM-35-7.4/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-13.3/0

Fed Aid

HE14

HA22

HA42

HM1

HB4N

HA23

Pgm Code
IN SAN MATEO COUNTY NEAR PACIFICA ON
ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH
OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY AT VARIOUS
LOCATIONS

IN SAN MATEO COUNTY IN AND NEAR
WOODSIDE ON ROUTE 35 AT 5.02 KM
SOUTH OF ROUTE 84

IN SAN MATEO COUNTY IN REDWOOD CITY
FROM BERKSHIRE AVENUE TO EDGEWOOD
ROAD

IN SAN MATEO COUNTY IN SOUTH SAN
FRANCISCO AND COLMA ON EL CAMINO REAL
AT ARLINGTON DRIVE

IN SAN MATEO COUNTY NEAR WOODSIDE AT
2.7 KM SOUTH OF ROUTE 35

Description 

BRIDGE CONSTRUCTION

OVERHEAD SIGN UPGRADE

REHABILITATE SHOULDER

RESURFACE ROADWAY

WIDEN EXISTING HIGHWAY

STORM DAMAGE REPAIR

Type Of Work
DISNEY CONSTRUCTION INC

TRAFFIC SOLUTIONS INC

GORDON N BALL, INC

WINDSOR FUEL

GHILOTTI., INC.

MKM CONSTRUCTION, INC

Contractor

SAN MATEO, CA 94402

REDDING CA 96002

ALAMO, CA 94507

SAN RAFAEL, CA 94901

CUPERTINO, CA 95015

 

(530)222-8023

 

 

 

 

LOURDES DAVID

FRED BOOSHERI

FRED BOOSHEHRI

WASHINGTON MARCUS

FRED BOOSHEHRI

Resident
Engineer

(650) 738-3804

 

(650) 855-7777

(650) 855-7777

(415) 356-6512

(650) 855-7777

 $38,302,945

 $2,228,145

 $854,523

 $1,988,925

 $683,897

 $143,370

Bid + CCOs

 $14,507,769

 $0

 $755,446

 $1,774,307

 $368,310

 $111,391

Comp To  date

 $2,339,160

 $0

 $90,150

 $1,247,646

 $75,212

 $64,404

This Month
02/23/06

09/22/06

10/21/05

05/26/06

10/31/05

06/21/06

Awarded

03/13/06

10/06/06

11/01/05

06/08/06

11/18/05

07/12/06

Approved

03/28/08

12/31/06

10/31/06

11/16/06

10/31/06

Est Comp

 29%

 0%

 74%

 96%

 70%

 93%

%Time

 38%

 0%

 88%

 89%

 54%

 79%

% Work 

 

 

 

 

 

 

Message

04-1123K4

04-287614

04-212804

04-2R8704

04-299704

04-2S3104

Contract 

ER-1187-(010)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

635 OCCIDENTAL AVE

8490 HARTMEYER LANE

333 CAMILLE AVE.

WINDSOR, CA 95492

525 JACOBY STREET

P O BOX 2290

2350 PAGE MILL ROAD

2350 PAGE MILL RD

280 BEALE STREET

2350 PAGE MILL RD.

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-11.8/11.8

04-SM-92-13.4/13.4

Fed Aid

HE2

HM1

HM4

HB1

HM3

HA25

Pgm Code
IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY NEAR SAN MATEO
FROM 0.3KM WEST OF JUNCTION ROUTE 35
SKYLINE BLVD TO 280 AND 92 SEPARATION

IN SANTA CLARA AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO FROM
0.2 KM EAST OF WEST HILLSDALE
BOULEVARD UNDERCROSSING TO ALAMEDA DE
LAS PULGAS OVERCROSSING 

IN SAN MATEO COUNTY IN SAN MATEO AT
ROUTE 92 AND 101 SEPARATION

IN SAN MATEO COUNTY IN FOSTER CITY
AND SAN MATEO AT EAST 3RD AVENUE AND
MARINERS ISLAND BOULEVARD

Description 

MITIGATION PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

REMOVE AND REPLACE EXISTING PANELS

IMPROVE SKID RESISTANCE

REPLACE JOINT SEAL ASSEMBLIES

PLANTING AND IRRIGATION

Type Of Work
AMLAND

J. A. GONSALVES & SON CONSTRUC

REPUBLIC ELECTRIC

O'GRADY PAVING INC

PENHALLCOMPANY

PROVEN MANAGEMENT INC

Contractor

SAN JOSE, CA 95132

NAPA, CA 94558

NOVATO CA 94949

SAN FRANCISCO

 

 

(415)884-3000

 

 

 

BASSAM BADR

FRED BOOSHEHRI

FRED BOOSHEHRI

FRED BOOSHEHRI

FRED BOOSHEHRI

Resident
Engineer

(415) 356-6636

(650) 855-7777

 

(650) 855-7777

(650) 855-7777

(650) 855-7777

 $433,845

 $593,690

 $111,800

 $654,666

 $407,127

 $2,643,654

Bid + CCOs

 $412,475

 $527,442

 $0

 $0

 $255,428

 $1,500,829

Comp To  date

 $2,430

 $0

 $0

 $0

 $179,440

 $190,518

This Month
06/19/03

05/18/06

05/10/06

06/23/06

05/04/06

12/05/05

Awarded

07/03/03

06/06/06

05/25/06

07/05/06

05/25/06

12/21/05

Approved

04/30/07

10/23/06

12/31/06

11/30/06

10/31/07

Est Comp

 90%

 100%

 0%

 0%

 58%

 39%

%Time

 95%

 100%

 0%

 0%

 63%

 59%

% Work 

 

 

 

 

 

 

Message

04-015124

04-0E2004

04-2R9204

04-1A3104

04-2R5704

04-1A0204

Contract 

  

  

  

  

  

ACNH-P092-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

3165 KNIGHTS BRIDGE ROAD

1100 SOSCOL FERRY ROAD # 2

371 BEL MARIN KEYS BLVD 200

MOUNTAIN VIEW,CA 94043

SAN LEANDRO, CA 94577

706 SANSOME ST

2350 PAGE MILL ROAD

2350 PAGEMILL ROAD

2350 PAGE MILL RD

2350 PAGE MILL RD

2350 PAGE MILL RD

PALO ALTO CA 94304

PALO ALTO CA 94304

Accepted

10/25/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SM-101-9.6/11.9

04-SM-101-19.2/19.9

04-SM-380-5.0/6.3

04-SOL-0-/0

04-SOL-12-1.8/4

04-SOL-12-7.1/18.6

Fed Aid

HB4C

HB1

HA25

HA25

HB1

HA22

Pgm Code
IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY NEAR SAN BRUNO
FROM 0.25 KM NORTH OF SAN FRANCISCO
AIRPORT OVERCROSSING TO 0.68 KM
SOUTH OF SAN BRUNO AVENUE 

IN SAN MATEO COUNTY IN SAN BRUNO AT
VARIOUS LOCATIONS

IN MARIN, SOLANO AND SONOMA COUNTIES
AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

IN SOLANO COUNTY IN AND NEAR  SUISUN
AND RIO VISTA FROM SCANDIA ROAD TO
0.2 KM EAST OF DROUIN DRIVE

Description 

WIDEN HIGHWAY

INSTALL CONCRETE BARRIER

PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

INSTALL CONCRETE MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

Type Of Work
RGW CONSTRUCTION

VANGUARD CONSTRUCTION

WATKIN &BORTOLUSSI/FORSTER

RELIABLE TREE EXPERTS

O C JONES AND SONS INC

GHILOTTI CONSTRUCTION CO.

Contractor

LIVERMORE CA 94551

OAKLAND CA 94601

SAN RAFAEL CA 94901-4886

OAKLAND, CA 94601

BERKELEY CA 94710

SANTA ROSA, CA 95407

 

 

 

 

 

 

DOUG INORI

ABELA FERNANDO

3410 MANDELA PARKWAY

HOLLIS,JOHN

CARL BUTTERS

CARL BUTTERS

Resident
Engineer

(650) 333-4036

(415) 356-6498

(510) 385-6755

(510) 450-3996

(707) 428-2060

(707) 428-2060

 $8,892,514

 $463,096

 $1,961,817

 $951,100

 $1,793,818

 $689,740

Bid + CCOs

 $9,107,189

 $330,575

 $12,081

 $851,850

 $1,672,065

 $522,480

Comp To  date

 $0

 $237,100

 $12,081

 $43,533

 $0

 $522,480

This Month
02/15/01

06/21/06

08/14/06

02/06/06

08/10/05

09/19/06

Awarded

03/02/01

07/07/06

08/28/06

03/02/06

08/18/05

10/02/06

Approved

09/20/05

11/30/06

09/15/07

02/08/07

09/29/06

10/23/06

Est Comp

 100%

 62%

 11%

 63%

 100%

 95%

%Time

 100%

 70%

 1%

 90%

 100%

 76%

% Work 

PLANT EST
SATIS

 

 

 

COMPLETED

 

Message

04-235724

04-1A9404

04-294624

04-1A3804

04-444104

04-4C3004

Contract 

ACNH-P101-(963)E

  

IM-    -(   )P

  

ACST-P012-(095)E

  

--()

  

 X08-1 02-(E)

  

G P0-12 0-(5E)

  

  

  

--()

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P.O.BOX 2910

1010 THIRTY NINTH AVENUE

77 LARKSPUR STREET

2960 CHAPMAN STREET

1520 FOURTH STREET

246 GHILOTTI AVE.

2350 PAGE MILL RD

280 BEALE STREET

OAKLAND CALIFORNIA

3410 MANDELA PARKWAY

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DR.
SUITE 106

PALO ALTO CA 94304

FAIRFIELD CA 94533

Accepted

09/29/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SOL-80-7.9/39.5

04-SOL-80-9.8/0

04-SOL-80-12.8/16.2

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-505-/10.6

Fed Aid

HB4N

HA42

HE13

HA4

HA22

HA22

Pgm Code
IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR
FAIRFIELD AT 0.3 KM EAST OF LYNCH
ROAD UNDERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

IN SOLANO COUNTY ON VARIOUS ROUTES AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN DIXON FROM EAST
CHESTNUT STREET TO WEST H STREET

IN SOLANO COUNTY IN VACAVILLE FROM
505 AND 80 SEPARATION TO THE YOLO
COUNTY LINE

Description 

INSTALL OR UPGRADE RAMP LIGHTING

STABILIIZE LANDSLIDE

ROADWAY EXCAVATION AND CONCRETE

RECONSTRUCT METAL BEAM GUARD RAIL

REHABILITATE PAVEMENT

RESURFACE ASPHALT CONCRETE

Type Of Work
STEINY AND COMPANY, INC

DRILL TECH

FANFA INC

CLARK EBINGER

GHILOTTI BROTHERS CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

ANTIOCH, CA 94509-8518

SAN LORENZO CA 94580

LIVEMORE,CA 94550

DAVIS CA 956171890

 

 

 

 

(415)454-7011

(530)406-4200

EDALATI BEN

CARL BUTTERS

DAVE CHANGIZI

DAVE CHANGIZI

DAVE CHANGIZI,
FAIRFIELD CONSTRUCTION

Resident
Engineer

(510) 385-7163

(707) 428-2060

(707) 428-2015

(707) 428-2015

(707) 428-2015

 

 $2,032,150

 $5,611,514

 $740,410

 $1,220,384

 $2,748,801

 $12,395,000

Bid + CCOs

 $1,904,901

 $1,121,651

 $678,251

 $341,555

 $2,675,898

 $0

Comp To  date

 $210,400

 $98,312

 $2,881

 $0

 $632,445

 $0

This Month
11/21/05

01/13/06

04/21/04

12/09/05

12/08/05

10/05/06

Awarded

12/07/05

01/31/06

05/06/04

12/28/05

12/20/05

10/20/06

Approved

01/11/07

02/11/08

10/18/07

02/20/07

11/26/06

Est Comp

 80%

 28%

 0%

 37%

 99%

 0%

%Time

 94%

 20%

 0%

 27%

 96%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

04-443604

04-449604

04-0T1644

04-0A8804

04-0T1114

04-0C8304

Contract 

ACST-X095-(019)E

ACIM-080 -(348)E

ACIM-080 -(343)4

ACST-X095-(018)E

ACST-P113-(030)E

  

  X0-95 0-(9E)

--()

--()

G X0-95 0-(8E)

  O1-13 9-(9E)

  

--()

  

  

--()

--()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

2750 EAST 18TH STREET

2401 GRANT AVE

1175 GREENVILLE ROAD

P O BOX 1890

3401 REGATTA BLVD.

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103

2320 COURAGE DRIVE

2320 COURAGE DRIVE,
STE 106

FAIRFIELD CA 94533

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

04District

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SON-1-9.7/10

04-SON-1-50.6/58.5

04-SON-37-2.0/4.1

04-SON-37-6.0/0

Fed Aid

HE2

HA22

HA23

HM1

HA22

HA4S2

Pgm Code
IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN AND NEAR  BENICIA
AND FAIRFIELD FROM BENICIA VIADUCT TO
ROUTE 680 AND 80 SEPARATION

IN SONOMA COUNTY NEAR BODEGA BAY AT
0.2 KM NORTH OF SMITH BROTHERS ROAD
AND NEAR MONTE CRISTO AT 0.1 KM  EAST
OF MONTE CRISTO DRIV

IN SONOMA COUNTY ON ROUTE 1 FROM SEA
WALK DRIVE TO GUALALA RIVER  BRIDGE
ABOUT 12.8 KM SOUTH OF GUALALA

IN SONOMA COUNTY NEAR NOVATO  FROM
LAKEVILLE ROAD TO TOLAY CREEK BRIDGE

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

Description 

CONSTRUCT BRIDGE INTERCHANGE

WIDEN SHOULDERS

REPAIR STORM DAMAGE

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CONSTRUCT VIEW AREA

Type Of Work
C.C, MYERS

OC JONES & SONS INC.

GRANITE CONSTRUCTION

J. A. GONSALVES & SON

MCK SERVICES INC

TRI COUNTY INCORPORATED

Contractor

BENICIA CA 94510

VALLEJO, CA 94589

HEALDSBURG, CA  95448

BOX 6553, NAPA, CA  94558

CONCORD, CA 94529

NAPA CA 94559

 

 

 

 

 

(707)226-6117

LEE, KEN

SIDHU, BALJIT

LEGALLEE, DALE

BRAJNIKOFF, LEONARD

HAL STREATER

BRAJNIKOFF, LEONARD

Resident
Engineer

(925) 957-2007

(707) 428-2198

(707) 566-3950

(707) 566-3956

(707) 781-2640

 

 $88,365,712

 $7,354,252

 $2,103,812

 $567,600

 $2,239,646

 $607,133

Bid + CCOs

 $83,429,163

 $6,397,127

 $1,363,246

 $541,135

 $2,024,554

 $588,799

Comp To  date

 $1,110,211

 $2,279,104

 $368,796

 $0

 $13,989

 $0

This Month
12/20/01

01/11/06

02/02/06

06/13/06

04/05/06

06/26/03

Awarded

01/08/02

01/19/06

02/10/06

06/21/06

04/17/06

07/09/03

Approved

04/12/08

01/23/07

04/25/07

10/12/06

10/23/06

04/05/08

Est Comp

 99%

 87%

 51%

 24%

 98%

 0%

%Time

 93%

 85%

 64%

 94%

 89%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST
SATIS

Message

04-006064

04-258714

04-1S3004

04-0E3004

04-0C8604

04-0T0424

Contract 

ACIM-680 -(054)5

ACIM-680 -(349)E

ER-35M1-(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

2000 PARK RD

285 MINI DRIVE

1500 GROVE STREET

1100 SOSCAL FERRY RD #2 PO

P. O. BOX 5697

2475 STOCKTON ST

4585 PACHOECO BLVD
SUTIE 200

2320 COURAGE DRIVE
SUITE 106

4030 OCCIDENTAL RD,
BLDG. A

4030 OCCIDENTAL RD,
BLDG. A

1009 CLEGG COURT
SUIITE A

202 4TH STREET

MARTINE, CA 94553

SANTA ROSA

Accepted

10/17/06

Location
Storm Water
Plan
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04District

04-SON-101-3.5/3.9

04-SON-101-3.8/4.8

04-SON-101-12.6/36.3

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-19.5/21.6

Fed Aid

HA21

HB4N

HA22

HB6
HB4N

HB5

HE13

Pgm Code
IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN PETALUMA FROM 0.3
KM SOUTH OF CAULFIELD LANE
OVERCROSSING TO WASHINGTON STREET
CREEK

IN SONOMA COUNTY IN AND NEAR  COTATI,
ROHNERT PARK, SANTA ROSA, WINDSOR AND
HEALDSBURG AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA AT
VARIOUS LOCATIONS

Description 

REPLACE BRIDGE AND IMPROVE ON RAMP

CONSTRUCT SOUTHBOUND AUXILIARY LANE

RESURFACE EXISTING ROADWAY

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

WIDEN FREEWAY TO 6 LANES

Type Of Work
DIABLO CONTRACTORS INC

GHILOTTI BROS INC

NORTH BAY CONSTRUCTION, INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

MCM CONSTRUCTION, INC

Contractor

SAN RAMON, CA 94583

SAN RAFAEL CA 94901

PETALUMA, CA

PETALUMA, CA  94952

ALAMO, CA

NORTH HIGHLANDS, CA  95660

 

(415)454-7011

 

 

 

 

HAL STREATER

BRAJNIKOFF, LEONARD

LEGALLEE, DALE

LEGALLEE, DALE

NOZZARI, S. RAY

Resident
Engineer

(707) 781-2640

 

(707) 566-3956

(707) 566-3956

(707) 576-2404

(707) 566-3956

 $10,705,104

 $2,768,071

 $1,254,795

 $2,836,391

 $4,026,986

 $71,865,831

Bid + CCOs

 $9,100,936

 $0

 $559,330

 $2,925,576

 $4,012,364

 $17,635,590

Comp To  date

 $477,915

 $0

 $559,330

 $13,908

 $0

 $801,000

This Month
09/29/04

09/21/06

08/29/06

12/17/03

06/22/04

03/10/06

Awarded

10/13/04

10/03/06

09/06/06

12/26/03

07/06/04

03/27/06

Approved

01/24/07

12/30/06

12/30/06

10/19/06

04/09/09

Est Comp

 99%

 0%

 10%

 93%

 95%

 27%

%Time

 85%

 0%

 44%

 100%

 97%

 25%

% Work 

 

 

 

 

COMPLETED

 

Message

04-276004

04-281114

04-4C3104

04-130214

04-272424

04-245414

Contract 

ACNH-Q101-(058)E

  

  

ACNH-Q101-(027)E

ACNH-Q101-(050)E

ACNH-Q101-(107)E

--()

  

  

L 53-79 0-(0)

--()

L 62-04 0-(9)

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

7 CROW CANYON COURT SUITE 100

525 JACOBY STREET

611 PAYRAN STREET

431 PAYRAN STREET

333 CAMILLE AVE

P O BOX 620

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL RD,
BLDG. A

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

4030 OCCIDENTAL ROAD,
BLDG A

CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

Accepted

10/20/06

Location
Storm Water
Plan
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04District

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

Fed Aid

HE11

HA23

HA23

HA23

HA23

HA23

Pgm Code
IN SONOMA COUNTY IN SANTA ROSA FROM
0.4 KM SOUTH OF STEELE LANE
UNDERCROSSING TO 0.2 KM SOUTH OF
BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY ABOUT 0.5 KM WEST OF
DUNCANS MILLS

IN SONOMA COUNTY ABOUT 0.2 KM NORTH
OF JENNER AND ABOUT 0.7 KM EAST OF
DUNCANS MILLS

IN SONOMA COUNTY NEAR MONTE RIO AT
0.8 KM EAST OF HOHEMIAN HIGHWAY

IN SONOMA COUNTY NEAR NORTHWOOD AT
0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY IN GEYSERVILLE  FROM
0.1 KM EAST OF RIVER LANE TO 0.1 KM
WEST OF RIVER ROAD

Description 

WIDEN HIGHWAY

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE AT 2 LOCATIONS

CONSTRUCT TIEBACK WALL

STORM DAMAGE REPAIR

REPLACE STORM DAMAGE BRIDGE

Type Of Work
GHILOTTI CONSTRUCTION CO.

GORDON N BALL

GRANITE CONSTRUCTION COMPANY

GORDON N BALL

GORDON N. BALL, INC.

CC MYERS, INC

Contractor

SANTA ROSA, CA  95401

ALAMO, CA 94507

HEALDSBURG, CA 95448

ALAMO, CA 94507

SAN RAMON, CA

RANCHO CORDOVA, CA 95741

 

 

 

 

 

 

LEGALLEE, DALE W.

HAL STREATER

HAL STREATER

HAL STREATER

BRAJNIKOFF, LEONARD

SARGISS, RAMSES

Resident
Engineer

(707) 566-3956

(707) 781-2640

(707) 781-2640

(707) 781-2640

(707) 566-3956

(707) 566-3953

 $12,798,694

 $1,955,535

 $1,529,647

 $3,226,167

 $269,027

 $13,136,044

Bid + CCOs

 $4,540,257

 $1,228,951

 $1,478,527

 $2,578,546

 $254,075

 $12,686,449

Comp To  date

 $146,200

 $137,905

 $372,494

 $551,202

 $13,682

 $565,723

This Month
01/12/06

11/09/05

12/09/05

10/20/05

10/25/05

04/11/06

Awarded

01/27/06

11/18/05

12/20/05

10/28/05

11/02/05

04/13/06

Approved

02/14/08

01/18/07

11/14/06

04/25/07

10/30/06

12/08/06

Est Comp

 69%

 62%

 75%

 63%

 100%

 80%

%Time

 35%

 63%

 81%

 79%

 93%

 96%

% Work 

 

 

 

 

OVER RUN

 

Message

04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-2S9404

Contract 

CML-6204-(058)

ER-35M0-(004)E

ER-35M0-(004)E

ER-35L9-(004)E

ER-37A9-(004)E

ACST-4390-(001)E

--()

--()

--()

--()

--()

  43-90 0-(1E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

246 GHILOTTI AVE.

333 CAMILLE AVENUE

1500 GROVE STREET

333 CAMILLE AVENUE

333 CAMILLE AVE.

P O BOX 2948

4030 OCCIDENTAL ROAD,
BLDG A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL ROAD,
BLDG.A

4030 OCCIDENTAL RD

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $81,284,759 $2,893,217,603 $5,020,474,644

04-VAR--/0

04-VAR--/0

Fed Aid

HB4N

HB4N

Pgm Code
IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN,
SANTA CLARA, SAN FRANCISCO AND SOLANO
COUNTIES AT VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEMS

MONITORING AND SURVEILLANCE STATION

Type Of Work
AMLAND

PRISM ENGINEERING INC

Contractor

SAN JOSE, CA 95132

SANTA CLARA, CA 95050

 

 

WASSEFF, WAGDY

BORRAYO SALVADOR

Resident
Engineer

(408) 254-5866

(408) 254-5716

 $1,618,017

 $1,883,977

Bid + CCOs

 $674,209

 $1,629,266

Comp To  date

 $239,658

 $72,498

This Month
02/08/06

12/13/05

Awarded

02/24/06

12/28/05

Approved

05/25/07

12/14/06

Est Comp

 38%

 82%

%Time

 42%

 86%

% Work 

 

 

Message

04-151284

04-151914

Contract 

ACST-X085-(038)E

ACST-000C-(285)E

  X0-85 0-(8E)

  00-0C 2-(5E)

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

3168 KNIGHTS BRIDGE ROAD

630 REED STREET

1007 KNOX AVE

1007 KNOX AVE

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-9.3/9.3

05-MON-1-21.6/31.4

05-MON-1-21.9/22.1

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

Fed Aid

HM2C

20.80
2660

HA42

HB1

HB1

HA22

Pgm Code
IN MONTEREY AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

MON-1-PM21.9-ACTIVE ROCKFALL ONTO
ROADWAY;PM22.5/23.0 & 27.0-ROADWAY
DROPPED SEVERALINCHES;REESTABLISH
PROFILE W/BASE, RESURFACE W

IN MONTEREY COUNTY NEAR LUCIA AT 0.8
KM NORTH OF LIMEKILN CREEK BRIDGE AND
FROM 1.3 KM TO 1.6 KM NORTH OF
LIMEKILN CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

IN MONTEREY COUNTY NEAR MONTEREY FROM
0.8 KM WEST OF LAURELES GRADE ROAD TO
1.5 KM EAST OF TORO PARK
UNDERCROSSING

Description 

CULVERT LINER

RECONSTRUCT RWDY, MULTIPLE
LOCATIONS, EFA

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

CONSTRUCT CENTERLINE RUMBLE STRIP

OVERLAY ASPHALT CONCRETE

Type Of Work
INSTITUFORM TECHNOLOGIES, INC

WINSOR CONSTRUCTION, INC.

CONDON JOHNSON AND ASSOCIATES

J.S. BRAR COMPANY

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

Contractor

CHESTERFIELD, MO  63005

CAMBRIA, CA 93428

OAKLAND CA 94604

CLOVIS, CA 93611-3414

SAN JOSE, CA 95136

WATSONVILLE, CA 95076

 

 

(510)636-2100

 

 

 

SILVA, RICK

HENCH, CHARLIE

WILSON, JENNIFER

NAAS, ABDALLA

LAVERING, TYLER

Resident
Engineer

(805) 226-9217

(805) 927-4559

 

(831) 375-1621

(831) 663-8902

(831) 375-1621

 $343,550

 $885,000

 $5,367,881

 $931,683

 $574,350

 $3,234,921

Bid + CCOs

 $0

 $346,504

 $0

 $827,227

 $505,177

 $3,191,402

Comp To  date

 $0

 $64,861

 $0

 $2,696

 $0

 $0

This Month
08/29/06

04/03/06

09/19/06

04/23/04

05/10/06

12/23/05

Awarded

09/13/06

04/04/06

10/04/06

05/06/04

05/26/06

01/05/06

Approved

11/24/06

03/11/08

08/17/06

10/17/06

Est Comp

 0%

 62%

 0%

 62%

 0%

 100%

%Time

 0%

 39%

 0%

 93%

 0%

 96%

% Work 

SUSPENDED

 

 

 

PLANT EST
SATIS

OVER RUN

Message

05-0N7604

05-0P2204

05-0C5404

05-4757V4

05-0M3204

05-486904

Contract 

  

  

STP-    -(   )P

ACST-P001-(500)E

  

ACST-P068-(018)E

  

  

 P00-1 52-(E)

  P0-01 5-(0E)

  

  P0-68 0-(8E)

  

  

--()

--()

  

--()

WPCP

  

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 1026

P. O. BOX 556

P O BOX 12368

2779 BULLARD AVE

120 GRANITE ROCK WAY

411 WALKER ST.

3230 RIVERSIDE AVE,
#130

775 ARLINGTON STREET

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

MONTEREY, CA 93940-5279

Accepted

10/23/06

Location
Storm Water
Plan
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05District

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-101-95.0/95.8

05-MON-183-/2.1

Fed Aid

HA23

HA22

HB1

HA22

HE14

HA22

Pgm Code
IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT ROUTE 183 AND 101
SEPARATION AND FROM MONTEREY STREET
TO 0.2 KM NORTH OF MARKET CIRCLE

Description 

REPLACE CULVERT

REPLACEMENT PLANTING

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

MODIFY INTERCHANGE AND RAMPS

REHABILITATE PAVEMENT

Type Of Work
MGE

J.C. RANDOLPH INC.

GRANITE ROCK CO.

PAVEX CONSTRUCTION DIVISION

R M HARRIS COMPANY INC

PAVEX CONSTRUCTION CO.

Contractor

APTOS, CA.  95003

WATSONVILLE, CA 95076

SAN JOSE CA 95136

MARTINEZ CA 94553

WATSONVILLE, CA

 

 

 

(408)574-1400

(925)335-3000

 

WILSON, JENNIFER

WILSON, JENNIFER

LAVERING, TYLER

NAAS, ABDALLA

LAVERING, TYLER

Resident
Engineer

(831) 375-1621

(831) 375-1621

(831) 375-1621

 

(831) 663-9802

(831) 375-5920

 $378,466

 $246,516

 $1,433,395

 $2,692,448

 $8,727,094

 $7,166,134

Bid + CCOs

 $346,938

 $144,521

 $1,354,022

 $2,296,448

 $8,803,150

 $117,000

Comp To  date

 $781

 $3,351

 $2,961

 $2,296,448

 $0

 $117,000

This Month
06/24/04

06/07/05

11/23/05

09/12/06

08/27/01

08/29/06

Awarded

07/07/04

06/14/05

12/09/05

09/20/06

09/10/01

09/08/06

Approved

04/23/07

12/24/08

12/11/06

12/01/06

09/26/06

07/06/07

Est Comp

 0%

 32%

 80%

 47%

 100%

 7%

%Time

 0%

 58%

 93%

 85%

 100%

 2%

% Work 

PLANT EST
SATIS

 

 

 

OVER RUN

 

Message

05-495704

05-491514

05-0L5504

05-0P5904

05-0161U4

05-0E2414

Contract 

ER-35L7-(004)E

  

ACST-Q101-(106)E

  

ACNH-X053-(020)E

  

--()

  

G Q1-01 1-(6E)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

1097 PLEASANT VALLEY ROAD

411 WALKER ST.

120 GRANITE ROCK WAY

1000 HOWE ROAD

411 WALKER ST.

1529 HIGHWAY 68

1529 HWY. 68

1529 HIGHWAY 68

1529 HIGHWAY 68

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

09/27/06

Location
Storm Water
Plan
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05District

05-MON-198-11.0/13.7

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

Fed Aid

HM1A

HA23

201   130

HA23

HB311

HB4N
HB4N

Pgm Code
IN MONTEREY COUNTY NEAR SAN LUCAS AT
VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR FRESNO AT 4.2
KM WEST OF FRESNO COUNTY LINE

EASTBOUND HWY 218 NEAR DEL REY
GARDENS DR.

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

Description 

ASPHALT CONCRETE OVERLAY

REPAIR FAILED EMBANKMENT

REPAIR CULVERT AND SINK HOLES

REALIGNMENT SLOPE

CONSTRUCT AND RETROFIT SOUND WALL

WIDEN FREEWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY

MONTEREY PENINSULA ENGINEERING

GRANITE CONSTRUCTION COMPANY

UNION ENGINEERING COMPANY INC

MENDEZ CONCRETE INC

Contractor

WATSONVILLE CA 950775085

RANCHO CORDOVA, CA  95741

MONTEREY, CA 93942

WATSONVILLE CA 950775085

VENTURA CA 93002

SANTA PAULA CA 93060

(831)724-1011

 

 

(831)724-1011

(805)648-3373

(805)525-8043

HOPKINS, RAMON L.

LAVERING, TYLER

STIMSON, PATRICK

ROLDAN, ANDRES

INFANTE, A.J.

Resident
Engineer

 

(805) 226-9217

(831) 375-1261

(805) 348-3533

(805) 884-9459

(805) 884-9459

 $1,123,888

 $1,579,825

 $385,000

 $4,264,219

 $2,241,449

 $4,880,930

Bid + CCOs

 $0

 $347,442

 $59,752

 $4,023,953

 $2,111,290

 $2,824,851

Comp To  date

 $0

 $347,442

 $0

 $8,272

 $104,222

 $309,531

This Month
10/18/06

09/01/06

04/19/06

04/12/04

11/09/05

12/15/05

Awarded

10/26/06

09/20/06

04/21/06

04/21/04

11/18/05

12/28/05

Approved

05/07/07

12/31/06

01/10/07

10/31/06

09/15/08

Est Comp

 0%

 8%

 75%

 0%

 100%

 39%

%Time

 0%

 22%

 16%

 0%

 95%

 58%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

05-0P1004

05-0N4504

05-0P5404

05-484604

05-314304

05-448104

Contract 

  

  

  

ER-35L2-(004)E

ACNH-Q101-(089)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

SWPPP

P O BOX 50085

P.O. BOX 1508

PO BOX 2317

P O BOX 50085

P O BOX 1000

1210 E SANTA PAULA STREET

3230 RIVERSIDE AVE,
#130

1529 HIGHWAY 68

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

22 N. MILPAS ST. STE
H

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-14.1/0

05-SB-101-14.2/14.2

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

05-SB-101-84.1/90.9

05-SB-144-1.4/0

Fed Aid

HM1

HM1

HB1

HB1

HE13

HA23

Pgm Code
CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA
BARBARA AT CASTILLO STREET
UNDERCROSSING

IN SANTA BARBARA COUNTY NEAR  REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR  GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA MARIA FROM 0.4 KM SOUTH OF
SANTA MARIA UNDERCROSSING TO 0.4 KM
NORTH OF NORTH SANTA MARI

IN SAN BARBARA COUNTY IN SANTA
BARBARA AT 0.8 KM NORTH OF ALAMEDA
PADRE SERRA

Description 

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

REPLACE SIDEWALK AND OVERLAY
PAVEMENT

MEDIAN BARRIER

MEDIAN BARRIER

WIDEN FREEWAY

CONSTRUCT RETAINING WALL

Type Of Work
WHITAKER CONTRACTORS, INC.

UNION ASPHALT, INC.

JOHN MADONNA CONSTRUCTION

JOHN MADONNA CONSTRUCTION

DIABLO CONTRACTORS INC

A I S CONSTRUCTION COMPANY

Contractor

SANTA MARGARITA, CA 93453

SANTA MARIA, CA 93456

SAN LUIS OBISPO CA 93403

SAN LUIS OBISPO  CA 93403

SAN RAMON CA 94583

CARPINTERIA CA 93013

 

 

(805)543-7751

(805)543-7751

(925)552-8250

(805)684-4344

HENCH, CHARLIE

ROLDAN, ANDRES

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

STIMSON, PATRICK

INFANTE, ART

Resident
Engineer

(805) 927-4559

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 348-3533

(805) 884-9459

 $3,360,000

 $105,000

 $811,431

 $1,328,289

 $30,086,553

 $810,853

Bid + CCOs

 $3,328,073

 $0

 $253,225

 $1,265,926

 $395,825

 $596,686

Comp To  date

 $12,517

 $0

 $218,605

 $372

 $163,490

 $335,081

This Month
04/18/05

06/07/06

08/16/06

02/21/06

06/22/06

08/22/06

Awarded

04/18/05

07/13/06

08/29/06

03/01/06

07/06/06

09/07/06

Approved

10/31/06

10/02/06

01/10/07

03/27/07

05/12/08

10/27/06

Est Comp

 100%

 0%

 23%

 0%

 11%

 89%

%Time

 99%

 0%

 31%

 0%

 1%

 74%

% Work 

OVER RUN

 

 

PLANT EST
SATIS

 

 

Message

05-0M7204

05-0P7004

05-0L5404

05-0K1104

05-446014

05-0M8604

Contract 

  

  

  

ACST-Q101-(108)E

ACNH-Q101-(028)E

ACST-4114-(004)E

  

  

  

G Q1-01 1-(8E)

--()

  41-14 0-(4E)

  

  

  

--()

  

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

P. O. BOX 910

P. O. BOX 1280

P O BOX 5310

P O BOX 5310

7 CROW CANYON COURT SUITE 100

6420 VIA REAL STE 6

775 ARLINGTON ST.

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
H.

22 N. MILPAS ST., STE
H

2053 PREISKER LANE,
SUITE E

22 N MILPAS ST. STE H

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SB-166-69.9/69.9

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

Fed Aid

HA23

HA23

HB1

HA23

HM1A

HB1

Pgm Code
IN SANTA BARBARA COUNTY NEAR CUYAMA
AT CUYAMA RIVER BRIDGE

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

Description 

ROCK SLOPE PROTECTION

CONSTRUCT RETAINING WALL

MEDIAN BARRIER

REPAIR ROADWAY

RESURFACE ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work
R BURKE CORPORATION

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

GRANITEROCK

PAVEX CONSTRUCTION

Contractor

SAN LUIS OBISPO CA
934060957

SAN LUIS OBISPO CA 93401

WATSONVILLE CA 95077

SACRAMENTO CA  95851

WATSONVILLE, CA 95076

REDWOOD CITY, CA  94063

(805)543-8568

(805)543-1706

(831)724-1011

 

 

 

INKROTT, KRISTEN

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

NAAS, ABDALLA

NAAS, ABDALLA

Resident
Engineer

(805) 922-1611

(805) 884-9459

(805) 884-9459

 

(831) 663-8902

(831) 663-8900

 $137,226

 $618,269

 $1,177,995

 $5,000,000

 $1,363,600

 $1,159,461

Bid + CCOs

 $140,200

 $4,995

 $1,140,597

 $0

 $1,245,784

 $1,182,608

Comp To  date

 $140,200

 $0

 $1,350

 $0

 $1,000

 $0

This Month
08/31/06

07/18/06

08/02/05

01/20/98

06/02/05

12/29/04

Awarded

09/12/06

08/01/06

08/12/05

02/02/98

06/14/05

01/13/05

Approved

11/24/06

03/28/08

01/23/07

11/03/06

09/25/06

Est Comp

 43%

 9%

 0%

 0%

 100%

 100%

%Time

 95%

 1%

 0%

 0%

 100%

 100%

% Work 

 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

05-0N8004

05-0M8704

05-0J0604

05-470304

05-0L8804

05-0E3604

Contract 

  

ACST-4111-(004)E

ACST-P217-(001)E

ER-    -(   )

  

ACST-P156-(014)E

  

  41-11 0-(4E)

G P2-17 0-(1E)

--()

  

G P1-56 0-(4E)

  

--()

--()

  

  

--()

WPCP

WPCP

SWPPP

  

WPCP

SWPPP

P O BOX 957

645 CLARION CT

P O BOX 50085

P O BOX 15002

411 WALKER ST.

330 BLOMQUIST STREET

2053 PREISKER LANE,
SUITE E

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
G

3075 EXECUTIVE DR.

3075 EXECUTIVE DR

SANTA BARBARA, CA 93103

SALINAS, CA 93907

SANTA CRUZ, CA 95060

Accepted

09/27/06

Location
Storm Water
Plan
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05District

05-SBT-156-3.0/7.2

05-SCR-1-1.0/8.4

05-SCR-1-7.7/7.7

05-SCR-1-8.0/8.1

05-SCR-1-8.4/9.4

05-SCR-1-9.1/16.6

Fed Aid

HM1A

HA22

201130

HM2C

HB1

HA22

Pgm Code
IN SAN BENITO COUNTY NEAR SAN JUAN
BAUTISTA FROM ALAMEDA STREET TO
UNION ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM BEACH ROAD
UNDERCROSSING TO 0.1 KM NORTH OF
FREEDOM BOULEVARD OVERCROSSING

NORTHBOUND ON RAMP AT LARKIN VALLEY
ROAD

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
0.6 KM NORTH OF LARKIN VALLEY ROAD
UNDERCROSSING

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
ROB ROY JUNCTION OVERCROSSING TO 0.2
KM NORTH OF RIO DEL MAR OVERCROSSING

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
RIO DEL MAR OVERCORSSING TO EMELINE
AVENUE UNDERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE OVERLAY

REPAIR SINK HOLES

SLOPE STABILIZATION

INSTALL MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

Type Of Work
C.F. ARCHIBALD PAVING, INC.

GRANITE CONSTRUCTION CO.

PAVEX CONSTRUCTION DIVISION

GOODWIN CONSTRUCTION, INC.

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

Contractor

REDWOOD CITY, CA 94064

WATSONVILLE, CA

WATSONVILLE, CA 95076

OAKDALE, CA 95361

SAN JOSE, CA 95136

SAN JOSE, CA 95136

 

 

 

 

 

 

NAAS, ABDALLA

LAVERING, TYLER

ROMAN, BERTHA

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

Resident
Engineer

(831) 663-8902

(831) 375-5920

(831) 375-5920

(831) 663-8908

(831) 663-8908

(831) 663-8908

 $878,018

 $2,743,743

 $585,000

 $388,020

 $1,462,612

 $2,695,816

Bid + CCOs

 $919,762

 $2,072,022

 $0

 $388,298

 $1,449,565

 $2,341,069

Comp To  date

 $0

 $1,752,989

 $0

 $0

 $0

 $813,362

This Month
02/21/06

08/22/06

04/18/06

06/22/06

05/12/06

08/17/06

Awarded

03/02/06

08/31/06

04/19/06

07/12/06

05/26/06

08/25/06

Approved

09/22/06

11/17/06

10/31/06

10/04/06

10/26/06

10/27/06

Est Comp

 100%

 56%

 0%

 100%

 100%

 91%

%Time

 100%

 75%

 0%

 100%

 94%

 86%

% Work 

OVER RUN

 

 

COMPLETED

OVER RUN

 

Message

05-0L0604

05-0P6104

05-0P5504

05-0L7904

05-0J9404

05-0P6204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

SWPPP

WPCP

P.O. BOX 37

PO BOX 720

411 WALKER STREET

460 N YOSEMITE AVE, SUITE 4

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DRIVE

Accepted

09/27/06

10/04/06

10/27/06

10/30/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

05District

05-SCR-1-15.8/17.6

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-35-2.8/3.5

05-SCR-152-.3/1.9

05-SCR-152-7.6/8

Fed Aid

HE11

HB1

HB1

HM1

HA22

HB1

Pgm Code
IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL
ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY NEAR REDWOOD
ESTATES FROM SUMMIT ROAD TO SKYLINE
BOULEVARD

IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM ROUTE 152 AND 1
SEPARATION TO BEVERLY DRIVE NORTH

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

Description 

WIDEN TO 6 LANES

CONSTRUCT LEFT TURN LANE

WIDEN ROADWAY AND SHOULDER

RESURFACE ASPHALT CONCRETE

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

Type Of Work
PAVEX MYERS J V

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO.

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

Contractor

SAN JOSE, CA  95136

REDWOOD CITY CA 94063

WATSONVILLE, CA 95077

SAN JOSE  CA 95136

WATSONVILLE, CA 95077-5085

REDWOOD CITY CA 94063

 

 

 

(408)574-1400

 

 

SIOBHAN SAUNDERS

BARRY DUNLAP

WILSON, JENNIFER

NAAS, ABDALLA

WILSON, JENNIFER

BARRY DUNLAP

Resident
Engineer

(831) 427-4857

(831) 427-4706

(831) 375-5920

(831) 663-8902

(831) 663-8908

(831) 427-4706

 $43,889,892

 $1,516,725

 $4,036,579

 $139,060

 $7,695,695

 $1,356,708

Bid + CCOs

 $13,008,758

 $1,508,886

 $2,497,564

 $136,058

 $0

 $1,335,509

Comp To  date

 $2,486,607

 $1,260

 $489,919

 $0

 $0

 $0

This Month
03/10/06

03/09/04

03/16/06

03/21/06

09/29/06

06/28/05

Awarded

03/24/06

03/18/04

03/27/06

04/04/06

10/11/06

07/13/05

Approved

09/22/09

02/14/08

03/19/07

09/30/06

09/02/07

04/24/06

Est Comp

 21%

 0%

 53%

 27%

 0%

 0%

%Time

 30%

 0%

 62%

 93%

 0%

 0%

% Work 

 

PLANT EST
SATIS

SUSPENDED

 

 

PLANT EST
SATIS

Message

05-129104

05-465604

05-0G4104

05-0M2304

05-491804

05-444804

Contract 

ACNH-X087-(028)E

ACST-S009-(013)E

  

  

ACST-P152-(069)E

ACST-P152-(066)E

BHX0-87 0-(8EN)H

  S0-09 0-(3E)

  

  

  P1-52 0-(9E)

  P1-52 0-(6E)

X087- 028-()

--()

  

  

--()

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

120 GRANITE ROCKWAY

330 BLOMQUIST ST

P O BOX 50086

120 GRANITE ROCK WAY

PO BOX 50085

330 BLOMQUIST STREET

140 DUBOIS STREET,
SUITE E

140 DU BOISE ST SUITE
"D"

1529 HIGHWAY 68

3075 EXECUTIVE DR

3075 EXECUTIVE DRIVE

140 DUBOIS ST SUITE
"D"

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-20.4/21.5

05-SLO-1-67.4/69.4

05-SLO-41-.1/10.5

05-SLO-41-10.8/11.9

05-SLO-46-.1/7.8

05-SLO-46-.3/0

Fed Aid

TEA5

HB1

HM1A

HE13

HM1

HA23

Pgm Code
IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
MORRO BAY FROM SUNSET AVENUE TO 0.3
KM EAST OF OLD MORRO ROAD WEST

IN SAN LUIS OBISPO COUNTY IN
ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

Description 

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT TURNOUTS

RUBBERIZED ASPHALT CONCRETE OVERLAY

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

Type Of Work
PACIFIC RESTORATION GROUP, INC

ON GRADE CONTRACTING

UNION ASPHALT INC

GRANITE CONSTRUCTION COMPANY

UNION ASPHALT INC

HAMON OVERHEAD DOOR CO., INC.

Contractor

CORONA, CA  92877

JAMESTOWN  CA 95327

SANTA MARIA  CA  93456

TEMPLETON, CA  93465

SANTA MARIA CA 93450

PASO ROBLES, CA 93447

 

(209)984-4800

 

 

(805)922-9858

 

RICHARDS, TIM

HENCH, CHARLIE

ROSS MCGOWAN

SILVA, RICK

HENCH, CHARLIE

Resident
Engineer

(805) 542-4765

(805) 927-4559

(805) 549-3560

(805) 226-8279

 

(805) 927-4559

 $546,985

 $1,551,820

 $1,901,778

 $849,341

 $3,593,785

 $547,500

Bid + CCOs

 $0

 $1,045,749

 $6,494

 $595,702

 $0

 $301,404

Comp To  date

 $0

 $142,096

 $6,494

 $136,721

 $0

 $0

This Month
09/25/06

11/09/05

09/25/06

07/10/06

10/05/06

12/01/04

Awarded

10/10/06

12/02/05

10/05/06

07/18/06

10/19/06

12/01/04

Approved

02/07/08

05/09/07

11/14/06

01/03/08

09/05/06

Est Comp

 0%

 91%

 36%

 15%

 0%

 84%

%Time

 0%

 67%

 0%

 72%

 0%

 61%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-0L1104

05-420744

05-0L9104

05-345304

05-0N6404

05-0M5404

Contract 

ACST-P079-(034)E

ACST-P001-(517)E

  

  

  

  

  P0-79 0-(4E)

  P0-01 5-(7E)

  

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

  

P.O. BOX 77038

P O BOX 159

P O BOX 1280

P.O. BOX 790

P O BOX 1280

3021 PROPELLER DR,PO BOX 1085

4485 VACHELL LANE

775 ARLINGTON STREET

1559 EL CAMINO REAL

3230 RIVERSIDE AVE.,
#130

775 ARLINGTON ST.

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-.7/1

05-SLO-46-7.8/15.1

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

Fed Aid

HA42

HA23

HA23

HA25

HB1

HA22

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF
ROUTE 1

IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM 6.0 KM WEST OF SANTA ROSA
CREEK ROAD TO 0.7 KM  WEST OF JACK
CREEK ROAD

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM MARSH STREET
SEPARATION TO BROAD STREET

IN SAN LUIS OBISPO COUNTY IN AND NEAR
SAN LUIS OBISPO AND SANTA MARGARITA
AT VARIOUS LOCATIONS

Description 

CONSTRUCT EARTH BUTRESS EMBANKMENT

RESURFACE ASPHALT CONCRETE OVERLAY

RECONSTRUCT SLOPE PROTECTION

PLANTING AND IRRIGATION

STEEL POST METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

Type Of Work
UNION ASPHALT INC

UNION ASPHALT INC

A F A CONSTRUCTION INC

J.S. BRAR COMPANY

CORAL CONSTRUCTION COMPANY

UNION ASPHALT, INC.

Contractor

SANTA MARIA  CA 93456

SANTA MARIA CA 93456

NOVATO CA 94949

CLOVIS CA  93611-3414

WILSONVILLE OR 97070

SANTA MARIA  CA  93456

(805)922-9858

(805)922-9858

(415)883-6734

 

(503)682-2252

 

HENCH, CHARLES

RICARDO QUINTANA

RICHARDS, TIM

ROSS MCGOWAN

Resident
Engineer

(805) 927-4559

 

 

(805) 542-4765

 

(805) 549-3560

 $3,731,616

 $2,997,510

 $102,249

 $1,312,334

 $390,390

 $1,745,012

Bid + CCOs

 $3,579,775

 $0

 $0

 $1,239,902

 $0

 $1,096,595

Comp To  date

 $53,257

 $0

 $0

 $4,200

 $0

 $1,096,595

This Month
02/27/06

10/10/06

02/25/99

05/24/04

06/16/06

09/12/06

Awarded

03/14/06

10/20/06

03/10/99

06/10/04

06/23/06

09/21/06

Approved

12/06/06

06/11/07

11/08/06

Est Comp

 78%

 0%

 0%

 0%

 0%

 70%

%Time

 94%

 0%

 0%

 0%

 0%

 62%

% Work 

SUSPENDED

 

SUSPENDED

PLANT EST
SATIS

 

 

Message

05-468604

05-0N8104

05-458804

05-0C1004

05-0M0204

05-0P6004

Contract 

  

ACST-3950-(004)E

ACNH-33B2-(004)E

ACNH-Q101-(031)E

  

  

  

  39-50 0-(4EA)C

--()

--()

  

  

  

3951- 005-()

  

  

  

  

SWPPP

WPCP

  

WPCP

WPCP

WPCP

P O BOX 1280

P O BOX 1280

22 COMMERCIAL BLVD STE E

2779 BULLARD AVENUE

P O BOX 347

P O BOX 1280

775 ARLINGTON STREET

P. O. BOX 307

4485 VACHELL LANE

1559 EL CAMINO REAL

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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05District

 $11,475,599 $74,535,669 $184,875,865

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

Fed Aid

HB4C

201   130

HA25

HB4N

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT RYANS GATE

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

HIGHWAY PLANTING AND IRRIGATION

MAJOR DAMAGE RESTORATION AT RYANS
GATE

HIGHWAY PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
ELITE LANDSCAPING INC

R. BURKE CORP.

PACIFIC RESTORATION GROUP, INC

CLAYBORN CONTRACTING GROUP,INC

SOUZA CONSTRUCTION, INC

Contractor

CLOVIS, CA  93612

SAN LUIS OBISPO, CA  93406

CORONA, CA  92877

AUBURN, CA  950602-8908

SAN LUIS OBISPO CA 93403-
3810

 

 

 

 

 

RICHARDS, TIM

ROSS MCGOWAN

RICHARDS, TIM

SILVA, RICK

ROSS MCGOWAN

Resident
Engineer

(805) 542-4765

(805) 549-3735

(805) 542-4765

(805) 226-8279

(805) 549-3560

 $527,938

 $1,312,878

 $2,363,727

 $619,874

 $977,837

Bid + CCOs

 $482,447

 $1,055,898

 $1,137,250

 $546,822

 $936,547

Comp To  date

 $5,600

 $0

 $221,730

 $60,747

 $73,843

This Month
05/23/02

01/13/06

03/14/06

09/27/05

10/24/05

Awarded

06/04/02

03/02/06

03/30/06

10/06/05

11/08/05

Approved

02/20/07

12/15/06

04/08/10

10/25/06

10/19/07

Est Comp

 0%

 100%

 53%

 94%

 100%

%Time

 0%

 98%

 47%

 90%

 96%

% Work 

PLANT EST
SATIS

OVER RUN

 

SUSPENDED

 

Message

05-345484

05-0N9904

05-0C1104

05-0C8704

05-494104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

  

SWPPP

WPCP

WPCP

2972 LARKIN AVENUE

P O BOX 957

P.O. BOX 77038

10556 COMBIE ROAD

P O BOX 3810

50 HIGUERA STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

3230 RIVERSIDE AVE.
#130

1559 EL CAMINO REAL

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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06District

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-.7/7.4

06-FRE-99-10.7/15.9

Fed Aid

HM1A

HA22

HB4N

HB1

HE13

HA22

Pgm Code
IN FRESNO COUNTY NEAR COALINGA FROM
1.6 KM SOUTH OF TUOLUMNE AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA AT
MOUNTAIN VIEW AVENUE

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

Description 

ASPHALT CONCRETE PAVEMENT OVERLAY

WIDEN EXISTING HIGHWAY

WIDEN EXISTING HIGHWAY

INSTALL SIGNAL AND RESURFACE

WIDEN AND REHABILITATE FREEWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONSTRUCTION

LEE'S PAVING INC.

YEAGER SKANSKA, INC.

R. J. BERRY JR. INC

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS, INC.

Contractor

WATSONVILLE, CA 95077

VISALIA, CA 93291

RIVERSIDE, CA  92502-0087

SELMA, CA  93662

BENICIA CA 94510

 

 

 

 

(707)742-6000

(707)742-6000

HADDADIN, HAIDAR

BAINS, DEL

MENGONI, MARK

MENGONI, MARK

WOODS, JOHN A

ABOUZEDAN, RAAID

Resident
Engineer

(559) 445-6720

(559) 651-8314

(559) 445-5595

(559) 445-5595

(559) 445-6308

(559) 445-6322

 $2,339,545

 $5,890,437

 $6,632,666

 $501,653

 $58,324,297

 $16,968,621

Bid + CCOs

 $0

 $5,899,047

 $6,621,204

 $482,369

 $18,293,278

 $16,945,027

Comp To  date

 $0

 $0

 $0

 $0

 $3,333,814

 $0

This Month
09/29/06

10/04/02

06/28/04

10/18/05

11/23/05

01/04/05

Awarded

10/10/06

10/18/02

07/12/04

10/31/05

12/13/05

01/13/05

Approved

10/29/08

10/01/06

09/22/06

07/25/07

09/28/06

Est Comp

 0%

 100%

 0%

 100%

 39%

 100%

%Time

 0%

 98%

 0%

 100%

 31%

 100%

% Work 

SUSPENDED

OVER RUN

PLANT EST
SATIS

COMPLETED

 

COMPLETED

Message

06-0E9904

06-343534

06-419604

06-494004

06-350704

06-420304

Contract 

  

ACST-P033-(058)E

ACNH-P041-(097)E

ACST-P043-(033)E

ACNH-P099-(450)E

ACNH-P099-(464)E

  

  P0-33 0-(8E)

--()

G P0-43 0-(3E)

BHP0-99 4-(0EN)H

--()

  

--()

  

--()

P099- 450-()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 50085

1212 N. PLAZA DR.

P.O. BOX 87

P.O. BOX 468

2100 GOODYEAR ROAD

505 N STREET

8530 W. ROOSEVELT
AVE.

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

09/25/06

10/03/06

Location
Storm Water
Plan
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06District

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-168-/4.2

Fed Aid

HB4

HA25

HA22

HB32

202.02

HB1

Pgm Code
IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
VENTURA AVENUE OVERCROSSING TO BIOLA
JUNCTION OVERHEAD

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY IN FRESNO FROM
CEDAR AVENUE RAMP UNDERCROSSING  TO
SHAW AVENUE UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

CONSTRUCT MEDIAN BARRIER

Type Of Work
J. S. BRAR

WATKIN & BORTOLUSSI

W JAXON BAKER INC

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

REDDING CA 960994248

BUENA PARK, CA 90622

FRESNO, CA 93710

WATSONVILLE CA 95077

 

 

(530)241-1086

 

 

(831)724-1011

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

SHERRILL, OSCAR

SAMIMI, MOHAMMAD

MENGONI, MARK

SHERRILL, OSCAR

Resident
Engineer

(559) 445-6720

(559) 445-6727

(559) 445-6726

(559) 445-6727

(559) 445-5595

(559) 445-6726

 $470,025

 $1,478,530

 $2,240,995

 $882,547

 $250

 $2,544,185

Bid + CCOs

 $362,011

 $1,407,705

 $1,857,519

 $850,803

 $0

 $2,070,312

Comp To  date

 $4,766

 $3,600

 $1,088,673

 $6,080

 $0

 $81,255

This Month
01/31/05

05/21/01

08/10/06

06/17/03

04/18/06

05/16/06

Awarded

02/14/05

06/05/01

08/22/06

06/27/03

05/24/06

06/01/06

Approved

09/15/09

05/21/07

10/30/06

02/23/07

07/14/06

10/27/06

Est Comp

 18%

 84%

 80%

 90%

 0%

 89%

%Time

 76%

 94%

 83%

 96%

 0%

 81%

% Work 

 

 

 

 

 

 

Message

06-458604

06-404104

06-0E2604

06-453204

06-0F8804

06-497504

Contract 

ACST-P099-(482)E

ACNH-P099-(418)E

  

  

  

  

  P0-99 4-(2ES)T

--()

  

  

  

  

6206- 005-()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

SWPPP

2779 BULLARD AVENUE

77 LARKSPUR ST.

P O BOX 994248

P.O. BOX 6270

5070 N SIXTH ST., STE 176

P O BOX 50085

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

10/30/06

Location
Storm Water
Plan
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06District

06-FRE-180-31.3/0

06-FRE-198-14.9/26.8

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

Fed Aid

HA22

HB1

HE13
HE13

HA22

HB1

HB1

Pgm Code
IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN SAN LUIS OBISPO, KERN AND KING
COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY IN LOST HILLS AT  LOST
HILLS AND WOODWARD STREETS

Description 

MITIGATION PLANTING AND IRRIGATION

CONSTRUCT TWO LOOP ON RAMP

WIDEN HIGHWAY

REALIGN HIGHWAY AND REPLACE BRIDGE

MODIFY INTERSECTIONS

INSTALL SIGNALS

Type Of Work
DAYLEN, INC

LEE'S PAVING INC.

GRANITE CONSTRUCTION COMPANY

KIEWIT PACIFIC CO

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

FRESNO  CA  93704

VISALIA, CA  93291

BAKERSFIELD, CA. 93388-5127

VANCOUVER WA 98668

BAKERSFIELD, CA 93387

BAKERSFIELD, CA 93387-0157

 

 

 

(360)693-1478

 

 

ALLRED, LARRY

HADDADIN, HAIDAR

JIM BURFORD

PETER MULLALY

AMARJIT DHALIWAL

Resident
Engineer

(559) 445-5004

(559) 445-6720

(661) 824-0260

 

(661) 720-0971

(661) 720-0972

 $96,384

 $4,295,585

 $46,559,913

 $31,562,425

 $214,973

 $452,254

Bid + CCOs

 $94,611

 $4,087,266

 $23,047,349

 $0

 $218,628

 $0

Comp To  date

 $0

 $158,129

 $1,465,716

 $0

 $0

 $0

This Month
12/19/02

11/29/05

01/24/06

10/04/06

05/23/05

09/25/06

Awarded

12/27/02

12/15/05

02/02/06

10/19/06

06/01/05

10/03/06

Approved

03/16/06

10/24/06

11/08/07

03/29/06

Est Comp

 100%

 98%

 35%

 0%

 100%

 0%

%Time

 100%

 93%

 49%

 0%

 100%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

06-478904

06-497404

06-408404

06-3829U4

06-410304

06-0A0604

Contract 

  

ACST-X019-(019)N

  

ACNH-P041-(102)E

ACST-P043-(031)E

  

  

  X0-19 0-(9N)

  

--()

  P0-43 0-(1E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1039 E. SANTA ANA

1212 N. PLAZA DRIVE

P.O.BOX 5127

P O BOX 1769

P.O. BOX 70157

P.O. BOX 70157

505 N STREET

505 N STREET

16940 STATE HIGHWAY
14

805 SOUTH LEXINGTON
STREET

805 S. LEXINGTON ST.

FRESNO, CA 93723

FRESNO, CA 93721

DELANO, CA 93215

Accepted

Location
Storm Water
Plan
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06District

06-KER-58-46.0/51.6

06-KER-58-55.7/56.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

Fed Aid

HA22

HA22

HA22

HM1A

HB1

Pgm Code
IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CHIP SEAL AND DIGOUTS

CONSTRUCT MEDIAN BARRIER

Type Of Work
GRIFFITH COMPANY

ACCU CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

MODERN ALLOYS, INC.

Contractor

BAKERSFIELD, CA. 93387

PERRIS , CA. 92570

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

MODESTO, CA. 95352

STANTON, CA. 90680

 

 

 

(831)724-1011

 

 

HISHAM ALNATOUR

HISHAM ALNATOUR

PETER MULLALY

BURFORD, JAMES D

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 720-0971

(661) 859-2421

(661) 859-2428

(661) 859-2428

 $7,917,031

 $958,109

 $9,049,409

 $697,498

 $1,005,560

 $5,264,399

Bid + CCOs

 $7,407,871

 $395,807

 $1,450,103

 $720,115

 $980,690

 $2,377,813

Comp To  date

 $0

 $278,883

 $1,248,403

 $0

 $0

 $1,155,598

This Month
07/28/05

07/20/06

06/23/06

05/23/05

06/03/05

05/10/06

Awarded

08/04/05

08/07/06

07/12/06

06/06/05

06/16/05

05/23/06

Approved

10/24/05

02/01/07

08/31/07

10/05/05

10/06/06

01/11/07

Est Comp

 100%

 37%

 34%

 100%

 100%

 62%

%Time

 100%

 42%

 16%

 100%

 100%

 45%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

06-0E4504

06-0A5104

06-463604

06-480004

06-493604

06-0A8604

Contract 

ACNH-P058-(100)E

ACST-P058-(102)E

ACNH-P058-(101)E

  

  

  

--()

  P0-58 1-(2E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P.O.BOX 70157

23135 BETTY ROAD

18851 JAMES RD.

P O BOX 50085

P.O.BOX 4770

11172 WESTERN AVENUE

P.O.BOX 81197

P.O.BOX 81197

805 S. LEXINGTON ST.

POBX 81197

P.O.BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

Accepted

10/05/06

Location
Storm Water
Plan
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06District

06-KER-99-23.1/0

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

Fed Aid

HM3

HA25

HM1A

HB1

HB1

HA22

Pgm Code
IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO  GILMORE
AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY ABOUT 12 KM WEST OF
OLD RIVER AT ROUTE 119 AND 43

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

Description 

REPLACE BRIDGE RAILING

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

INSTALL SIGNALS

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

Type Of Work
SHASTA CONSTRUCTORS

A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

REDDING, CA. 96049-1539

PERRIS, CA 92570

WINDSOR CA 95492-0038

BAKERSFIELD, CA 93387-

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

 

 

 

 

 

 

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661) 859-2428

(661) 720-0971

(661) 588-4548

(661) 720-0972

(661) 859-2428

(661) 859-2428

 $1,282,833

 $2,674,226

 $2,442,467

 $462,684

 $571,115

 $7,978,122

Bid + CCOs

 $1,302,801

 $0

 $2,275,284

 $0

 $592,395

 $7,840,854

Comp To  date

 $0

 $0

 $100

 $0

 $0

 $1,340,491

This Month
01/19/06

08/04/06

04/06/05

08/24/06

02/25/05

01/05/06

Awarded

02/06/06

08/22/06

04/14/05

08/31/06

03/07/05

01/19/06

Approved

10/02/06

02/10/07

04/21/06

10/23/06

Est Comp

 100%

 0%

 100%

 0%

 100%

 99%

%Time

 100%

 0%

 99%

 0%

 100%

 91%

% Work 

COMPLETED

 

 

 

PLANT EST
SATIS

 

Message

06-491904

06-451604

06-0C1204

06-0A6604

06-388804

06-422304

Contract 

  

ACNH-P099-(479)E

  

  

ACST-P178-(057)E

ACST-P178-(058)E

  

--()

  

  

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P.O.BOX 491539

23135 BETTY RD.

PO BOX 38

P.O. BOX 70157

P.O.BOX 5127

P.O.BOX 5127

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

DELANO CA 93215

BAKERSFIELD, CA. 93380

Accepted

10/02/06

Location
Storm Water
Plan
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06District

06-KER-178-13.7/0

06-KIN-5-3.1/7.3

06-KIN-33-12.5/17.1

06-KIN-41-15.5/20

06-KIN-41-28.4/33

06-KIN-41-36.7/0

Fed Aid

HB1

HB1

HM1

HA22

HA22

HB1

Pgm Code
IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

IN KINGS COUNTY ABOUT 15 KM SOUTH OF
KETTLEMAN CITY FROM 2.0 KM SOUTH OF
XENIA AVENUE OVERCROSSING TO 0.3 KM
NORTH OF WATERLOO AVE

IN KINGS AND KERN COUNTIES IN AND
NEAR AVENAL AND MARICOPA AT VARIOUS
LOCATIONS

IN KINGS COUNTY IN AND NEAR KETTLEMAN
CITY FROM 1.3 KM SOUTH OF ROUTE 41
AND 5 SEPARATION TO 6.0 KM NORTH OF
ROUTE 41 AND 5 SEPARA

IN KINGS COUNTY NEAR STRATFORD FROM
0.1 KM NORTH OF NEVADA AVENUE TO
LAUREL AVENUE

IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

Description 

REPLACE GUARD RAIL WITH CONCRETE

CONSTRUCT MEDIAN BARRIER

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

LEFT TURN LANE AND LIGHTING

Type Of Work
PETERSON CHASE GENERAL ENGINEE

M.BUMGARNER, INC.

GRANITE CONSTRUCTION COMPANY

GARCIA PAVING

GRANITE CONSTRUCTION CO.

W. JAXON BAKER

Contractor

IRVINE, CA. 92614

LIVERMORE, CA  94550

BAKERSFIELD, CA 93388

FRESNO, CA  93706

FRESNO, CA  93706

REDDING, CA  96099-4248

 

 

 

 

 

 

JIM BURFORD

ROMANI, HANI

AMARJIT DHALIWAL

MEJIA, HUGO

MEJIA, HUGO

ROMANI, HANI

Resident
Engineer

(661) 859-2421

(559) 651-8315

(661) 720-0972

(559) 651-8313

(559) 651-8313

(559) 651-8315

 $618,784

 $942,715

 $1,360,710

 $460,265

 $3,993,643

 $910,989

Bid + CCOs

 $454,042

 $915,116

 $0

 $462,924

 $4,080,869

 $772,187

Comp To  date

 $295,005

 $0

 $0

 $462,924

 $0

 $110,191

This Month
05/25/06

08/01/06

09/25/06

09/12/06

04/06/06

07/13/06

Awarded

06/06/06

08/14/06

10/02/06

09/22/06

04/17/06

07/24/06

Approved

12/01/06

10/17/06

10/31/06

10/19/06

10/25/06

Est Comp

 49%

 100%

 0%

 100%

 100%

 93%

%Time

 73%

 100%

 0%

 92%

 100%

 81%

% Work 

 

COMPLETED

 

OVER RUN

COMPLETED

SUSPENDED

Message

06-483304

06-0A8704

06-0F4304

06-0G0204

06-364604

06-479204

Contract 

  

ACIM-005 -(177)2

  

  

  

  

  

G-005 -(177)E

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1792 KAISER AVENUE

1175 GREENVILLE ROAD

PO BOX 5127

2951 SOUTH ELM

2716 GRANITE COURT

P.O. BOX 994248

8530 W. ROOSEVELT
AVE.

805 S. LEXINGTON ST.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

Accepted

10/18/06

10/20/06

Location
Storm Water
Plan
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06District

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

06-KIN-198-7.2/9.4

06-KIN-198-10.6/14.7

06-KIN-5712-/0

06-MAD-41-35.4/35.6

Fed Aid

HB32

HB1

HA22

HB1

HA12

HB1

Pgm Code
IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY ABOUT 11.2 KM NORTH
OF CORCORAN FROM 0.3 KM NORTH OF
KANSAS AVENUE TO 0.4 KM SOUTH OF
KANSAS AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM SOUTH ROSSI OVERHEAD TO  19TH
AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 18TH AVENUE OVERCROSSING TO 14TH
AVENUE UNDERCROSSING

IN KINGS COUNTY IN LEMOORE AT THE
LEMOORE MAINTENANCE STATION

IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH
OF ROUTE 41 AND 49 INTERSECTION

Description 

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BARRIER

PAVE MAINTENANCE STATION

SIGNALS AND LIGHTING

Type Of Work
J.S. BRAR COMPANY

LEE'S PAVING INC

GRANITE CONSTRUCTION CO.

W. JAXON BAKER

W. JAXON BAKER

W JAXON BAKER INC

Contractor

CLOVIS, CA 93611-9202

VISALIA CA 93291

FRESNO, CA  93706

REDDING,  CA  96099-4248

REDDING, CA  96099-4248

REDDING, CA 96099-4248

 

 

 

 

 

 

JOHNSON, T CHRIS

HANI ROMANI

ROMANI, HANI

ROMANI, HANI

MEJIA, HUGO

SHERRILL, OSCAR

Resident
Engineer

(559) 445-6727

(559) 651-8315

(559) 651-8315

(559) 651-8315

(559) 651-8313

(559) 445-6726

 $439,067

 $724,954

 $469,920

 $2,382,048

 $658,875

 $1,195,019

Bid + CCOs

 $425,719

 $765,989

 $433,700

 $16,095

 $616,486

 $1,149,207

Comp To  date

 $0

 $0

 $433,700

 $16,095

 $0

 $0

This Month
06/30/03

12/02/05

09/12/06

09/25/06

06/21/06

01/13/06

Awarded

07/11/03

12/20/05

09/20/06

10/02/06

07/05/06

01/24/06

Approved

12/12/05

09/29/06

10/20/06

07/26/07

09/20/06

10/13/06

Est Comp

 100%

 100%

 95%

 3%

 100%

 100%

%Time

 100%

 100%

 94%

 1%

 100%

 100%

% Work 

 

COMPLETED

 

 

COMPLETED

COMPLETED

Message

06-467904

06-0A0804

06-0G0304

06-0A8904

06-480404

06-303104

Contract 

  

ACST-P043-(034)E

  

ACST-P198-(049)E

  

ACST-P041-(099)E

  

G P0-43 0-(4E)

  

G P1-98 0-(9E)

  

G P0-41 0-(9E)

  

--()

  

--()

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

2779 BULLARD AVENUE

1212 N PLAZA AVE

2716 GRAINTE COURT

P.O. BOX 994248

P.O. BOX 994248

P.O. BOX 994248

505 N STREET

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

505 N STREET

FRESNO, CA 93721

Accepted

10/02/06

09/22/06

10/16/06

Location
Storm Water
Plan
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06District

06-MAD-99-9.1/9.8

06-TUL-63-19.8/30.1

06-TUL-65-18.7/21.9

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

Fed Aid

HB4C

HA22

HM1

HB32

HB4N

HA21

Pgm Code
IN MADERA COUNTY IN MADERA FROM  1.0
KM SOUTH OF SOUTH MADERA
OVERCROSSING TO 0.8 KM SOUTH OF
ROUTE 99 AND 145 SEPARATION

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY NEAR PORTERVILLE AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

Description 

MODIFY INTERCHANGE

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

Type Of Work
GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

W. JAXON BAKER INC

WATKINS & BORTOLUSSI

TDS ENGINEERING

FCI

Contractor

WATSONVILLE CA 95077

VISALIA, CA 93291

REDDING CA 96099-4248

SAN RAFAEL, CA 94901-4886

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

(831)724-1011

 

 

 

 

 

MENGONI, MARK

MEJIA, HUGO

SHELLEY MAGGARD

PETER MULLAY

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559) 445-5595

(559) 651-8313

(559) 651-8319

(661) 720-0971

(559) 651-8319

(559) 651-8319

 $5,871,126

 $3,659,473

 $1,673,954

 $560,426

 $434,475

 $2,793,552

Bid + CCOs

 $0

 $3,410,335

 $1,651,917

 $468,052

 $0

 $2,956,739

Comp To  date

 $0

 $0

 $0

 $2,614

 $0

 $643,280

This Month
10/03/06

05/19/05

05/24/06

11/15/05

06/23/06

03/10/06

Awarded

10/11/06

06/08/05

06/05/06

12/02/05

07/05/06

03/24/06

Approved

07/17/07

12/07/05

10/04/06

02/17/09

10/20/06

Est Comp

 0%

 100%

 100%

 25%

 0%

 100%

%Time

 0%

 100%

 100%

 83%

 0%

 98%

% Work 

 

 

COMPLETED

 

 

 

Message

06-407204

06-448004

06-0C6204

06-479004

06-484404

06-490204

Contract 

NH-    -(   )

ACST-P063-(019)E

  

ACST-P099-(489)E

OTS-000C-(283)

  

--()

  P0-63 0-(9E)

  

  P0-99 4-(9E)

--()

  

  

--()

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

1212 N. PLAZA DRIVE

PO BOX 994248

77 LAKSPUR ST.

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

VISALIA, CA 93291

Accepted

10/05/06

Location
Storm Water
Plan
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06District

 $13,857,386 $130,783,197 $257,991,002

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-99-/33.2

06-TUL-137-15.0/15.9

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Fed Aid

HA25

HB1

HA22

HB4N

HM1

HB4N

Pgm Code
IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN VISALIA FROM 0.1
KM SOUTH OF AVENUE 328 OVERCROSSING
TO THE CROSS CREEK  BRIDGE

IN TULARE COUNTY AT VARIOUS LOCATIONS
FROM THE COUNTY LINE ROAD
OVERCROSSING TO 0.5 KM SOUTH OF
AVENUE 264

IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY NEAR VISALIA AT
ROUTE 198 AND 245 SEPARATION

Description 

PLANTING AND IRRIGATION

INSTALL MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

MODIFY SIGNALS

SEAL COAT

SIGNAL LIGHTS

Type Of Work
WATKINS & BORTOLUSSI

APEX FENCE CO

GRIFFITH COMPANY

LEE'S PAVING

WESTERN STATES SURFACING, INC

MADCO ELECTRIC INC

Contractor

SAN RAFAEL, CA 94901-4886

ANDERSON, CA 96007

BAKERSFIELD, CA 93387-0157

VISALIA CA 93291

MODESTO  CA 95352

SELMA CA 93662

 

 

 

 

 

 

DAVID ONTIVEROS

DAVID ONTIVEROS

AMARJIT DHALIWAL

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559) 651-8316

(559) 651-8321

(661) 720-0972

(559) 651-8321

(559) 651-8319

(559) 651-8319

 $2,113,872

 $971,356

 $1,560,545

 $982,728

 $1,143,633

 $310,136

Bid + CCOs

 $1,648,583

 $457,285

 $1,432,758

 $0

 $1,084,334

 $0

Comp To  date

 $22,092

 $392,985

 $1,312,841

 $0

 $150

 $0

This Month
01/19/06

07/18/06

09/11/06

06/27/06

10/31/05

06/28/06

Awarded

01/26/06

08/01/06

09/19/06

07/12/06

11/14/05

07/12/06

Approved

12/17/08

11/13/06

10/24/06

06/26/07

Est Comp

 23%

 75%

 93%

 0%

 100%

 0%

%Time

 78%

 45%

 92%

 0%

 100%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

06-431604

06-0C0704

06-0G0404

06-3937U4

06-0C6004

06-483204

Contract 

ACNH-P099-(455)E

ACST-P099-(504)E

  

  

  

  

--()

G P0-99 5-(4E)

  

  

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

PO BOX 545

P.O. BOX 70157

1212 N. PLAZA DRIVE

PO BOX 4770

2135 E FRONT ST

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

805 S. LEXINGTON

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

Fed Aid

HA42

HB1

HB1

HM1

HA21

HA21

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
AT LOS ALAMITOS CIRCLE

IN LOS ANGELES COUNTY IN LONG BEACH
AT LEMON AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
AND LOS ANGELES FROM MAGNOLIA AVENUE
TO ALAMEDA STREET

IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

Description 

MODIFY STORM WATER FILTERING SYSTEM

REPLACE LIGHTING

INSTALL SMART PEDESTRIAN CROSSWALK

RESURFACE ASPHALT CONCRETE

UPGRADE BRIDGE RAILS

UPGRADE BRIDGE RAILS

Type Of Work
SRD ENGINEERING INC.

TDS ENGINEERING

INSPECTION ENGINEERING CONSTR.

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

KLM CONSTRUCTION, INC.

Contractor

ANAHEIM, CA.  92807

WEST LAKE VILLAGE, CA
91361

COSTA MESA, CA 92626

CORONA CA 92878

FONTANA CA 923341406

PUYALLUP, WA 98372

 

 

 

(951)736-7600

(909)356-8880

 

WANG, SIMON YEH-FU

NGUYEN, LUKE

WANG, PAUL

FAYAD, HASSAN

AZIZ, FUAD

FAYAD, HASSAN

Resident
Engineer

(213) 620-2039

(562) 926-2537

(562) 926-2537

(562) 860-3085

(562) 860-3085

(562) 860-3085

 $1,117,756

 $259,869

 $170,000

 $859,164

 $2,429,490

 $715,353

Bid + CCOs

 $1,106,595

 $259,869

 $19,051

 $993,364

 $2,137,714

 $19,016

Comp To  date

 $0

 $38,610

 $19,051

 $0

 $206,701

 $0

This Month
10/06/05

02/02/06

06/08/06

05/24/06

07/28/05

11/16/05

Awarded

10/21/05

02/16/06

06/26/06

06/13/06

08/18/05

11/28/05

Approved

09/21/06

10/25/06

11/29/06

10/11/06

11/15/06

02/20/07

Est Comp

 100%

 96%

 100%

 100%

 100%

 0%

%Time

 100%

 100%

 11%

 100%

 88%

 3%

% Work 

COMPLETED

 

 

COMPLETED

 

SUSPENDED

Message

07-231504

07-4K6804

07-4K6904

07-1Y5604

07-1190E4

07-1190F4

Contract 

  

  

  

  

ACST-P001-(510)E

ACST-S001-(522)E

  

  

  

  

  P0-01 5-(0E)

  S0-01 5-(2E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

3578 E. ENTERPRISE DRIVE

2899 AGOURA ROAD, SUITE 171

2973 HARBOR BLVD., STE. 516

P O BOX 2229

P O BOX 1406

1011 E. MAIN, STE. 408

1615 SOUTH WALL
STREET

14620 CARMENITA ROAD

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
STE. 101

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.,
SUITE 101

LOS ANGELES, CA. 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

Accepted

10/02/06

10/13/06

Location
Storm Water
Plan
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07District

07-LA-1-14.8/14.8

07-LA-1-27.4/30.9

07-LA-2-24.4/82.3

07-LA-5-13.9/41

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

Fed Aid

HB1

HE13

HA22

HA25

HA28

HA22

Pgm Code
IN LOS ANGELES COUNTY IN TORRANCE AT
ROLLING HILLS WAY

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA
CANADA FLINTRIDGE FROM 0.1 KM WEST OF
ROUTE 2 AND 210 SEPARATION TO SAN
BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

Description 

SIGNAL AND LIGHTING

WIDEN AND REALIGN ROADWAY

RESURFACE ASPHALT CONCRETE

REMOVE AND REPLACE DISEASED TREES

ROADSIDE ACCESS IMPROVEMENTS

REHABILITATE PAVEMENT

Type Of Work
OAK ENGINEERING INC.

EXCEL PAVING COMPANY

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION

ALL AMERICAN ASPHALT

F C I CONSTRUCTORS INC

Contractor

POMONA, CA 91766

LONG BEACH, CA 90806

WATSONVILLE, CA 95076

PERRIS, CA 92570

CORONA, CA  92878

VISTA, CA 92081-8831

 

 

 

 

 

 

WANG, PAUL

TRUJILLO JR., GILBERT

MCKENZIE, DARRELL

IZADPANAH, MOE

IZADPANAH, MOE

RESLER, CAESAR

Resident
Engineer

(562) 926-2537

(310) 649-1821

(818) 637-2506

(323) 981-1795

(323) 981-1795

(818) 637-2506

 $146,050

 $10,175,982

 $20,195,599

 $517,780

 $794,210

 $45,195,195

Bid + CCOs

 $0

 $3,809,646

 $1,881,265

 $173,750

 $731,438

 $13,883,528

Comp To  date

 $0

 $165,761

 $1,881,265

 $173,750

 $17,104

 $2,881,352

This Month
08/24/06

05/04/05

06/22/06

04/07/06

02/06/06

10/24/05

Awarded

09/11/06

05/17/05

07/05/06

04/21/06

02/21/06

11/05/05

Approved

09/29/08

07/30/07

05/15/08

03/15/07

10/31/10

Est Comp

 0%

 71%

 4%

 46%

 100%

 24%

%Time

 0%

 38%

 9%

 34%

 93%

 31%

% Work 

 

 

 

 

 

 

Message

07-4L3004

07-1660U4

07-214204

07-2324A4

07-232604

07-193104

Contract 

  

  

  

  

ACIM-X037-(131)E

ACIM-005 -(064)E

  

  

  

  

NHP0-60 1-(9E)

--()

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1305 W. SECOND ST.

2230 LEMON AVENUE

585 WEST BEACH STREET

23135 BETTY ROAD

P.O. BOX 2229

2585 BUSINESS PARK DRIVE

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

2090 FERN LANE

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

2090 FERN LANE

WESTCHESTER, CA 90045

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

07District

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

07-LA-5-65.4/65.9

07-LA-5-82.0/85

07-LA-5-85.6/86.5

Fed Aid

HB311

HB5

HA-22

HA23

01130

HA22

Pgm Code
IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN NORTHERN LA COUNTY BETWEEN THE
CITIES OF VALENCIA AND FRAZIER PARK
ON LA-5 TO REMOVE FAILED PCC PAVEMENT
SLABS DIR'S EMERGENCY 

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

LA-5 FROM PM 82.0 TO PM 85.0 WITHIN
THE TOWN OF GORMAN IN NORTHERN LOS
ANGELES COUNTY  DIR'S EMERGENCY F.A.
CONTRACT

IN LOS ANGELES COUNTY AT GORMAN  FROM
0.6 KM WEST TO 0.6 KM EAST OF GORMAN
BOULEVARD UNDERCROSSING

Description 

PLANTING AND IRRIGATION

WIDEN FREEWAY AND STRUCTURES

REMOVE FAILED PCC SLAB WITH ASHPALT
PAVEMT

SLOPE RECONSTRUCTION

REPAIR FIRE DAMAGE

COLD PLANE ASPHALT CONCRETE

Type Of Work
P&D LANDSCAPE MANAGEMENT SERV

CHUMO CONSTRUCTION, INC.

ALLIED PAVING COMPANY

YEAGER SKANSKA INC

SUNPEAK CONSTRUCTION, INC.

ALLIED PAVING COMPANY

Contractor

ORANGE, CA 92868

BALDWIN PARK, CA 92334

ANAHEIM, CA 92806

RIVERSIDE CA 925092405

NEWPORT BEACH, CA 92660

ANAHEIM CA 928062411

 

 

 

(951)684-5360

 

(714)632-7484

AGUILAR, ANGEL

YOUNG, FRED

SHARIFI, KAMI

MOGHADDAS, SEYED

ARDABILI, MAHMUD

ARDABILI, MAHMUD

Resident
Engineer

(818) 637-2506

(818) 364-2760

(661) 257-0273

(661) 257-0273

(661) 257-0273

(661) 257-0274

 $361,310

 $35,379,458

 $985,000

 $19,479,344

 $385,000

 $294,998

Bid + CCOs

 $103,471

 $22,070,220

 $981,251

 $14,403,227

 $47,715

 $277,077

Comp To  date

 $88,755

 $956,257

 $0

 $3,149,788

 $47,715

 $0

This Month
06/19/06

04/12/05

04/25/06

02/01/06

08/16/06

06/22/06

Awarded

07/06/06

04/27/05

05/09/06

02/09/06

08/17/06

07/18/06

Approved

12/07/09

12/10/08

09/14/06

03/17/07

10/31/06

09/29/06

Est Comp

 53%

 57%

 100%

 68%

 80%

 88%

%Time

 29%

 62%

 100%

 74%

 12%

 92%

% Work 

 

 

COMPLETED

 

 

 

Message

07-0510C4

07-122004

07-1X3804

07-4L0404

07-1X5004

07-1P1504

Contract 

  

ACNH-005 -(051)N

  

ACIM-4110-(004)E

  

  

  

  00-5 30-(1N)

  

--()

  

  

  

--()

  

  

  

  

WPCP

SWPPP

  

SWPPP

  

WPCP

999 TOWN & COUNTRY RD 4TH FL

14425 JOANBRIDGE STREET

1234 N. BLUE GUM ST.

1995 AGUA MANSA ROAD

1401 QUAIL STREET, SUITE 105

1234 NORTH BLUE GUM STREET

2090 FERN LN

13171 TELFAIR AVE.
SUITE 101

25061 W. AVENUE
STANFORD #70

25061 AVENUE STANFORD
#70

25061 W. AVENUE
STANFORD, STE 70

25061 W AVENUE
STANFORD, STE 70

SYLMAR, CA 91342

Accepted

10/02/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

07District

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-14.5/15.3

Fed Aid

201.130

HA22

HB4N

HA25

HB34

HA21

Pgm Code
REPAIR FIRE DAMAGE ON LA-5, NO. OF
CASTAICFIRE DESTROYED 500 LINEAR FEET
OF BARB WRE AND FENCE POSTS.  DIR.
ORDER, EMERGENCY FA CO

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

FIX DAMAGE LA 5 FROM PM 60.0 TO PM
61.0

RESURFACE ASPHALT CONCRETE

UPGRADE SURVEILLANCE SYSTEM

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

BRIDGE RAIL REPLACEMENT

Type Of Work
ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

TERNO, INC.

P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

BRUTOCO ENGINEERING AND

Contractor

SUN VALLEY, CA 91353-1449

CORONA, CA 92878-2229

LA MIRADA, CA 90638

ORANGE, CA.  92868

COVINA CA 91723

FONTANA CA 92334

 

 

 

 

(626)915-7633

(909)350-3535

SHARIFI, KAMI

YADEGARI, SHAHRIAR

NGUYEN, LUKE

SAAD, HUSSEIN

CASTILLO, ELOY

WANG, SIMON

Resident
Engineer

(661) 257-0273

(310) 478-7970

(562) 926-2537

(562) 401-3333

(310) 649-1821

(213) 620-2039

 $500,000

 $9,504,484

 $1,889,286

 $1,090,742

 $1,998,794

 $5,618,251

Bid + CCOs

 $127,227

 $3,115,735

 $0

 $942,346

 $1,940,503

 $5,689,623

Comp To  date

 $79,106

 $969,880

 $0

 $12,675

 $105,295

 $0

This Month
07/10/06

10/13/05

09/22/06

08/30/05

11/30/05

05/25/05

Awarded

07/10/06

10/27/05

10/05/06

09/14/05

12/13/05

06/09/05

Approved

10/31/06

04/15/07

10/10/07

11/10/06

09/18/06

Est Comp

 100%

 70%

 0%

 51%

 100%

 100%

%Time

 25%

 33%

 0%

 86%

 97%

 100%

% Work 

OVER RUN

 

 

 

 

COMPLETED

Message

07-1X4404

07-244504

07-182104

07-2324C4

07-242004

07-222204

Contract 

  

ACIM-010 -(784)E

  

ACIM-010 -(782)E

  

ACIM-010 -(775)E

  

--()

  

--()

  

NHP1-10 0-(9E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 1249

P.O. BOX 2229

15701 HERON AVE.

999 TOWN AND COUNTRY RD

P O BOX 4576

P O BOX 429

25061 W. AVENUE
STAFORD, STE. 70

1200 S. SEPULVEDA

14620 CARMENITA ROAD

11229 S. WOODRUFF
AVENUE

91004 S. SEPULVEDA
BLVD. #200

LOS ANGELES, CA 90025

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90015

Accepted

10/10/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

07District

07-LA-10-14.8/48.3

07-LA-10-30.8/31.3

07-LA-10-/.6

07-LA-10-/.1

07-LA-14-35.3/0

07-LA-14-35.8/43.1

Fed Aid

HA22

HB32

HA-23

HA42

HA21

HA42

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 10 AND 101  SEPARATION

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

Description 

REPLACE OVERHEAD AND GROUND SIGNS

HIGHWAY PLANTING

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

SLOPE PAVING

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

Type Of Work
PETERSON-CHASE GENERAL

DIVERSIFIED LANDSCAPE CO

DRILL TECH DRILLING & SHORING

P.K. CONSTRUCTION

GRIFFITH COMPANY

PETERSON CHASE GENERAL

Contractor

IRVINE, CA.  92614-5706

WINCHESTER  CA 92596

ANTIOCH, CA 94509

ALTADENA, CA 91001

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

 

(909)926-7444

 

 

(562)207-1777

(949)252-0441

CHOU, MICHAEL

KAROUT, REDA

PATEL, PRAVIN

PATEL, PRAVIN

KWAN, KIN

KWAN, KIN

Resident
Engineer

(626) 338-3430

(626) 338-3430

(213) 620-2039

(213) 620-2039

(661) 726-0148

(661) 257-0273

 $870,560

 $2,211,588

 $2,306,000

 $156,000

 $2,193,403

 $7,553,798

Bid + CCOs

 $590,028

 $2,089,028

 $1,595,647

 $164,410

 $1,765,197

 $4,911,379

Comp To  date

 $132,784

 $0

 $282,583

 $18,005

 $113,634

 $592,815

This Month
10/18/05

10/02/02

10/04/05

02/14/06

03/16/04

01/10/06

Awarded

10/28/05

10/16/02

10/19/05

03/03/06

03/29/04

01/24/06

Approved

09/17/07

11/30/06

02/18/07

11/06/06

11/16/07

01/11/08

Est Comp

 31%

 96%

 100%

 100%

 100%

 2%

%Time

 68%

 94%

 69%

 94%

 82%

 62%

% Work 

SUSPENDED

 

OVER RUN

 

OVER RUN

 

Message

07-205004

07-008704

07-250804

07-4K4304

07-4E2404

07-194104

Contract 

ACIM-010 -(785)E

ACIM-X037-(102)E

  

  

ACNH-P014-(060)E

ACNH-P014-(063)E

  01-0 17-(5E)

--()

  

  

--()

--()

--()

  

  

  

  

  

WPCP

SWPPP

  

WPCP

SWPPP

SWPPP

1792 KAISER AVENUE

33801 WASHINGTON STREET

2200 WYMORE WAY

2126 N. FAIR OAKS

P O BOX 2150

1792 KAISER AVENUE

12901 E. RAMONA
BLVD., SUITE H

12901 RAMONA BLVD.,
UNIT H

1615 SOUTH WALL
STREET

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STANFORD, STE 70

IRWINDALE, CA. 91706

IRWINDALE, CA 91706

LOS ANGELES, CA 90015

VALENCIA, CA. 91355

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

07District

07-LA-14-54.5/60.7

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-7.0/0

07-LA-27-19.9/20

07-LA-27-/11.1

Fed Aid

HB5

HA22

HB4N

HA23

HB4N

HA22  HB1

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR
MALIBU AND WESTLAKE VILLAGE FROM
ROUTE 1 TO VENTURA COUNTY LINE

IN LOS ANGELES COUNTY IN FERNWOOD
FROM 0.1 KM SOUTH OF CUESTA CALA ROAD
TO TOPANGA SCHOOL ROAD

LOS ANGELES COUNTY IN TOPANGA CANYON
AT PM7.0 KELLY GULCH JUST EAST/CITY
OF MALIBU REBUILDING FAILED SIDESLOPE
DUE TO STORMS DIR'S

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT INDIAN DRIVE

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

Description 

WIDEN EXISTING HIGHWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

REBUILD FAILED SIDESLOPE AND
REINFORCE

ROADWAY WIDENING

WIDEN AND RESURFACE ROADWAY

Type Of Work
R&L BROSAMER, INC.

SULLY MILLER CONTRACTING CO

TDS ENGINEERING

BURNS PACIFIC CONSTRUCTION,INC

HIGHLAND CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

WALNUT CREEK, CA 94596

ANAHEIM, CA  92801

WESTLAKE VILLAGE, CA 91361

THOUSAND OAKS, CA 91360

ORANGE CA 92868

CORONA, CA  92879

 

 

 

 

(714)538-5156

 

CARRANZA, ALVARO

SAYKALI, ZARIF

MANNAA, HASSAN

PATEL, JAGDISH

PATEL, JAGDISH

RAMIN, SIXTO

Resident
Engineer

(818) 364-2760

(310) 649-1821

(818) 364-2760

(818) 788-3303

(818) 788-3303

(310) 649-1821

 $30,802,705

 $2,816,987

 $405,759

 $650,000

 $332,128

 $4,693,905

Bid + CCOs

 $30,610,210

 $15,925

 $0

 $590,292

 $329,351

 $2,766,987

Comp To  date

 $0

 $15,925

 $0

 $0

 $0

 $1,296,301

This Month
02/18/05

07/21/06

05/24/06

10/04/05

05/22/06

09/22/05

Awarded

03/09/05

08/07/06

06/02/06

10/24/05

05/30/06

10/11/05

Approved

10/03/06

03/05/07

11/01/06

06/20/06

08/18/06

03/30/07

Est Comp

 100%

 0%

 0%

 100%

 100%

 72%

%Time

 100%

 1%

 0%

 91%

 100%

 58%

% Work 

COMPLETED

 

 

OVER RUN

COMPLETED

 

Message

07-125204

07-184904

07-0P6804

07-4L5904

07-4J0704

07-2074U4

Contract 

CMLN-6207-(028)E

  

  

  

  

ACST-S027-(004)E

--()

  

  

  

  

  S0-27 0-(4EA)C

  

  

  

  

  

S027- 005-()

SWPPP

WPCP

WPCP

  

WPCP

WPCP

1777 OAKLAND BLVD., STE 300

1100 E. ORANGETHORPE AVE.#200

2899 AGOURA RD. STE 171

505 THOUSAND OAKS BLVD.

133 N PIXLEY STREET

POST OFFICE BOX 2229

45120 13TH ST W

9100 S. SEPULVEDA
BLVD. SUITE 200

13171 TELFAIR AVE.
STE 101

5160 HASKELL AVENUE

5160 HASKELL AVENUE

9100 S. SEPULVEDA
BLVD., SUITE 200

SYLMAR, CA 91306

ENCINO, CA 91436

THOUSAND OAKS, CA 91320

Accepted

10/10/06

09/25/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

07District

07-LA-27-/10.6

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-2.1/2.1

07-LA-47-/1.9

07-LA-47-/.9

Fed Aid

HA23

HA22

HM3

HM3

HB4N

HA25

Pgm Code
AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

ROCK AND DEBRIS REMOVAL

RECONSTRUCT WASHED OUT CULVERT

REALIGN TRAVELER RAIL

REPLACE SEISMIC DAMPERS

INSTALL CLOSED CIRCUIT TELEVISION

PLANTING AND IRRIGATION

Type Of Work
BURNS-PACIFIC CONSTRUCTION,

BEADOR CONSTRUCTION COMPANY

CHRISTIE CONSTRUCTION INC

CHRISTIE CONSTRUCTORS INC

ROYAL ELECTRIC CO.

BELAIRE WEST LANDSCAPE INC

Contractor

THOUSAND OAKS, CA 91360

CORONA CA 92883

RICHMOND, CA 94804

RICHMOND CA 94804

SACRAMENTO, CA  95823-0409

BUENA PARK CA 90622

 

(951)674-7352

 

(510)215-4820

 

(714)523-9200

AZIMA, HASSAN

KAROUT, REDA

SOHEILI, A

AZIZ, FUAD

ALONZO, BERNARD

Resident
Engineer

(323) 981-1795

(626) 338-3430

(310) 609-0264

(562) 860-3085

(562) 926-2537

 

 $1,200,000

 $539,759

 $1,029,840

 $62,000

 $2,865,932

 $1,755,903

Bid + CCOs

 $864,712

 $520,712

 $0

 $37,300

 $2,000,469

 $0

Comp To  date

 $0

 $1,063

 $0

 $37,300

 $345,326

 $0

This Month
01/10/05

12/30/05

03/16/06

05/22/06

11/30/05

09/01/06

Awarded

01/10/05

01/12/06

04/04/06

06/07/06

12/16/05

09/18/06

Approved

10/30/06

03/12/07

02/05/07

12/11/06

04/09/07

Est Comp

 100%

 0%

 0%

 28%

 56%

 0%

%Time

 72%

 0%

 0%

 60%

 70%

 0%

% Work 

OVER RUN

PLANT EST
SATIS

 

 

 

 

Message

07-4K8104

07-4G7004

07-1Y7104

07-1Y9604

07-129954

07-179904

Contract 

  

  

  

  

ACNH-P047-(007)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

505 THOUSAND OAKS BLVD.,

26320 LESTER CIRCLE

4925 SEAPORT AVENUE

4925 SEAPORT AVENUE

P.O. BOX 231430

P O BOX 6270

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD.
STE H

18730 S. WILMINGTON
AVE., SUITE 103

17912 CRUSADER AVE.
SUITE 101

14620 CARMENITA ROAD

MONTEREY PARK, CA 91754

NORWALK, CA 90650

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

07District

07-LA-60-.5/.7

07-LA-60-6.9/19.4

07-LA-60-11.2/11.2

07-LA-60-19.5/23.9

07-LA-60-22.4/25

07-LA-60-29.4/0

Fed Aid

HM3

HA22

HB1

HA22

HB5

HA12

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 60 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE AT PECK ROAD OFF RAMP

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

Description 

BRIDGE REHABILITATION

GRIND CONCRETE PAVEMENT

WIDEN OFF RAMP

REPLACE PORTLAND CEMENT CONCRETE

CONCRETE BOX GIRDER BRIDGE

CONSTRUCT NEW MAINTENANCE STATION

Type Of Work
ODONNELL CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

ODONNELL CONSTRUCTION INC

J. MCLOUGHLIN ENG.

CC MYERS, INC.

BRUTOCO ENGINEERING & CONSTR.

Contractor

SAN DIMAS CA 917732911

BENICIA, CA 94510

SAN DIMAS CA 917732911

RANCHO CUCAMONGA, CA 91730

ANAHEIM, CA

FONTANA, CA 92334

(909)394-4510

 

(909)394-4510

 

 

 

PATEL, PRAVIN

PUNJABI, RAJ

SAAD, HUSSEIN

SAAD, HUSSEIN

SANDOVAL, MARTIN

GALVAN, PATRICIA

Resident
Engineer

(213) 620-2039

(562) 572-6230

(562) 401-3333

(562) 401-3333

(909) 594-9311

(909) 594-9311

 $601,731

 $10,243,172

 $819,092

 $3,129,061

 $55,511,198

 $12,816,576

Bid + CCOs

 $399,368

 $9,861,570

 $1,250

 $2,808,580

 $51,174,692

 $2,047,316

Comp To  date

 $66,809

 $52,242

 $1,250

 $10,677

 $622,718

 $381,632

This Month
04/21/06

06/03/05

09/18/06

08/02/05

04/08/03

02/10/06

Awarded

05/08/06

06/17/05

09/28/06

08/18/05

04/23/03

02/22/06

Approved

12/29/06

01/11/07

12/30/07

06/30/07

04/30/07

07/30/07

Est Comp

 95%

 84%

 3%

 66%

 96%

 83%

%Time

 66%

 94%

 0%

 87%

 91%

 16%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-2Y0004

07-206804

07-4K6504

07-244604

07-1257U4

07-201704

Contract 

  

ACNH-P060-(125)E

  

ACNH-P060-(127)E

ACST-X037-(114)E

  

  

--()

  

--()

  X0-37 1-(4E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

559 W COVINA BLVD

3701 MALLARD DRIVE

559 W COVINA BLVD

10722 ARROW ROUTE,SUITE 716

1822 S. LEWIS STREET

P.O. BOX 429

1615 SOUTH WALL
STREET

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

721 BREA CANYON ROAD,
SUITE #6

721 BREA CANYON ROAD,
SUITE 6

DOWNEY, CA 90241

DOWNEY, CA 90241

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-/0

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-16.6/17.3

Fed Aid

HA42

HE13

HE13

HA22

HA21

HB32

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT
ACACIA AVENUE UNDERCROSSING AND AT
COLLEGE OVERHEAD

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

Description 

GROSS SOLID WASTE REMOVAL DEVICES

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
D.W. POWELL CONSTRUCTION, INC.

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

BELAIRE WEST LANDSCAPE INC.

Contractor

FONTANA, CA 92334-1406

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTADENA CA 91001

BUENA PARK, CA 90620-1759

 

 

(916)635-9370

 

(626)794-0800

 

ZAWISTOWSKI, TOM

SAYKALI, ZARIF

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

WANG, MIKE

Resident
Engineer

(562) 401-3333

(310) 649-1821

(310) 649-1821

(562) 401-3333

 

(562) 401-3333

 $2,802,658

 $3,032,302

 $11,588,281

 $71,268,603

 $438,590

 $2,356,634

Bid + CCOs

 $1,785,668

 $2,995,427

 $10,309,193

 $20,540,403

 $17,943

 $2,333,477

Comp To  date

 $72,552

 $0

 $804,751

 $3,748,403

 $9,255

 $0

This Month
08/12/05

02/16/05

02/16/05

11/03/05

04/06/06

09/19/02

Awarded

08/25/05

03/07/05

03/03/05

11/21/05

04/18/06

09/27/02

Approved

05/01/07

07/01/07

01/19/07

03/04/08

12/05/06

09/22/06

Est Comp

 85%

 0%

 100%

 16%

 82%

 0%

%Time

 64%

 0%

 88%

 29%

 4%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

07-226714

07-1693A4

07-1693C4

07-182204

07-1Y6504

07-002964

Contract 

ACNH-X027-(124)E

  

  

ACNH-091 -(123)E

  

ACNH-P091-(111)E

--()

  

  

--()

  

IM60-5 28-(5E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

  

P.O. BOX 1406

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N FAIR OAKS

7371 WALNUT AVENUE

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-3.9/4.1

07-LA-101-7.5/12

Fed Aid

HA25

HB4N

HA28

HA25

HA22

HA22

Pgm Code
IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VIRGIL AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

Description 

PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

ROADSIDE MAINTENANCE

REMOVE AND REPLACE DISEASED TREES

RECONSTRUCT DEPRESSED PAVEMENT

RESURFACE ASPHALT CONCRETE

Type Of Work
A C C U CONSTRUCTION

BRUTOCO ENGINEERING &

PETERSON-CHASE GENERAL

ACCU CONSTRUCTION

PETERSON CHASE GENERAL

SECURITY PAVING COMPANY, INC.

Contractor

PERRIS CA 92570

FONTANA, CA 92334

IRVINE, CA  92614-5706

PERRIS, CA 92570

IRVINE, CA 92614-5706

SUN VALLEY, CA 91353-1489

(951)657-8200

 

 

 

 

 

WANG, MIKE

WANG, SIMON YEH-FU

IZADPANAH, MOE

IZADPANAH, MOE

AZIMA, HASSAN

AZIMA, HASSAN

Resident
Engineer

 

(213) 620-2039

(323) 981-1795

(323) 981-1795

(323) 981-1795

(323) 981-1795

 $2,229,388

 $14,285,761

 $3,121,636

 $1,285,528

 $240,747

 $4,110,802

Bid + CCOs

 $1,657,304

 $11,287,472

 $23,045

 $1,209,322

 $222,301

 $3,262,022

Comp To  date

 $458,700

 $893,501

 $23,045

 $86,064

 $33,274

 $130,338

This Month
01/05/06

08/20/04

09/01/06

08/02/05

06/13/06

06/03/05

Awarded

01/23/06

09/07/04

09/12/06

08/18/05

06/21/06

06/14/05

Approved

12/30/09

04/27/07

08/30/07

09/30/07

11/15/06

01/30/07

Est Comp

 17%

 98%

 8%

 54%

 91%

 74%

%Time

 74%

 78%

 1%

 94%

 90%

 82%

% Work 

 

 

 

 

 

 

Message

07-180004

07-1199U4

07-232304

07-2324G4

07-4J6904

07-244804

Contract 

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

  

ACNH-Q101-(095)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

23135 BETTY ROAD

P.O. BOX 429

1792 KAISER AVENUE

23135 BETTY ROAD

1792 KAISER AVENUE

P.O. BOX 1489

11229 WOODRUFF AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-33.7/33.7

07-LA-103-1.2/1.3

07-LA-105-/18.2

Fed Aid

HB34

HA25

HB4N

HM3

HM1A

HM4

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AGOURA HILLS
AT PALO COMADO CANYON ROAD
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND LONG BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES,
HAWTHORNE, INGLEWOOD, LYNWOOD,
PARAMOUNT, SOUTH GATE,  DOWNEY AND
NORWALK AT VARIOUS LOCATIO

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION RESTORATION

INSTALL COMMUNICATION SYSTEM

REPLACE GIRDER AND OVERHEAD SIGN

RESURFACE ASPHALT CONCRETE

REPLACE STRIPING AND MARKING

Type Of Work
PETERSON CHASE GENERAL

BELAIRE-WEST LANDSCAPE, INC.

GOLDEN STATE UTILITY CO

HIGHLAND CONSTRUCTION INC

R.J. NOBLE COMPANY

SUDHAKAR COMPANY INTERNATIONAL

Contractor

IRVINE, CA  92614-5706

BUENA PARK, CA 90622

TURLOCK CA 95381

ORANGE CA 92868

ORANGE, CA 92856

RIALTO, CA 92376

 

 

(209)634-4981

(714)538-5156

 

 

PATEL, JAGDISH

PATEL, JAGDISH

MANNAA, HASSAN

PATEL, JAGDISH

PUNJABI, RAJ

ZAWISTOWSKI, TOM

Resident
Engineer

(818) 788-3303

(818) 788-3303

(818) 364-2760

(818) 788-3304

(562) 572-6230

(562) 401-3333

 $5,049,953

 $1,114,779

 $10,582,399

 $482,977

 $321,702

 $949,340

Bid + CCOs

 $3,496,223

 $1,061,598

 $2,868,719

 $338,846

 $0

 $0

Comp To  date

 $406,960

 $4,500

 $364,075

 $338,846

 $0

 $0

This Month
10/31/05

05/17/03

11/14/05

06/12/06

06/06/06

05/25/06

Awarded

11/15/05

05/17/03

11/29/05

06/26/06

06/15/06

06/12/06

Approved

01/24/08

03/30/07

08/29/07

10/31/06

06/28/07

Est Comp

 38%

 86%

 45%

 23%

 0%

 0%

%Time

 68%

 94%

 27%

 70%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

07-218504

07-0616A4

07-120884

07-4K3804

07-2Y3804

07-1Y9304

Contract 

ACNH-X037-(128)E

ACNH-P101-(995)0

ACNH-000C-(276)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

P.O. BOX 6270

P O BOX 2968

133 N PIXLEY STREET

P.O. BOX 620

1450 N FITZGERALD AVE

5160 HASKELL AVENUE

5160 HASKELL AVE

13171 TELFAIR AVE.,
SUITE 101

5160 HASKELL AVENUE

11229 SOUTH WOODRUFF
AVENUE

11229 S WOODRUFF AVE

ENCINO, CA 91436

ENCINO CA 91436

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-11.1/13

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

Fed Aid

HB4N

HA22

HM1A

HB1

HA22

HM1

Pgm Code
IN LOS ANGELES COUNTY IN TORRANCE AND
REDONDO BEACH AT 230TH STREET AND AT
190TH STREET

IN LOS ANGELES COUNTY IN CARSON AT
ROUTE 110 AND 405 SEPARATION

IN LOS ANGELES COUNTY IN LOS
ANGELES, TORRANCE, LAWNDALE AND
HAWTHOME AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN AND NEAR
PASADENA FROM 0.2 KM SOUTH OF ARROYO
DRIVE OVERCROSSING TO  GLENARM STREET

Description 

UPGRADE TRAFFIC SIGNALS

REPLACE APPROACH AND ROADWAY SLABS

COLD PLANE AND OVERLAY RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

RESURFACE ASPHALT CONCRETE

Type Of Work
TDS ENGINEERING

PETERSON CHASE

ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ROYAL ELECTRIC COMPANY

ALL AMERICAN ASPHALT

Contractor

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614-5706

CORONA, CA 92878-2229

IRVINE, CA 92614

SACRAMENTO CA 95823

CORONA CA 928782229

 

 

 

 

(916)428-0286

(951)736-7600

NGUYEN, LUKE

SOHEILI, ANDY

GALLARDO, SAM

MCKENZIE, DARRELL

MANNAA, HASSAN

MCKENZIE, DARRELL

Resident
Engineer

(562) 926-2537

(310) 609-0264

(310) 609-0264

(818) 637-2506

(818) 364-2760

(818) 637-2506

 $442,955

 $575,433

 $855,995

 $2,535,174

 $3,583,780

 $528,600

Bid + CCOs

 $251,950

 $521,798

 $751,463

 $1,192,093

 $656,370

 $12,240

Comp To  date

 $121,162

 $0

 $0

 $5,450

 $0

 $12,240

This Month
06/06/06

05/26/06

05/08/06

11/14/05

10/04/05

05/24/06

Awarded

06/15/06

06/07/06

05/30/06

11/23/05

10/20/05

06/06/06

Approved

12/08/06

10/18/06

10/10/06

10/30/07

02/23/07

11/30/06

Est Comp

 45%

 85%

 100%

 0%

 42%

 11%

%Time

 57%

 89%

 100%

 47%

 18%

 2%

% Work 

 

 

COMPLETED

 

SUSPENDED

 

Message

07-4J9904

07-251404

07-2Y3604

07-243504

07-4G3004

07-1Y1504

Contract 

  

  

  

ACST-S110-(010)E

ACNH-S110-(012)E

  

  

  

  

G S1-10 0-(0E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

2899 AGOURA ROAD, STE. 171

1792 KAISER AVENUE

P.O. BOX 2229

1792 KAISER AVENUE

3131 52ND AVENUE

P O BOX 2229

14620 CARMENITA ROAD

18730 S. WILMINGTON
AVE., STE. 103

18730 S WILMINGTON
AVE STE 103

2090 FERN LANE

13171 TELFAIR AVE.

2090 FERN LANE

GLENDALE, CA 91208

SYLMAR, CA. 91342

Accepted

10/23/06

10/12/06

Location
Storm Water
Plan
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07District

07-LA-118-9.9/13.3

07-LA-118-11.3/12.1

07-LA-134-11.5/13

07-LA-138-2.2/4.3

07-LA-138-43.4/47.8

07-LA-138-60.2/61.6

Fed Aid

HM1A

HA42

HA25

HM1A

HB1

HE13

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT LAUREL CANYON  BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN LANCASTER
FROM 1.5 KM EAST OF OLD RIDGE ROUTE
ROAD TO 0.5 KM EAST OF 288TH STREET

IN LOS ANGELES COUNTY IN PALMDALE AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

Description 

COLD PLANE ASPHALT CONCRETE

SLOPE PAVING AND EROSION CONTROL

PLANTING AND IRRIGATION

ASPHALT RUBBER CHIP SEAL

INSTALL MESSAGE SIGNS

WIDENING AND ASPHALT CONCRETE

Type Of Work
ORTIZ ASPHALT PAVING INC

METROPOLE

P&D CONSULTANTS, INC.

GRANITE

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

COLTON CA 92324

LAKE FOREST, CA 92609

ORANGE, CA.  92868

PALMDALE, CA 93590

VENTURA CA 93006

PALMDALE, CA 93590-2500

(909)382-2233

 

 

 

(805)642-0121

 

SHEIK, HAKIM

JAMAL, ABDUL

AGUILAR, ANGEL

HARTANTO, H.

MANNAA, HASSAN

HORMOZI, IRAJ

Resident
Engineer

(818) 788-3303

(818) 364-2760

(818) 637-2514

(661) 726-0148

(818) 364-2760

(661) 726-0148

 $417,000

 $593,580

 $1,322,978

 $833,821

 $106,026

 $4,144,020

Bid + CCOs

 $510,426

 $593,580

 $996,992

 $850,820

 $0

 $4,129,680

Comp To  date

 $0

 $0

 $178,198

 $0

 $0

 $0

This Month
05/08/06

02/24/06

12/01/05

05/30/06

08/14/06

02/02/05

Awarded

05/26/06

03/14/06

12/09/05

06/12/06

08/30/06

02/14/05

Approved

09/18/06

09/22/06

09/25/09

10/18/06

01/15/07

03/15/07

Est Comp

 100%

 100%

 15%

 77%

 0%

 0%

%Time

 100%

 100%

 73%

 99%

 0%

 0%

% Work 

COMPLETED

COMPLETED

 

 

 

PLANT EST
SATIS

Message

07-1Y8104

07-4K1204

07-182604

07-1Y8204

07-4L8204

07-127254

Contract 

  

  

ACNH-P134-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 883

P.O. BOX 1632

999 TOWN & COUNTRY RD. 4TH FL

P.O. BOX 902500

P O BOX 3416

P.O. BOX 902500

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,
SUITE 101

2090 FERN LANE

45120 13TH STREET
WEST

13171 TELFAIR AVE STE
101

45120 13TH STREET
WEST

GLENDALE, CA. 91208

LANCASTER, CA 93534

Accepted

10/10/06

09/28/06

10/23/06

Location
Storm Water
Plan
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07District

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

Fed Aid

HE13  HB1

HA-23

HM1

HA22

HB311

HB1

Pgm Code
IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE FROM RUSH STREET TO  ROUTE 10

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF WHITSETT AVENUE
OVERCROSSING TO  0.2 KM NORTH OF
ROSCOE BOULEVARD UNDERC

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CULVER CITY AT MIDWAY AVENUE

Description 

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

COLD PLANE ASPHALT CONCRETE

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

INSTALL TRAFFIC SIGNAL

Type Of Work
GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION

POWELL CONSTRUCTORS

J F L ELECTRIC INC

Contractor

WATSONVILLE, CA.  95077

RANCHO CUCAMONGA, CA 91730

CORONA, CA 92878-2229

SAN DIMAS, CA.  91773-2911

FONTANA, CA 92334-0698

LOS ANGELES CA 900013915

 

 

 

 

 

(323)581-4400

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

CHOU, MICHAEL

IZADPANAH, MOE

AZIMA, HASSAN

Resident
Engineer

(661) 726-0148

(562) 401-3333

(626) 338-3430

(323) 981-1795

(323) 981-1795

 

 $15,641,716

 $900,000

 $502,660

 $5,365,010

 $5,427,761

 $482,279

Bid + CCOs

 $5,962,493

 $812,630

 $502,891

 $2,171,894

 $2,539,102

 $0

Comp To  date

 $805,703

 $0

 $127,698

 $391,763

 $602,982

 $0

This Month
10/12/05

05/23/05

05/30/06

10/13/05

03/27/06

09/14/06

Awarded

10/20/05

05/23/05

06/13/06

10/26/05

04/12/06

10/11/06

Approved

06/25/08

06/01/06

12/22/06

04/30/07

04/30/07

Est Comp

 0%

 100%

 65%

 59%

 63%

 0%

%Time

 0%

 90%

 98%

 40%

 47%

 0%

% Work 

PLANT EST
SATIS

OVER RUN

 

 

 

 

Message

07-127264

07-4L2104

07-1Y5304

07-244304

07-224404

07-4L7604

Contract 

ACNH-P138-(037)E

  

  

ACST-S170-(002)E

  

  

--()

  

  

  S1-70 0-(2E)

  

  

  

  

  

--()

  

  

SWPPP

  

WPCP

WPCP

SWPPP

WPCP

P. O. BOX 50085

10722 ARROW RTE. #716

P O BOX 2229

559 W. COVINA BLVD.

PO BOX 698

8257 COMPTON AVE

45120 13TH ST W

11229 S. WOODRUFF
AVE.

12901 RAMONA BLVD

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

SYLMAR, CA. 91342

DOWNEY, CA 90241

MONTEREY PARK, CA. 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

07-LA-405-9.4/0

07-LA-405-21.3/26.4

Fed Aid

HA25

HE14

HE14

HM3

HB1

HB5

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LONG BEACH
AT ROUTE 405 AND 710 SEPARATION

IN LOS ANGELES COUNTY IN CARSON  FROM
0.5 KM EAST OF WILMINGTON AVENUE
UNDERCROSSING TO WILMINGTON AVENUE

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

Description 

REMOVE AND REPLACE DISEASED TREES

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT MEDIAN AND SEAL JOINTS

WIDEN OFF RAMP TO 3 LANES

HOV LANE

Type Of Work
P AND D LANDSCAPE

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

RSB GROUP INC

GRIFFITH COMPANY

BALFOUR BEATTY CONSTRUCTION

Contractor

ORANGE, CA 92868

WINCHESTER, CA 92596

WINCHESTER, CA 92596

LAKE FOREST CA 92630

SANTA FE SPRINGS, CA 90670

SAN BERNARDINO CA 92404

 

 

 

 

 

(909)886-6823

CHOU, MICHAEL

KAROUT, REDA

KAROUT, REDA

GALLARDO, SAM

PUNJABI, RAJ

ALI, MASHHUR

Resident
Engineer

(626) 338-3430

(626) 338-3430

(626) 338-3430

(310) 609-0264

(562) 572-6230

 

 $659,600

 $1,504,820

 $1,748,256

 $411,010

 $1,728,899

 $30,016,929

Bid + CCOs

 $0

 $1,301,634

 $1,566,174

 $328,500

 $0

 $30,061,399

Comp To  date

 $0

 $26,572

 $11,661

 $170,913

 $0

 $155,399

This Month
08/21/06

08/02/05

07/13/05

05/16/06

08/24/06

01/17/03

Awarded

09/01/06

08/11/05

07/28/05

05/31/06

09/01/06

01/30/03

Approved

07/17/08

08/18/09

07/08/09

12/14/06

03/30/07

Est Comp

 0%

 26%

 0%

 67%

 0%

 0%

%Time

 0%

 86%

 89%

 80%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

07-2324E4

07-172174

07-1264F4

07-250704

07-188804

07-1198U4

Contract 

  

  

  

  

  

ACNH-405 -(032)N

  

  

  

  

  

  40-5 30-(2N)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

999 TOWN AND COUNTRY RD 4TH F

33801 WASHINGTON ST.

33801 WASHINGTON ST.

22865 LAKE FOREST DRIVE STE26

12200 BLOOMFIELD AVENUE

1255 EAST HIGHLAND AVE STE 21

12901 E RAMONA BLVD

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

18730 S. WILMINGTON
AVE STE 103

11229 SOUTH WOODRUFF
AVENUE

18730 S. WILMINGTON
AVE. SUITE 103

IRWINDALE, CA 91706

IRWINDALE, CA 91706

RANCHO DOMINGUEZ, CA
90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/12.6

Fed Aid

HB5

HB4N

HA42

HB5

HE11

HA22

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

Description 

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

SLAB REPLACEMENT AND GRINDING

Type Of Work
BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

DW POWELL CONSTRUCTION

STEVE P RADOS INC

PETERSON CHASE GENERAL

Contractor

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

FONTANA, CA 92334

SANTA ANA CA 927350128

IRVINE, CA 92614-5706

 

(925)552-8250

(626)301-9897

 

(714)835-4612

 

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

PATEL, JAGDISH

PATEL, JAGDISH

ZAWISTOWSKI, TOM

Resident
Engineer

(310) 410-9862

(213) 216-7346

(310) 478-7970

(818) 788-3303

(818) 788-3303

(562) 401-3333

 $115,221,522

 $33,572,944

 $3,098,568

 $3,969,897

 $24,821,802

 $14,577,468

Bid + CCOs

 $48,885,296

 $21,987,823

 $2,304,389

 $3,263,787

 $17,732,437

 $956,081

Comp To  date

 $2,464,567

 $1,147,293

 $437,489

 $48,731

 $303,803

 $140,394

This Month
09/28/04

04/12/05

08/29/05

06/21/05

03/02/05

11/10/05

Awarded

10/06/04

04/26/05

09/14/05

07/08/05

03/18/05

11/23/05

Approved

04/13/09

02/03/07

05/21/07

09/26/07

04/27/07

06/30/09

Est Comp

 53%

 100%

 100%

 0%

 68%

 19%

%Time

 42%

 65%

 74%

 0%

 71%

 7%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

07-1178U4

07-195904

07-226614

07-199624

07-201204

07-244404

Contract 

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  

ACNH-405 -(050)N

ACIM-405 -(929)E

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

  

  40-5 30-(0N)

--()

6207- 034-()

--()

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

P.O. BOX 4406

P O BOX 15128

1792 KAISER AVE.

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

5160 HASKELL AVENUE

5160 HASKELL AVE.

11229 S. WOODRUFF
AVE.

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

Fed Aid

HB311

HA25

HB4N

HA27

HA22

HA12

Pgm Code
IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

Description 

CONSTRUCT SOUND AND RETAINING WALLS

HIGHWAY PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

RECONSTRUCT MAINTENANCE STATION

Type Of Work
PKB CONSTRUCTION, INC.

P&D LANDSCAPE

GOLDEN STATE UTILITY CO

COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

MEPCO SERVICES INC

Contractor

ARCADIA, CA 91066

ORANGE, CA 92868

TURLOCK, CA 95381-2968

RANCHO CORDOVA CA 957412948

CORONA CA 92878

DOWNEY  CA 90241

 

 

 

(916)635-9370

(951)736-7600

(562)803-9499

PUNJABI, RAJ

AKBARIAN, MASSOD

WANG, PAUL

AKBARIAN, MASSOD

ALI, MASHHUR

AZIMA, HASSAN

Resident
Engineer

(562) 572-6230

(562) 860-3085

(562) 926-2537

(562) 860-3085

(310) 609-0264

(323) 981-1795

 $5,110,276

 $3,037,844

 $3,106,679

 $20,408,670

 $15,264,697

 $4,531,144

Bid + CCOs

 $4,491,875

 $2,789,440

 $851,626

 $5,461,520

 $12,567,791

 $503,079

Comp To  date

 $62,804

 $3,579

 $7,270

 $726,970

 $321,662

 $79,128

This Month
10/29/04

08/05/04

11/14/05

12/23/05

06/09/05

12/02/05

Awarded

11/16/04

08/19/04

11/29/05

01/11/06

06/17/05

12/21/05

Approved

12/05/06

10/20/08

06/04/07

11/21/07

03/17/07

04/30/08

Est Comp

 80%

 47%

 55%

 38%

 76%

 31%

%Time

 88%

 89%

 27%

 27%

 79%

 11%

% Work 

 

 

 

 

 

 

Message

07-040104

07-234904

07-120934

07-242604

07-244704

07-201604

Contract 

ACIM-605 -(720)E

ACNH-P710-(011)E

ACNH-710 -(787)E

ACST-710 -(783)E

ACNH-710 -(781)E

  

--()

--()

--()

G 71-0 17-(3E)

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 661717

999 TOWN & COUNTRY RD. 4TH FL

PO BOX 2968

P O BOX 2948

P O BOX 2229

9634 WASHBURN ROAD UNIT B

11229 SOUTH WOODRUFF
AVENUE

17912 CRUSADER AVE,
STE 101

14620 CARMENITA RD

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241

CERRITOS, CA 90703

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA
90220

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-4.0/4.7

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-3.5/11.4

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

Fed Aid

HB1

HE12

HA-23

HE13

HM1A

HA22

Pgm Code
IN VENTURA COUNTY IN VENTURA AT  2.2
KM NORTH OF DEER CREEK ROAD  AND AT
0.3 KM NORTH OF BIG SYCAMORE CREEK
BRIDGE

IN VENTURA COUNTY IN OXNARD FROM 0.1
KM WEST OF PLEASANT VALLEY ROAD
OVERCROSSING TO ROUTE 1

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VENTURA COUNTY IN THOUSAND OAKS
AND MOORPARK FROM THOUSAND OAKS
BOULEVARD UNDERCROSSING TO NEW LOS
ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS
FROM HILLCREST DRIVE UNDERCROSSING TO
0.3 KM NORTH OF TIERRA REJADA ROAD
UNDERCROSSING

IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

Description 

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT DRAINAGE SYSTEM

SLIDE & STORM DEBRIS REMOVAL

WIDEN ROADWAY AND SOUND WALL

COLD PLANE ASPHALT CONCRETE

REMOVING & REPLACING BROKEN CONCRETE
SLABS

Type Of Work
RSB GROUP, INC.

BLOIS CONSTRUCTION, INC.

UNION ENGINEERING COMPANY, INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

SECURITY PAVING

Contractor

IRVINE, CA  92614

OXNARD, CA 93030

VENTURA, CA 93001

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

SUN VALLEY, CA 91352

 

 

 

(818)767-8418

(818)767-8418

 

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

ABUMUHOR, ISSAM

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(310) 649-1821

(805) 480-4928

(805) 480-4928

(805) 375-9247

 

(805) 480-4928

 $194,600

 $2,110,556

 $575,000

 $60,009,888

 $1,376,810

 $2,200,000

Bid + CCOs

 $0

 $40,402

 $475,413

 $9,353,431

 $0

 $1,995,926

Comp To  date

 $0

 $40,402

 $0

 $1,773,176

 $0

 $116,369

This Month
09/13/06

08/09/06

01/10/05

04/04/06

04/25/06

05/03/05

Awarded

09/26/06

08/23/06

01/10/05

04/17/06

05/09/06

05/03/05

Approved

01/03/07

04/30/06

07/20/10

01/14/07

11/20/06

Est Comp

 0%

 39%

 100%

 9%

 0%

 100%

%Time

 0%

 2%

 83%

 16%

 0%

 91%

% Work 

 

 

OVER RUN

 

 

OVER RUN

Message

07-1P5704

07-247204

07-4K8304

07-115454

07-1Y7704

07-4L4004

Contract 

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

WPCP

SWPPP

  

SWPPP

WPCP

  

94 SUMMERSTONE

3201 STURGIS ROAD

3658 N. VENTURA AVE.

P O BOX 1489

P O BOX 1489

9050 NORRIS AVE.

1100 S. SEPULVEDA
BLVD., SUITE 200

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD.

1525 RANCHO CONEJO
BLVD. #102

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-11.2/20.8

07-VEN-33-55.8/0

07-VEN-33-/7

Fed Aid

HA23

HA-23

HA-23

HM1

HA23

HA25

Pgm Code
VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN AND NEAR OJAI
FROM ROUTE 150 TO CANON CREEK

IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

IN VENTURA COUNTY AT VARIOUS
LOCATIONS

Description 

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

RESURFACE ASPHALT CONCRETE

REMOVE DEBRIS/REBUILD EMBANKMENT

REMOVE AND REPLACE DISEASED TREES

Type Of Work
BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

NYE AND NELSON INC

SUMMER CONSTRUCTION, INC.

AMERICA WEST LANDSCAPE INC.

Contractor

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

VENTURA CA 93003

SANTA PAULA, CA 93061

DOWNEY, CALIFORNIA 90241

 

 

 

(805)654-1682

 

 

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

PRASAD BOBBA

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 375-9247

 $510,000

 $3,196,109

 $5,700,000

 $1,651,987

 $5,085,000

 $679,138

Bid + CCOs

 $506,151

 $2,907,453

 $5,641,132

 $1,727,785

 $4,668,666

 $10,699

Comp To  date

 $139,933

 $11,407

 $0

 $1,481,385

 $0

 $0

This Month
10/03/05

01/09/05

02/14/05

06/23/06

06/10/05

05/24/06

Awarded

10/03/05

01/09/05

02/14/05

06/30/06

09/01/05

06/06/06

Approved

11/20/06

12/29/06

09/29/06

11/22/06

10/20/06

06/30/08

Est Comp

 100%

 100%

 100%

 76%

 100%

 24%

%Time

 99%

 91%

 99%

 97%

 92%

 2%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

OVER RUN

 

Message

07-4L6204

07-4K7604

07-4K6304

07-2Y3304

07-4L3404

07-2324F4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

WPCP

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

1860 EASTMAN AVENUE STE 108

P.O.BOX 30

12328 WOODRUFF AVENUE

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD, STE 102

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-VEN-34-6.3/12.4

07-VEN-101-22.0/26.4

07-VEN-101-22.0/24

07-VEN-101-31.5/31.5

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

Fed Aid

HM1A

HA42

HE13

HA23

HA-23

HA-23

Pgm Code
IN VENTURA COUNTY IN AND NEAR OXNARD
AND CAMARILLO FROM RICE AVENUE TO
PLEASANT VALLEY ROAD

IN VENTURA COUNTY IN VENTURA AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

ON AND BENEATH THE NB VEN-101 FWY AND
THE ADJACENT MAIN STREET ON-RAMP AT
PM 31.5 INCITY OF VENTURA NORTH OF
VEN101/33 INTCHNGDIR'

IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

2 MILES WEST OF VEN 34/118 INTERSECT
IN SOMIS IN VENTURA COUNTY TO REPAIR
UNDERCUT& COLLAPSED GUARDRAIL DUE TO
STORM DAMAGE DIR'S 

Description 

COLD PLANE ASPHALT CONCRETE

SLOPE PAVING AND EROSION CONTROL

WIDEN ROADWAY AND BRIDGES

REPAIR SINKHOLE AND PAVEMENT DAMAGE

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

REBUILD SIDESLOPE/ROADBED
SUPPORT/GUARDRAI

Type Of Work
GRANITE CONSTRUCTION COMPANY

METROPOLE

M C M SECURITY PAVING J V

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

NYE & NELSON, INC.

Contractor

WATSONVILLE CA 95077

LAKE FOREST CA 92609

NORTH HIGHLANDS CA 95660

SUN VALLEY, CA 91353

SIMI VALLEY, CA 93065

VENTURA, CA 93003

(831)724-1011

(949)380-9414

(916)334-1221

 

 

 

IRA, ALFRED

BOBBA, PRASAD

ALISHAHI, HOOSHANG

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

 

(805) 375-9247

(805) 375-9247

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $1,166,360

 $412,438

 $82,779,778

 $735,000

 $350,000

 $500,000

Bid + CCOs

 $1,193,648

 $371,450

 $76,096,726

 $54,616

 $0

 $377,858

Comp To  date

 $0

 $0

 $2,693,991

 $0

 $0

 $112,108

This Month
05/04/06

02/24/06

04/26/02

07/03/06

10/04/05

10/04/05

Awarded

05/15/06

03/13/06

05/02/02

07/05/06

11/02/05

10/12/05

Approved

09/28/06

09/19/06

03/30/07

10/20/06

02/15/06

11/20/06

Est Comp

 100%

 100%

 81%

 100%

 0%

 100%

%Time

 100%

 100%

 90%

 7%

 0%

 76%

% Work 

COMPLETED

COMPLETED

 

OVER RUN

 

OVER RUN

Message

07-1Y7404

07-4K1004

07-0607U4

07-1X4304

07-4L6104

07-4L6004

Contract 

  

  

ACNH-Q101-(005)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

  

  

P O BOX 50085

P O BOX 1632

P O BOX 620

P.O. BOX 1489

2360 SHASTA WAY

1860 EASTMAN AVE. #108

1525 RANSHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. , SUITE 102

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 93021

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/29/06

09/21/06

Location
Storm Water
Plan
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07District

07-VEN-118-16.0/17.9

07-VEN-118-23.8/30.5

07-VEN-126-29.8/32.7

07-VEN-126-/13.1

07-VEN-150-8.7/0

07-VEN-150-11.0/11

Fed Aid

HM1A

HA42

HB1

HB1

HA23

HA21

Pgm Code
IN VENTURA COUNTY IN MOORPARK FROM
BUTTER CREEK ROAD TO SPRING ROAD

IN VENTURA COUNTY IN SIMI VALLEY AT
VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR PIRU AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

IN VENTURA COUNTY NEAR LIVE OAK
ACRES AT SANTA ANA CREEK BRIDGE

Description 

COLD PLANE ASPHALT CONCRETE

CONSTRUCT SIDEWALK AND RAMPS

OVERLAY ASPHALT CONCRETE

INSTALL THRIE BEAM BARRIER

REINFORCED CONCRETE PIPES

WIDEN ROADWAY AND BRIDGE RAILS

Type Of Work
SECURITY PAVING COMPANY INC

A AND R CONSTRUCTION CORP

SECURITY PAVING COMPANY, INC.

MODERN ALLOYS INC

BERKELEY ENGINEERING, CO.

NYE AND NELSON INC

Contractor

SUN VALLEY CA 913531489

NORTHRIDGE, CA 91326

SUN VALLEY, CA 91353-1489

STANTON CA 90680

PALO ALTO, CA  94301

VENTURA CA 93003

(818)767-8418

 

 

(714)893-0551

 

(805)654-1682

TOUTOUNCHIAN, MOHAMMAD

CHAVEZ, EFRAIM

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(818) 364-2760

(310) 345-6263

(805) 480-4928

(805) 480-4928

(805) 480-4929

 $1,130,765

 $417,954

 $544,065

 $3,137,947

 $1,388,494

 $469,099

Bid + CCOs

 $1,011,179

 $262,505

 $0

 $3,065,831

 $267,529

 $88,732

Comp To  date

 $0

 $133,780

 $0

 $8,256

 $257,985

 $7,300

This Month
05/26/06

06/22/06

09/12/06

04/22/05

09/26/05

06/16/06

Awarded

06/06/06

06/29/06

09/26/06

05/06/05

10/13/05

06/22/06

Approved

11/14/06

11/14/06

03/31/07

02/28/07

12/07/06

11/07/06

Est Comp

 63%

 81%

 0%

 69%

 17%

 63%

%Time

 93%

 63%

 0%

 97%

 19%

 19%

% Work 

 

 

 

 

 

 

Message

07-2Y3204

07-4G6804

07-4L7504

07-237204

07-4G5204

07-1189C4

Contract 

  

  

  

ACST-P126-(049)E

ACST-P150-(022)E

  

  

  

  

G P1-26 0-(9E)

  P1-50 0-(2E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 1489

20282 VIA MEDICI

P.O. BOX 1489

11172 WESTERN AVENUE

257 KINGSLEY AVENUE

1860 EASTMAN AVENUE STE 108

1525 RANCHO BLVD.,
SUITE 103

13171 TELFAIR AVENUE,
SUITE 101

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD, SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $37,831,957 $556,497,476 $961,797,164

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/13.4

07-VEN-150-/30.5

Fed Aid

HA22

HA23

HA23

HA23

Pgm Code
IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

Description 

RESURFACE ASPHALT CONCRETE

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

REBUILD SECTION OF FAILED ROADWAY

Type Of Work
FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

LARRY THOMPSON CONSTRUCTION CO

ALLIANCE CONTRACTING, INC.

Contractor

SIMI VALLEY, CA 93065

OJAI, CA 93023

CAMARILLO, CA 93010

(480)784-2910

 

 

 

IRA, ALFRED

DORRI, MIKE

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 375-9247

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $2,839,069

 $3,200,000

 $2,510,000

 $8,985,000

Bid + CCOs

 $2,791,226

 $2,413,605

 $2,019,608

 $8,379,617

Comp To  date

 $0

 $312,254

 $0

 $251,790

This Month
06/26/02

09/28/05

01/06/05

08/04/05

Awarded

07/11/02

10/02/05

01/06/05

08/04/05

Approved

12/01/07

10/27/06

08/08/06

10/31/06

Est Comp

 68%

 100%

 100%

 100%

%Time

 99%

 75%

 100%

 93%

% Work 

 

OVER RUN

COMPLETED

OVER RUN

Message

07-105484

07-4L2404

07-4K7804

07-4L2304

Contract 

ACST-P150-(018)E

  

  

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

  

  

  

2360 SHASTA WAY

1656 MCNELL ROAD

155 GRANADA STREET, STE. C

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., STE. 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

10/12/06

Location
Storm Water
Plan
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08District

08-RIV-10-15.8/15.9

08-RIV-10-85.8/86.4

08-RIV-10-156.2/156.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

Fed Aid

HA42

HB4N

HM1

HB5

HE13

HM1

Pgm Code
IN RIVERSIDE COUNTY NEAR BANNING AT
THE DESERT HILLS TRUCK INSPECTION
FACILITIES

IN RIVERSIDE COUNTY IN CHIRIACO
SUMMIT FROM 0.4 KM WEST OF CHIRIACO
SUMMIT OVERCROSSING TO 0.5 KM EAST OF
CHIRIACO SUMMIT OVERCRO

IN RIVERSIDE COUNTY IN BLYTHE FROM
RIVIERA DRIVE TO COLORADO RIVER
BRIDGE

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

Description 

CONSTRUCT TRUCK INSPECTION BUILDING

INSTALL SAFETY LIGHTING

RESURFACE EXISTING PAVEMENT

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
DENBOER ENGINEERING & CONST.

T D S ENGINEERING

GRANITE CONSTRUCTION COMPANY

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

VANCE CORPORATION

Contractor

PALM SPRINGS, CA  92264

WESTLAKE VILLAGE CA 91361

INDIO, CA 92203

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

RIALTO, CA  92377

 

(805)371-4639

 

 

 

 

OZOWARA, DENIS

EMUH, GODWIN

KAWWA, JABRA

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

Resident
Engineer

(951) 232-3714

 

(951) 232-3706

(951) 276-1938

(951) 830-6864

(909)232-8955

 $2,073,550

 $231,243

 $435,504

 $52,340,517

 $9,500,960

 $148,633

Bid + CCOs

 $1,543,558

 $0

 $140,630

 $16,938,994

 $9,933,143

 $0

Comp To  date

 $303,419

 $0

 $140,630

 $5,013,254

 $2,265

 $0

This Month
12/13/05

09/08/06

06/21/06

03/08/06

12/29/03

04/26/02

Awarded

12/30/05

09/19/06

07/07/06

03/17/06

01/14/04

05/07/02

Approved

11/20/06

12/11/06

11/01/07

04/28/08

Est Comp

 87%

 0%

 24%

 34%

 0%

 0%

%Time

 74%

 0%

 33%

 32%

 0%

 0%

% Work 

SUSPENDED

 

 

 

PLANT EST
SATIS

 

Message

08-0C9504

08-0F3004

08-0F9404

08-354804

08-446514

08-1A0104

Contract 

ACIM-010 -(099)1

  

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

ACIM-010 -(099)E

  

  

LN62-08 0-(8)

 620-8 00-()

  

--()

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

  

4575 E. CAMINO PAROCELLA

2899 AGOURA ROAD SUITE 171

380000 MONROE STREET

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

15367 TAMARAK ROAD

2351 LUGONIA AVENUE,
SUITE F

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

COLTON, CA 92334

MORENO VALLEY, CA 92553

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-27.5/30.5

08-RIV-74-71.7/85.2

08-RIV-74-71.8/101.5

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-RIV-371-58.4/75.8

Fed Aid

HM1

HB4N

HM1

HB4N
HE13

HB5
HB4C
HE11

HB4N

Pgm Code
IN RIVERSIDE COUNTY AT ROMOLAND  FROM
ROUTE 74 AND 215 SEPARATION TO 0.2 KM
WEST OF BRIGGS ROAD

IN RIVERSIDE COUNTY AT VARIOUS
LOCATIONS

IN RIVERSIDE COUNTY FROM 0.5 KM
NORTH OF CARRIZO WASH BRIDGE TO
ROUTE 74 AND 111 SEPARATION

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE RUBBERIZED ASPHALT

PASSING LANES AND TURNOUTS

COLD PLANE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGES

WIDEN EXISTING FREEWAY

CONSTRUCT TURNOUTS

Type Of Work
R J NOBLE COMPANY

VANCE CORPORATION

VANCE CORPORATION

BRUTOCO ENGINEERING &

WASHINGTON/OBAYASHI

HIGHLAND CONSTRUCTION INC

Contractor

ORANGE CA 92856

RIALTO, CA 92377

RIALTO CA 92377

FONTANA  CA  92334-0429

HIGHLAND, CA  92346

ORANGE CA 92868

(714)637-1550

 

(909)355-4333

 

 

(714)538-5156

FATHI, ALI

AL-SAADOON, ALI

CALIXTO, MIGUEL

LOPEZ, JOE

FATHI, ALI

Resident
Engineer

 

(951) 276-1945

 

(909) 232-8957

(909) 275-0751

(951) 232-7259

 $819,007

 $892,009

 $1,607,265

 $18,441,152

 $221,201,126

 $380,568

Bid + CCOs

 $744,736

 $428,354

 $539,415

 $18,893,775

 $136,809,774

 $84,642

Comp To  date

 $744,736

 $142,530

 $536,515

 $2,380

 $4,554,748

 $0

This Month
04/21/06

06/23/06

06/15/06

05/29/01

02/06/04

06/22/06

Awarded

05/01/06

07/06/06

06/27/06

06/07/01

02/24/04

07/07/06

Approved

10/23/06

07/10/07

10/31/06

03/27/07

11/30/07

09/26/06

Est Comp

 90%

 8%

 44%

 0%

 60%

 93%

%Time

 90%

 48%

 34%

 0%

 62%

 23%

% Work 

 

 

 

PLANT EST
SATIS

 

COMPLETED

Message

08-0F8304

08-3424U4

08-0F9104

08-4353U4

08-334844

08-0C4704

Contract 

  

  

  

ACNH-P091-(104)E

ACNH-215 -(219)9

  

  

  

  

--()

I-215 -(219)9

  

  

  

  

  

ACNH-X065-(080)N

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 620

2271 N. LOCUST AVE.

2271 N LOCUST AVENUE

PO BOX 429

P.O. BOX 600

133 N PIXLEY ST

2023 CHICAGO AVE.,
SUITE B-6

3474 NIKI WAY

3474 NIKI WAY

2023 CHICAGO AVE. STE
B-6

RIVERSIDE, CA 92507

RIVERSIDE, CA 92557

Accepted

10/26/06

09/28/06

Location
Storm Water
Plan
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08District

08-SBD-10-27.6/30.6

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

Fed Aid

HM3

HA22

HB1

HB32

HB1

HA22
HB4C

Pgm Code
IN SAN BERNARDINO COUNTY IN REDLANDS
AND LOMA LINDA AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR
RIALTO AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN BARSTOW
FROM MURIEL AVENUE OVERCROSSING TO
EAST YERMO ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

Description 

SEAL BRIDGE DECKS

PAVEMENT REHABILITATION

REALIGN RAMP AND LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

REGRADE MEDIAN AND INSTALL BARRIER

ROADWAY REHABILITATION

Type Of Work
J MC LOUGHLIN ENGINEERING CO

COFFMAN SPECIALTIES, INC

O'DONNELL CONSTRUCTON INC.

DIVERSIFIED LANDSCAPE CO.

KIEWIT PACIFIC COMPANY

KIEWIT PACIFIC CO.

Contractor

RANCHO CUCAMONGA CA 91730

SAN DIEGO, CA 92117

SAN DIMAS, CA 91773

WINCHESTER, CA  92596

NEWBERRY SPRINGS, CA 92365

VANCOUVER, WA  98668

(909)944-1037

 

 

 

 

 

ABUGHARBIEH, IMAD

GADALLA, AMGAD

RUBALCABA, JOE

SHAHIDI, SHAINE

SPENCER, OWEN

Resident
Engineer

 

(951) 232-3610

(951) 453-8929

(909) 232-8620

(951) 232-7839

(760) 256-5558

 $384,627

 $23,743,488

 $829,458

 $766,982

 $3,442,456

 $47,888,942

Bid + CCOs

 $278,746

 $14,422,186

 $798,033

 $762,536

 $0

 $47,270,005

Comp To  date

 $0

 $1,328,445

 $0

 $0

 $0

 $2,073,176

This Month
06/21/06

07/14/06

08/22/05

12/26/02

07/14/06

04/07/04

Awarded

07/05/06

07/27/06

09/08/05

01/09/03

08/01/06

04/26/04

Approved

10/03/06

01/09/07

02/07/07

10/20/06

03/14/07

11/20/06

Est Comp

 15%

 48%

 27%

 0%

 0%

 94%

%Time

 75%

 60%

 95%

 0%

 0%

 96%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

SUSPENDED

 

Message

08-0F1114

08-0A4234

08-279004

08-493504

08-1A9104

08-4567V4

Contract 

  

  

ACIM-015 -(222)1

  

  

ACIM-015 -(218)1

  

  

G-015 -(222)E

  

  

ACIM-015 -(218)E

  

  

--()

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

10641 FULTON COURT

4375 JUTLAND DRIVE, SUITE 260

559 W. COVINA BLVD

33801 WASHINGTON STREET

P O BOX 339

P.O. BOX 1769

9225 STELLAR COURT,
SUITE B

15367 TAMARACK RD

464 W. FOURTH STREET
MS 1104

222 E MAIN STREET,
SUITE 208

222 E. MAIN ST.,
SUITE 208

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-115.3/119

08-SBD-18-20.6/39.5

08-SBD-30-26.7/30.2

08-SBD-38-.5/0

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

Fed Aid

HB4C

201   130

HB1

HB1

HA21

201   130

Pgm Code
IN SAN BERNARDINO COUNTY NEAR BAKER
FROM 5.9 KM NORTH OF AFTON ROAD
OVERCROSSING TO 2.3 KM SOUTH OF
BASIN ROAD OVERCROSSING

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO AND HIGHLAND FROM HIGHLAND
AVENUE UNDERCROSSING TO FIFTH STREET
UNDERCROSSING

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE INTERSECTION OF  LUGONIA
AVENUE AND ORANGE STREET

IN SAN BERNARDINO COUNTY IN AND  NEAR
YUCAIPA FROM 1.3 KM EAST OF BRYANT
STREET TO 0.1 KM EAST OF  MILL CREEK
BRIDGE

IN SAN BERNARDINO COUNTY ON STATE
ROUTE 38FROM POST MILE 14.8 TO 59.4

Description 

WIDEN ROADWAY AND BRIDGE

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

INSTALL MEDIAN BARRIER

MODIFY SIGNALS AND LIGHTING

WIDEN BRIDGE

REMOVE DEAD AND DYING TREES

Type Of Work
GRANITE CONSTRUCTION CO.

SOUTH BAY TIMBER

ALCORN FENCE COMPANY

FREEWAY ELECTRIC

GRIFFITH COMPANY

A J ACOSTA COMPANY, INC.

Contractor

WATSONVILLE, CA 95077-5085

YREKA, CA 96097

SUN VALLEY, CA 91353

RIVERSIDE CA 925137745

SANTA FE SPRINGS CA 90670

BIG BEAR LAKE, CA  92315

 

 

 

(951)712-5767

(562)207-1777

 

JOSE TORRES

DAVIS, DARCY L.

PAIBUL, SENI

NGUYEN, VU THANH

Resident
Engineer

(951) 232-7521

(909) 844-9731

(951) 830-9299

 

 

(951) 232-7582

 $6,177,177

 $1,400,000

 $912,000

 $130,250

 $2,220,473

 $1,000,000

Bid + CCOs

 $0

 $1,078,451

 $0

 $0

 $264,868

 $819,544

Comp To  date

 $0

 $333,001

 $0

 $0

 $252,478

 $160,788

This Month
08/22/06

01/26/06

09/12/06

06/22/06

03/27/06

10/11/05

Awarded

09/07/06

02/07/06

09/25/06

07/20/06

04/11/06

10/11/05

Approved

05/27/07

12/15/06

02/05/07

03/13/07

11/14/06

Est Comp

 0%

 86%

 0%

 0%

 22%

 83%

%Time

 0%

 77%

 0%

 0%

 12%

 82%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-476104

08-0H8104

08-0F1404

08-0F4104

08-358424

08-0H4004

Contract 

  

ER-    -(   )

  

  

ACST-P038-(014)E

  

  

--()

  

  

  P0-38 0-(4E)

  

  

  

  

  

--()

  

SWPPP

  

SWPPP

WPCP

WPCP

  

P. O. BOX 50085

202 N. OREGON ST.

P O BOX 1249

P O BOX 7745

P O BOX 2150

P.O. BOX 2889

222 E MAIN STREET,
SUITE 208

2531 LUGONIA AVE. STE
F

790 S VIA LATA, SUITE
100

2351 LUGONIA AVE., #F

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-73.0/91

08-SBD-40-80.0/97

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-40-125.0/132.8

08-SBD-40-136.0/143.7

Fed Aid

HM1A

201130

HA21

201   130

HM1

HM1

Pgm Code
IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

IN SAN BERNARDINO COUNTY NEAR BARSTOW
AND NEEDLES FROM MARBLE  WASH BRIDGE
TO MUSTANG WASH BRIDGE

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 7.6 KM EAST OF WATER ROAD TO
WEST OF 40 AND 95 JUNCTION

IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 0.2 KM OF JAVA OVERHEAD TO 40
AND 95 JUNCTION

Description 

PLACE MEDIUM SEAL COAT

BRIDGE SHORING LANES EB AND WB

REPLACE BRIDGES EASTBOUND

TEMPORARY SHORING UNDER BRIDGE

LOCALIZED DIGOUTS

DIGOUTS

Type Of Work
WESTERN STATES SURFACING INC

YEAGER - SKANSKA COMPANY

YEAGER-SKANSKA

YEAGER SKANSKA INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO CA 95352

RIVERSIDE, CA 92509

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

(209)525-9065

 

 

 

(831)724-1011

(831)724-1011

YUEN, MICHAEL

YUEN, MICHAEL

YUEN, MICHAEL

SANTOS, JOHN

SANTOS, JOHN

Resident
Engineer

 

(951) 232-7522

(951) 232-7522

(951) 232-7522

(951) 538-5315

(951) 538-5315

 $689,690

 $9,585,000

 $6,567,450

 $1,845,000

 $787,324

 $1,526,010

Bid + CCOs

 $0

 $2,893,025

 $2,469,001

 $1,310,102

 $748,929

 $1,490,111

Comp To  date

 $0

 $1,158,133

 $1,217,989

 $89,799

 $9,919

 $36,459

This Month
04/28/99

05/30/06

09/07/06

03/29/06

05/12/06

05/10/06

Awarded

05/07/99

06/08/06

09/14/06

03/29/06

05/30/06

05/22/06

Approved

10/27/08

03/06/07

09/05/08

09/14/06

08/31/06

Est Comp

 0%

 50%

 24%

 77%

 89%

 78%

%Time

 0%

 30%

 38%

 71%

 95%

 97%

% Work 

 

 

 

 

COMPLETED

COMPLETED

Message

08-463004

08-0J1304

08-0J1014

08-0J0204

08-0F9204

08-0F9304

Contract 

  

ER-    -(   )

ACBR-040 -(052)E

  

  

  

  

--()

  04-0 20-(2E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

WPCP

WPCP

P O BOX 4770

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 50085

P O BOX 50085

222 E. MAIN ST., #208

222 E. MAIN STREET

222 E. MAIN STREET,
STE 208

222 E. MAIN ST. STE
208

222 E. MAIN ST. STE
208

Accepted

10/10/06

10/10/06

Location
Storm Water
Plan
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08District

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

Fed Aid

HA25

HB4N

HM1

HB1

HA21

201   130

Pgm Code
IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY AT AND  NEAR
MORONGO VALLEY AND YUCCA VALLEY FROM
0.1 KM WEST OF HESS  BOULEVARD TO LA
HONDA WAY

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY IN FONTANA
AND RIALTO AT MAPLE AVENUE
INTERSECTION

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

Description 

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE SCOUR

REMOVAL AND DISPOSAL OF FIRE

Type Of Work
BELAIRE WEST LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

MATICH CORPORATION

OLIVAS VALDEZ INC

MCM CONSTRUCTION INC.

SOUTH BAY TIMBER

Contractor

BUENA PARK  CA 90622

INDIO, CA  92203

SAN BERNARDINO CA 92412

COVINA, CA 91724

BLOOMINGTON, CA  92316

YREKA, CA  96067

(714)523-9200

 

(909)825-9100

 

 

 

SPRAY, MIKE

GONZALEZ, ALFONSO

MAYER, GARY A.

MAGED YOUSSEF

SAOUD, NAHRO

DAVIS, DARCY

Resident
Engineer

(951) 232-6497

(951) 922-1728

(760)922-5848

(951) 538-3087

(951) 232-3778

(909) 844-9731

 $510,012

 $10,035,487

 $147,147

 $678,508

 $1,981,652

 $2,000,000

Bid + CCOs

 $405,682

 $9,367,241

 $0

 $618,361

 $1,954,446

 $1,771,628

Comp To  date

 $7,860

 $751,545

 $0

 $162,603

 $0

 $284,778

This Month
10/13/05

10/06/05

04/05/02

01/27/06

08/11/05

11/30/05

Awarded

10/27/05

10/21/05

04/18/02

02/14/06

08/26/05

11/30/05

Approved

08/15/07

03/07/07

11/17/06

05/14/07

12/15/06

Est Comp

 52%

 68%

 0%

 100%

 0%

 73%

%Time

 79%

 91%

 0%

 90%

 0%

 89%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

08-451504

08-359024

08-1A1304

08-492504

08-449704

08-0H5804

Contract 

  

ACNH-P062-(024)E

  

  

ACST-S083-(017)E

NH-    -(   )

  

--()

  

  

  S0-83 0-(7E)

--()

  

  

  

  

--()

  

WPCP

SWPPP

  

WPCP

WPCP

  

P O BOX 6270

38000 MONROE ST.

P O BOX 50000

846 NORTH CHARTER DRIVE

P.O. BOX 867

202 N. OREGON ST.

1110-A RESEARCH DR.

6690 LA CONTENTA ROAD

322 W. HOBSON WAY STE
#2

9225 STELLAR COURT #
B

790 S. VIA LATA STE
100

2351 W. LUGONIA,
SUITE F

REDLANDS, CA 92374-4562

BANNING, CA 92220

BLYTHE, CA 92225

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-138-/13.9

08-SBD-142-/5.7

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

Fed Aid

HB1
HA22

HM1

HE14

HB6

HA27

HB1

Pgm Code
IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR
CHINO HILLS FROM ORANGE COUNTY LINE
TO ROUTE 142 AND 71 SEPARATION

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

IN SAN BERNARDINO COUNTY IN YUCCA
VALLEY FROM 0.5 KM NORTH TO 0.5 KM
SOUTH OF BUENA VISTA DRIVE AND
SKYLINE RANCH ROAD

Description 

WIDEN ROADWAY

OPEN GRADED ASPHALT CONCRETE

HIGHWAY LANDSCAPING AND IRRIGATION

CONSTRUCT PARK AND RIDE

UPGRADE MEDIAN BARRIER

SIGNALIZE AND WIDEN INTERSECTION

Type Of Work
YEAGER SKANSKA INC

R J NOBLE COMPANY

BELAIRE WEST LANDSCAPE INC

VANCE CORPORATION

BEADOR CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 925092405

ORANGE CA 92856

BUENA PARK CA 90622

RIALTO, CA  92377-4113

CORONA CA 92883

WATSONVILLE CA 950775085

(951)684-5360

(714)637-1550

(714)523-9200

 

(951)674-7352

(831)724-1011

PINING, CATALINO

MORO, BILL

ABU-GHARBIEH, IMAD

ABDELKHALEQ,
HUSSAM/SAOUD, NAHRO

CHAN, KHONSON

Resident
Engineer

(951) 840-8230

 

(951) 830-6815

(951) 232-3610

(951) 830-6629

 

 $37,631,856

 $1,046,992

 $4,023,938

 $847,414

 $4,323,254

 $1,938,333

Bid + CCOs

 $17,018,276

 $412,822

 $3,884,563

 $804,490

 $793,380

 $229,458

Comp To  date

 $521,192

 $0

 $6,720

 $0

 $134,420

 $229,458

This Month
02/14/06

06/21/06

08/12/03

01/24/06

05/24/06

06/27/06

Awarded

03/01/06

06/29/06

09/03/03

02/02/06

06/06/06

07/07/06

Approved

08/31/07

10/27/06

07/10/07

08/17/07

04/06/07

03/27/07

Est Comp

 39%

 100%

 0%

 0%

 41%

 13%

%Time

 45%

 40%

 0%

 0%

 18%

 12%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

08-4697V4

08-0F8504

08-498004

08-204334

08-0C1804

08-0E9104

Contract 

ACST-X071-(051)E

  

STPL-6208-(004)E

CMLN-6208-(010)E

  

  

  X0-71 0-(1E)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1995 AGUA MANSA ROAD

P O BOX 620

P O BOX 6270

2271 N. LOCUST AVENUE

26320 LESTER CIRCLE

P O BOX 50085

15367 TAMARACK RD.

464 W. FOURTH STREET
6TH FLOOR

9225 STELLER COURT
STE B

790 S. VIA LATA STE
100

SAN BERNARDINO, CA
92401-1400

Accepted

10/30/06

Location
Storm Water
Plan



State of California Department of Transportation Page 102
10/20/06 Statement of Ongoing Contracts as of 11/02/06

08District

 $22,441,910 $305,304,826 $493,071,314

08-SBD-330-30.8/31.8

08-SBD-395-4.3/11.7

08-SBD-395-46.0/52

08-SBD-5731-/0

Fed Aid

HA23

HA22

HM1

HA12

Pgm Code
IN SAN BERNARDINO COUNTY NEAR
HIGHLAND FROM 2.6 KM NORTH OF
HIGHLAND AVENUE OVERCROSSING TO  0.6
KM SOUTH OF CITY CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN HESPERIA
AND VICTORVILLE AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT KRAMER
JUNCTION FROM ROUTE 58 TO DESERT HILL
ROAD

IN SAN BERNARDINO COUNTY AT THE
VIDAL MAINTENANCE STATION

Description 

CONSTRUCT ROCK SLOPE PROTECTION

OVERLAY ROADWAY

RESURFACE ASPHALT CONCRETE

UPGRADE MAINTENANCE STATION

Type Of Work
VANCE CORPORATION

ORTIZ ASPHALT PAVING COMPANY

ORTIZ ASPHALT PAVING INC

DRP NATIONAL INC.

Contractor

RIALTO CA 92377

COLTON CA 92324

COLTON CA 92324

WEST COVINA, CA  91791

(909)355-4333

(909)382-2233

(909)382-2233

 

SARKIN, SUE

VERLENGIA, ROMANO
(CONSTRUCTION TRAILER)

Resident
Engineer

 

 

(951) 232-3748

(951) 538-9810

 $6,272,041

 $1,545,483

 $1,194,438

 $926,898

Bid + CCOs

 $5,423,382

 $0

 $1,051,024

 $907,515

Comp To  date

 $2,209,872

 $0

 $0

 $32,800

This Month
07/07/06

09/19/06

04/25/06

01/18/06

Awarded

07/14/06

09/28/06

05/11/06

01/24/06

Approved

10/23/06

09/01/06

10/24/06

Est Comp

 99%

 0%

 71%

 99%

%Time

 78%

 0%

 100%

 98%

% Work 

 

 

SUSPENDED

 

Message

08-0H4104

08-0G6804

08-0F8904

08-499904

Contract 

ACST-4113-(004)E

  

  

  

  41-13 0-(4E)

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

  

2271 N LOCUST AVENUE

P O BOX 883

P O BOX 883

2694 E GARVEY AVE SOUTH #183

15367 TAMARACK RD

C/O CALTRANS
MAINTENANCE HC 20 BOX
414

Accepted

Location
Storm Water
Plan
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09District

09-INY-190-86.5/96.8

09-INY-395-25.8/31.2

09-INY-395-31.2/41.4

09-INY-395-45.4/50.3

09-INY-395-83.9/0

09-INY-395-112.9/115

Fed Aid

HM1

HB1

HM1

HA26

HM1

Pgm Code
IN INYO COUNTY ON ROUTE 190 FROM 1.3
KM EAST OF CANYON ROAD TO 4.8 KM WEST
OF DAYLIGHT PASS ROAD

IN INYO COUNTY NEAR OLANCHA AT
VARIOUS LOCATIONS

IN INYO COUNTY NEAR OLANCHA FROM 0.2
KM SOUTH OF THE LOS ANGELES  AQUEDUCT
BRIDGE TO 1.0 KM SOUTH OF ASH CREEK
BRIDGE

IN INYO AND MONO COUNTIES AT  VARIOUS
LOCATIONS

IN INYO COUNTY NEAR INDEPENDENCE AT
THE DIVISION CREEK ROADSIDE REST AREA

IN INYO AND MONO COUNTIES NEAR BISHOP
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

RESURFACE ROADWAY

CHIP SEAL

REHABILITATE EXISTING REST AREA

RESURFACE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY,

HIGHLAND CONSTRUCTION, INC.

INTERNATIONAL SURFACING

DENBOER ENGINEERING AND

W. JAXON BAKER, INC.

Contractor

BAKERSFIELD, CA 93388

BAKERSFIELD CA 93388

ORANGE, CA 92868

PALM SPRINGS, CA  92264

REDDING, CA  96099-4248

 

 

 

 

 

 

KURT WEIERMANN

CHRIS TALBOT

H. J. BLOMMER

DANIEL DEYO

DANIEL DEYO

KURT WEIERMANN

Resident
Engineer

(760) 872-0781

(760) 872-0794

(760) 872-0789

(760) 872-0794

(760) 872-0794

(760) 872-0781

 $1,950,543

 $3,473,458

 $4,212,507

 $704,194

 $1,469,647

 $1,633,670

Bid + CCOs

 $936,512

 $3,367,020

 $3,986,018

 $634,690

 $1,449,911

 $1,566,990

Comp To  date

 $936,137

 $0

 $0

 $0

 $0

 $0

This Month
05/22/06

04/25/06

03/01/06

03/15/06

09/23/05

06/13/06

Awarded

06/06/06

05/10/06

03/15/06

03/24/06

10/05/05

06/23/06

Approved

11/13/06

09/22/06

10/07/06

09/25/06

10/20/06

09/25/06

Est Comp

 36%

 100%

 100%

 100%

 100%

 100%

%Time

 48%

 100%

 100%

 100%

 100%

 100%

% Work 

SUSPENDED

COMPLETED

COMPLETED

COMPLETED

 

SUSPENDED

Message

09-332204

09-301404

09-319704

09-330604

09-301504

09-334104

Contract 

  

  

ACST-P395-(213)E

  

ACNH-P395-(207)E

  

  

  

  P3-95 2-(3E)

  

  P3-95 2-(7E)

  

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 5127

PO BOX 5127

133 NORTH PIXLEY STREET

4575 E. CAMINO PAROCELA

PO BOX 994248

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

Accepted

09/22/06

10/10/06

09/25/06

09/25/06

Location
Storm Water
Plan



State of California Department of Transportation Page 104
10/20/06 Statement of Ongoing Contracts as of 11/02/06

09District

09-INY-395-115.0/129.5

09-INY-395-/8.6

09-INY-5709-/0

09-MNO-108-12.9/0

09-MNO-108-/15

09-MNO-158-5.4/5.7

Fed Aid

HA22

HA22

HA12

HM3

HA22

HA22

Pgm Code
IN INYO COUNTY IN AND NEAR BISHOP AT
VARIOUS LOCATIONS

IN INYO COUNTY NEAR LITTLE LAKE  FROM
THE KERN AND INYO COUNTY LINE TO 1.6
KM SOUTH OF LITTLE LAKE ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY ABOUT 19 KM WEST OF
SONORA JUCTION AT WEST WALKER RIVER
BRIDGE

IN MONO COUNTY NEAR SONORA JUNCTION
AT VARIOUS LOCATIONS

IN MONO COUNTY NEAR JUNE LAKE AT 0.8
KM SOUTH OF POWER HOUSE ROAD AND AT
0.2 KM SOUTH OF POWER HOUSE ROAD

Description 

RESURFACE ROADWAY

RESURFACE EXISTING HIGHWAY

UPGRADE EXISTING FACILITY

RESURFACE BRIDGE DECK

REPLACE EXISTING CULVERTS

UPGRADE CULVERTS

Type Of Work
SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

DEN BOER ENGINEERING AND

CONTRACTORS CHEMICAL, INC.

CIMARRON, INC.

AP ENGINEERING

Contractor

SPARKS NV 89435

BAKERSFIELD CA 93388

PALM SPRINGS CA 92264

HAYWARD, CA 94545

OAKDALE, CA  95361

RIVERSIDE, CA  92507

(775)355-0420

 

 

 

 

 

CHRIS TALBOT

CHRIS TALBOT

H. J. BLOMMER

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

 

(760) 872-0794

(760) 872-0794

(760) 872-0789

(760) 872-0794

(760) 872-0794

 $5,197,007

 $9,564,909

 $1,007,285

 $130,776

 $531,134

 $424,783

Bid + CCOs

 $0

 $9,377,041

 $874,235

 $125,167

 $0

 $307,754

Comp To  date

 $0

 $0

 $37,527

 $125,167

 $0

 $63,703

This Month
09/12/06

08/10/05

11/09/05

04/26/06

09/05/06

04/11/06

Awarded

09/21/06

08/23/05

11/22/05

05/03/06

09/15/06

04/25/06

Approved

09/22/06

12/01/06

10/31/06

09/07/07

11/14/06

Est Comp

 0%

 100%

 100%

 100%

 0%

 73%

%Time

 0%

 100%

 87%

 95%

 0%

 72%

% Work 

 

COMPLETED

 

 

SUSPENDED

 

Message

09-301704

09-295504

09-311704

09-320604

09-307004

09-295104

Contract 

  

ACNH-P395-(206)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

WPCP

WPCP

WPCP

P O BOX 50760

PO BOX 5127

4575 E CAMINO PAROCELA

3130 DEPOT RD

10424 CIMARRON TRAIL

1271 COLUMBIA AVE. SUITE 10

500 S MAIN ST

500 S MAIN ST

500 S. MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP CA 93514

Accepted

09/22/06

10/26/06

Location
Storm Water
Plan
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 $1,376,189 $29,269,559 $37,761,834

09-MNO-395-6.0/12.6

09-MNO-395-52.7/54.9

09-MNO-395-93.0/120.5

Fed Aid

HM1

HB1

HA22

Pgm Code
IN MONO COUNTY NEAR TOMS PLACE AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR LEE VINING FROM
1.3 KM NORTH OF VISITOR CENTER ROAD
TO 1.3 KM SOUTH OF CEMETERY ROAD

IN MONO COUNTY AT AND NEAR WALKER
FROM LITTLE WALKER RIVER ROAD TO THE
NEVADA STATE LINE

Description 

ASPHALT RUBBER CHIP SEAL

RECONSTRUCT METAL BEAM GUARD RAIL

RESURFACE ROADWAY

Type Of Work
INTERNATIONAL SURFACING

CROWN FENCE CO.

CARLSON CONSTRUCTION CO.

Contractor

MODESTO, CA  95352

SANTA FE SPRINGS, CA  90670

MINDEN, NV 89423-4203

 

 

 

DANIEL DEYO

DANIEL DEYO

H. J. BLOMMER

Resident
Engineer

(760) 872-0794

(760) 872-0794

(760) 872-0789

 $1,441,262

 $496,427

 $5,524,233

Bid + CCOs

 $1,235,367

 $78,564

 $5,330,289

Comp To  date

 $0

 $78,564

 $135,093

This Month
05/09/06

09/25/06

10/07/05

Awarded

05/14/06

10/05/06

10/19/05

Approved

10/26/06

12/11/06

10/25/06

Est Comp

 100%

 3%

 78%

%Time

 100%

 16%

 99%

% Work 

 

 

 

Message

09-335304

09-334304

09-317604

Contract 

  

  

ACNH-P395-(210)E

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

PO BOX 4770

12118 BLOOMFIELD AVE.

1645 ESMERALDA AVE.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

Accepted

10/26/06

10/26/06

Location
Storm Water
Plan
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10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

Fed Aid

HA23

HA22

HE14

HB1

HA23

HE14

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

Description 

STORM DAMAGE REPAIR

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

CONSTRUCT PASSING LANES

Type Of Work
H M BYARS CONSTRUCTION CO

GEORGE REED, INC.

VIKING/STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

FORD CONSTRUCTION COMPANY, INC

Contractor

RENO NV  89510

REDDING CA-96049-2335

SAN RAFAEL, CA 94901-4886

LODI CA  95241

LODI, CA 95240-2406

 

(209)334-0790

 

 

 

 

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 948-7222

(209) 267-9068

(209) 333-6928

 

(209) 333-6928

 $2,000,000

 $2,197,847

 $24,663,918

 $157,164

 $500,000

 $5,106,737

Bid + CCOs

 $0

 $2,115,724

 $21,177,507

 $100,807

 $0

 $4,489,652

Comp To  date

 $0

 $0

 $1,417,684

 $0

 $0

 $2,071,221

This Month
04/14/97

11/16/04

03/22/04

08/10/05

03/11/98

11/04/05

Awarded

04/14/97

12/06/04

03/26/04

08/24/05

03/16/98

11/18/05

Approved

09/29/05

02/09/07

12/31/08

12/30/06

Est Comp

 0%

 100%

 31%

 30%

 0%

 90%

%Time

 0%

 100%

 86%

 64%

 0%

 88%

% Work 

 

 

 

 

 

 

Message

10-1A2104

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

Contract 

STP-    -(   )

ACST-P016-(028)E

ACST-P049-(129)E

ACST-P088-(047)E

ER-    -(   )

ACNH-P088-(046)E

--()

  P0-16 0-(8E)

  P0-49 1-(9E)

  P0-88 0-(7E)

--()

--()

  

--()

--()

--()

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

P O BOX 10047

P.O. BOX 492335

77 LARKSPUR STREET

P O BOX 1630

639 EAST LOCKEFORD STREET

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-CAL-4-42.7/49.6

10-MER-99-5.0/21

Fed Aid

HA21

HA21

HB4N

HA12

HA22

HA22

Pgm Code
IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT COPPEROPOLIS
FROM OBRYNES FERRY ROAD TO 0.4 KM
EAST OF OBYRNES FERRY ROAD

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

IN CALAVERAS COUNTY NEAR ARNOLD  FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO
DRIVE

IN MERCED COUNTY AT VARIOUS LOCATIONS
FROM 0.4 KM SOUTH OF DEADMAN CREEK
BRIDGE TO 0.6 KM NORTH OF BUHACH ROAD
OVERCROSSING

Description 

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

EXTEND EXISTING LEFT TURN LANE

CONSTRUCT 2 SAND STORAGE FACILITIES

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTIORS

GEORGE REED, INC

ON GRADE

GEORGE REED INC

GEORGE REED INC

Contractor

RANCHO CORDOVA, CA 95741

SONORA, CA 95370

JAMESTOWN CA 95327

SONORA, CA 95370

MODESTO CA 95352

 

 

 

 

 

(209)523-0734

OSHITA, STANLEY T.

SHIVINDER S SINGH

MARCELINO DE LA CRUZ

WORTHINGTON, V.RAY

DE LA CRUZ MARCELINO

DEOL, HARMINDER

Resident
Engineer

(209) 333-6928

(209) 267-9068

(209) 736-9563

(209) 533-3894

(209) 736-9563

(209) 667-1869

 $2,013,925

 $2,846,303

 $392,150

 $1,431,228

 $2,665,781

 $2,544,385

Bid + CCOs

 $1,981,371

 $2,500,088

 $325,145

 $658,486

 $1,274,903

 $165,943

Comp To  date

 $0

 $267,034

 $570

 $153,726

 $1,120,925

 $165,943

This Month
06/10/04

04/06/05

04/14/06

01/30/06

07/28/06

09/11/06

Awarded

06/26/04

04/13/05

04/24/06

02/10/06

08/07/06

09/18/06

Approved

12/31/06

04/25/07

11/15/06

12/27/06

11/30/06

11/28/06

Est Comp

 0%

 49%

 100%

 67%

 43%

 44%

%Time

 0%

 88%

 83%

 46%

 48%

 7%

% Work 

PLANT EST
SATIS

 

SUSPENDED

 

 

 

Message

10-2A2704

10-0A8504

10-0L7504

10-2A9804

10-0E9704

10-0P2804

Contract 

ACST-S104-(003)E

ACST-P124-(001)E

  

  

  

  

--()

  P1-24 0-(1E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

POST OFFICE BOX 1508

P.O. BOX 548

POST OFFICE BOX 159

P.O. BOX 548

P O BOX 4760

1110 WEST KETTLEMAN
LANE, SUITE 35

260 HANFORD STREET

P.O. BOX 430

POST OFFICE BOX 218

P.O. BOX 430

P.O. BOX 1863

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-19.5/25

Fed Aid

HE14

HA25

HB4C

HE12

HA22

HA22

Pgm Code
IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN AND NEAR  LOS
BANOS FROM CENTRAL CALIFORNIA
IRRIGATION DISTRUCT MAIN CANAL TO 0.5
KM WEST OF DELTA ROAD

Description 

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REPLACE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

AGEE CONSTRUCTION CORPORATION

J. S. BRAR COMPANY

W. JAXON BAKER

TEICHERT CONSTRUCTION

Contractor

SAN RAFAEL, CA 94901

CLOVIS, CA 93613

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

TURLOCK, CA 95381-

(831)724-1011

 

 

 

 

 

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

OSHITA, STANLEY T.

VIRK, KEWAL

HASSAN JAKHAR

Resident
Engineer

(559) 665-9083

(209) 726-5485

 

 

(559) 665-9083

(209) 726-5485

 $69,232,387

 $1,292,782

 $24,054,496

 $2,537,235

 $2,547,392

 $1,116,383

Bid + CCOs

 $50,348,868

 $931,875

 $12,480,900

 $2,485,571

 $2,533,063

 $1,081,695

Comp To  date

 $3,700,903

 $349,938

 $826,026

 $0

 $5,845

 $351,507

This Month
11/10/05

01/06/06

11/07/05

04/24/02

02/13/03

08/29/06

Awarded

11/28/05

01/17/06

11/18/05

05/14/02

02/25/03

09/05/06

Approved

04/21/08

08/04/09

01/10/08

10/06/06

10/14/08

10/20/06

Est Comp

 33%

 13%

 33%

 0%

 100%

 71%

%Time

 73%

 72%

 52%

 0%

 99%

 96%

% Work 

 

 

 

PLANT EST
SATIS

SUSPENDED

 

Message

10-363114

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0P2904

Contract 

ACNH-P099-(493)E

ACNH-P099-(477)E

ACNH-P099-(487)E

ACNH-P099-(436)E

ACST-P140-(027)E

  

--()

--()

--()

--()

  P1-40 0-(7E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

77 LARKSPUR STREET

P O BOX 629

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P.O. BOX 3367

P.O. BOX 878

611 SAN JUAN AVE

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

1801 MOTEL DRIVE

CHOWCHILLA, CA 93610

STOCKTON, CA 95203

LODI, CA 95240

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/0

10-MPA-140-42.3/43.5

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

Fed Aid

HB1

HA23

201130

201130

HB1

HA25

Pgm Code
IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE  TO 0.4
KM NORTH OF WILLIAMS AVENUE

ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ARGONAUT STREET TO 0.1 KM WEST
OF ROUTE 4 AND 5 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Description 

INSTALL LEFT TURN LANE

STORM DAMAGE REPAIR

REMOVE DEBRIS FROM HWY CAUSED BY
SLIDE

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

INSTALL TRAFFIC SIGNAL

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
GEORGE REED INC

F AND H CONSTRUCTION

A I S CONSTRUCTION CO.

TEICHERT CONSTRUCTION

PRISM ENGINEERING

ECOLOGY SPRINKLER COMPANY

Contractor

MODESTO CA 95352

STOCKTON CA 95205

CARPINTERIA, CA 93013

TURLOCK, CA 95381

SANTA CLARA CA95050

RIO LINDA, CA 95673

(209)523-0734

 

 

 

 

 

DEOL, HARMINDER

DEOL, HARMINDER

DEOL, HARMINDER

BAL BAHADUR PAUL

OSHITA, STANLEY T.

Resident
Engineer

(209) 667-1869

 

(209) 667-1869

(209) 667-1869

(209) 333-6923

(209) 333-6928

 $622,839

 $2,000,000

 $1,785,000

 $9,985,000

 $573,847

 $1,547,850

Bid + CCOs

 $35,378

 $0

 $1,210,299

 $2,158,932

 $435,291

 $1,436,484

Comp To  date

 $35,378

 $0

 $27,213

 $739,263

 $209,499

 $9,380

This Month
05/04/06

01/21/97

05/03/06

06/16/06

04/12/06

03/07/03

Awarded

05/22/06

01/21/97

05/05/06

06/17/06

04/25/06

03/18/03

Approved

01/22/07

10/24/06

12/31/06

10/30/06

12/31/07

Est Comp

 16%

 0%

 90%

 38%

 100%

 0%

%Time

 6%

 0%

 68%

 22%

 76%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST
SATIS

Message

10-0H5504

10-0A8204

10-0P2404

10-0P4404

10-0H3504

10-3A9304

Contract 

  

ER-3117-(001)E

  

  

  

ACNH-X077-(012)E

  

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

WPCP

SWPPP

P O BOX 4760

P O BOX 55245

6420 VIA REAL, STE 6

P. O. BOX 3367

630 REED STREET

6636 2ND STREET

P. O. BOX 1863

P. O. BOX 1863

1110 W KETTLEMAN LANE
#35

1110 WEST KETTLEMAN
LANE, SUITE 35
LODI, CA 95240

Accepted

10/24/06

Location
Storm Water
Plan
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10-SJ-5-5.4/45.8

10-SJ-5-23.9/25.1

10-SJ-5-28.3/29.5

10-SJ-12-23.1/0

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

Fed Aid

HM3

HA22

HA25

HB1

HB1

HB4N

Pgm Code
IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.4 KM NORTH OF DOWNING  AVENUE
UNDERCROSSING TO 0.4 KM SOUTH OF
CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

IN SAN JOAQUIN COUNTY NEAR CLEMENTS
AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN RIPON AT
MILGEO AVENUE OVERCROSSING

Description 

TREAT BRIDGE DECKS AND JOINT SEALS

RESURFACE ASPHALT CONCRETE

IRRIGATION SYSTEM

WIDEN, SLURRY SEAL AND SIGNAL

REALIGN EXISTING CURVE

CHANGEABLE MESSAGE SIGN

Type Of Work
DEBRUIN CONSTRUCTION, INC.

TEICHERT CONSTRUCTION COMPANY

LONE STAR LANDSCAPE, INC.

GRANITE CONSTRUCTION INC.

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC INC

Contractor

STOCKTON, CA 95201-1118

STOCKTON CA 95201

STOCKTON CA 95201

LIVERMORE CA 94550

(209)982-0950

 

(408)682-0100

 

 

(925)606-1038

UPPAL, GURDIP DANNY

OBAIDULLAH "ABDUL"
RASHID

GURDIP "DANNY" UPPAL

BAL BAHADUR PAUL

NOMER GUTIERREZ

Resident
Engineer

(209) 333-6930

 

(209) 333-6930

(209) 333-6923

(209) 942-6160

 

 $364,898

 $257,950

 $527,550

 $794,527

 $2,129,579

 $596,673

Bid + CCOs

 $311,281

 $263,115

 $115,025

 $682,450

 $2,133,216

 $0

Comp To  date

 $37,809

 $5,555

 $18,245

 $335,839

 $147,760

 $0

This Month
04/27/06

09/06/06

05/30/06

03/29/06

05/18/06

06/23/06

Awarded

05/12/06

09/18/06

06/08/06

04/11/06

05/31/06

07/14/06

Approved

10/20/06

10/26/06

12/01/06

10/30/06

12/12/06

Est Comp

 37%

 10%

 68%

 100%

 0%

 0%

%Time

 82%

 100%

 22%

 86%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

10-0F5104

10-0P3004

10-0M8204

10-0H2004

10-499004

10-0K8104

Contract 

  

  

  

ACST-X077-(016)E

ACST-P026-(022)E

OTS-000C-(283)

  

  

  

  X0-77 0-(6E)

  P0-26 0-(2E)

--()

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O.BOX 1118

P. O. BOX 151

PO BOX 151

7275 NATIONAL DRIVE

1110 W. KETTLEMAN
LANE, SUITE 35

WATERFRONT
CONSTRUCTION

1110 W. KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN #35

611 SAN JUAN AVENUE

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-35.6/36.3

Fed Aid

HE11
HE11

HB1

HB1

HB1

HB32

HA42

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR ACAMPO
FROM 0.1 KM SOUTH OF JAHANT ROAD
OVERCROSSING TO 0.6 KM SOUTH OF
COLLIER ROAD OVERCROSSING

Description 

CONSTRUCT INTERCHANGE

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

PAVE MEDIAN

Type Of Work
VIKING DSS A JOINT VENTURE

RGW CONSTRUCTION INC.

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC.

GEORGE REED, INC.

Contractor

RANCHO CORDOVA CA 95742-
6534

LIVERMORE CA 94550-9235

STOCKTON, CA 95205

WALNUT CREEK CA 94596

LODI CA 95241

 

 

 

 

 

 

CASTILLO, MARIO D

NOMER GUTIERREZ

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

MARIO CASTILLO

Resident
Engineer

(209) 941-1926

(209) 942-6160

(209) 948-1926

(209) 941-1926

(209) 333-6928

(209) 941-1926

 $25,156,327

 $1,341,357

 $6,896,836

 $10,245,175

 $449,829

 $529,362

Bid + CCOs

 $24,720,109

 $843,095

 $3,492,111

 $2,072,236

 $445,223

 $455,912

Comp To  date

 $1,950

 $243,400

 $568,732

 $743,210

 $4,122

 $455,912

This Month
05/13/02

05/17/06

06/24/05

06/30/06

06/17/03

06/14/06

Awarded

05/28/02

05/30/06

07/12/05

07/12/06

06/27/03

06/22/06

Approved

12/18/07

01/03/06

04/24/06

07/31/07

12/29/06

10/23/06

Est Comp

 0%

 55%

 51%

 23%

 97%

 93%

%Time

 0%

 60%

 50%

 20%

 97%

 86%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0K5604

Contract 

ACNH-P099-(429)E

  

ACST-P099-(492)E

ACST-P099-(502)E

  

  

PL62-10 0-(1)

  

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

11315 SUNRISE GOLD CIR. STE A

PO BOX 2910 550 GREENVILLE RD

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

P.O. BOX 1630

445 W.WEBER AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

10/23/06

Location
Storm Water
Plan
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10District

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-5-/28.1

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

Fed Aid

HM1B

HB4C

HA22

HA42

HA25

HE14

Pgm Code
IN SAN JOAQUIN COUNTY NEAR MODESTO AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN AND NEAR NEWMAN,
PATTERSON AND WESTLEY FROM MERCED AND
STANISLAUS COUNTY LINE TO GAFFER

IN STANISLAUS COUNTY AT VARIOUS
LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

Description 

RESURFACE CONCRETE PAVEMENT

WIDEN FREEWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPLACE RIGHT OF WAY FENCE

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

Type Of Work
PROFESSIONAL CONSTRUCTION

OC JONES/CC MEYERS JV

GRANITE CONSTRUCTION COMPANY

OUR VALLEY FENCE COMPANY

WATKIN AND BORTOLUSSI INC

GOODFELLOW HARRIS JOINT

Contractor

PLEASANT HILL CA 94523

BERKELEY,CA 94710

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

WENATCHEE WA 98807

(925)945-1052

 

(831)724-1011

(760)446-3100

(415)453-4691

(509)662-7111

DEOL, HARMINDER

BLUM,ALFRED

GURDIP "DANNY" UPPAL

SUTTI, RENEE' M.

BLUM, ALFRED

Resident
Engineer

(209) 667-1869

(209) 948-7216

 

(209) 333-6930

(209) 667-1147

(209) 536-2646

 $634,589

 $73,983,116

 $6,296,520

 $658,854

 $4,115,112

 $45,760,870

Bid + CCOs

 $600,628

 $7,647,708

 $0

 $657,119

 $1,425,437

 $44,728,875

Comp To  date

 $534,858

 $5,181,096

 $0

 $0

 $605,349

 $16,500

This Month
04/28/06

03/28/06

09/20/06

06/13/06

02/06/06

06/21/01

Awarded

05/16/06

04/12/06

10/05/06

06/23/06

02/22/06

07/07/01

Approved

10/23/06

06/11/10

09/25/06

08/01/07

08/23/07

Est Comp

 97%

 15%

 0%

 100%

 11%

 0%

%Time

 95%

 10%

 0%

 100%

 34%

 0%

% Work 

SUSPENDED

 

 

COMPLETED

 

PLANT EST
SATIS

Message

10-0M3204

10-300164

10-0N2104

10-0F85U4

10-0F7204

10-3404U4

Contract 

  

ACNH-X077-(014)N

  

  

ACNH-P099-(500)E

ACST-P108-(037)E

  

  X0-77 0-(4N)

  

  

--()

  P1-08 0-(7E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

164 BELLE AVE

1520 FOURTH STREET

P O BOX 50085

77 LARKSPUR STREET

P O BOX 598

P.O BOX 1863

611 SAN JUAN AVE.

1110 W. KETTLEMAN
LANE, SUITE 35

P.O. BOX 1863

Accepted

10/26/06

09/26/06

Location
Storm Water
Plan
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10District

 $20,505,525 $202,400,247 $348,695,857

10-TUO-108-45.5/50.3

10-TUO-120-7.4/11.3

10-TUO-120-24.5/30

Fed Aid

HB1

HM1

201   130

Pgm Code
IN TUOLUMNE COUNTY NEAR DARDANELLA
FROM 1.4 KM WEST OF DONNELL VISTA
POINT TO 1.7 KM EAST OF CLARKS FORK
ROAD

IN TUOLUMNE COUNTY NEAR YOSEMITE
JUNCTION AT VARIOUS LOCATIONS

IN TUOLUMNE COUNTY ON NEW PRIEST
GRADE AT VARIOUS LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

WIDENING ROADWAY AT VARIOUS
LOCATIONS

Type Of Work
GEORGE REED, INC.

GEORGE REED INC

TEICHERT CONSTRUCTION

Contractor

SONORA CA 95370

SONORA CA 95370

TURLOCK, CA 95381

 

(209)984-5202

 

V. RAY WORTHINGTON,
ACTING

V.RAY WORTHINGTON

DEOL, HARMINDER

Resident
Engineer

(209) 533-3894

 

(209) 667-1869

 $869,310

 $787,775

 $2,485,000

Bid + CCOs

 $824,697

 $648,570

 $405,460

Comp To  date

 $0

 $0

 $153,134

This Month
05/22/06

04/19/06

08/10/06

Awarded

05/31/06

05/03/06

08/14/06

Approved

10/12/06

10/10/06

10/31/06

Est Comp

 100%

 100%

 100%

%Time

 100%

 100%

 16%

% Work 

COMPLETED

OVER RUN

 

Message

10-0M4104

10-0M4004

10-0P7704

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

  

P.O. BOX 548

P O BOX 548

P. O. BOX 3367

P.O. BOX 218

P. O. BOX 1863

Accepted

10/13/06

10/13/06

Location
Storm Water
Plan
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11District

11-IMP-86-19.5/20.6

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

11-SD-5-.1/.3

11-SD-5-.1/.3

11-SD-5-8.6/10

Fed Aid

HM1A

HA22

HE14

HA25

TEA2

HA25
HA25

Pgm Code
IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY ABOUT 19 KM EAST
OF CALEXICO FROM 0.2 KM WEST TO  1.1
KM EAST OF EAST HIGHLINE CANAL BRIDGE

IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY AT VARIOUS
LOCATIONS

Description 

RUBBER ASPHALT CHIP SEAL

REHABILITATE PAVEMENT

PLANTING AND IRRIGATION

CONSTRUCT PLAZA

CONSTRUCT BICYCLE FACILITIES

PLANTING AND IRRIGATION

Type Of Work
AGGEGATE PRODUCTS, INC.

GRANITE CONSTRUCTION COMPANY

P&D LANDSCAPE MGMT. SERVICES

3-D ENTERPRISES, INC.

3-D ENTERPRISES, INC.

WESTERN RIM CONSTRUCTORS, INC.

Contractor

PICO RIVERA, CA  90660-2135

WATSONVILLE,CA  95077

ORANGE, CA  92868

SAN DIEGO, CA  92109

SAN DIEGO,CA  92109

ESCONDIDO,CA  92029

 

 

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

ARINDUQUE, RAY

NABIZADEH, MEHRDAD

ARINDUQUE, RAY

NABIZADEH, MEHRDAD

Resident
Engineer

(760) 350-1348

(760) 355-8666

(858) 467-4084

(858) 467-4081

(858) 467-4084

(858) 467-4081

 $1,299,698

 $4,094,514

 $1,352,953

 $1,484,917

 $1,620,126

 $5,697,340

Bid + CCOs

 $1,296,025

 $4,069,214

 $1,216,637

 $1,424,481

 $173,444

 $1,713,459

Comp To  date

 $0

 $0

 $1,956

 $46,400

 $173,444

 $745,391

This Month
05/02/03

11/18/05

03/06/06

01/06/05

08/29/06

06/02/06

Awarded

05/12/03

12/07/05

03/17/06

01/13/05

09/07/06

06/15/06

Approved

06/04/07

09/26/06

09/14/09

11/24/06

03/20/08

01/11/11

Est Comp

 100%

 98%

 16%

 0%

 17%

 20%

%Time

 100%

 100%

 90%

 0%

 11%

 30%

% Work 

 

SUSPENDED

 

PLANT EST
SATIS

 

 

Message

11-241104

11-229024

11-256204

11-079404

11-264904

11-0786U4

Contract 

  

ACST-P098-(023)E

  

ACST-005 -(590)0

ACST-005 -(604)E

ACIM-005 -(599)8

  

  P0-98 0-(3E)

  

E  0-05 1-(900)E

  00-5 16-(4E)

CSTS-054 -(07E)P

  

--()

  

--()

--()

 S05-4 00-(E)

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

9500 BEVERLY RD.

P.O. BOX 50085

999 TOWN AND COUNTRY RD, FL4

2180 GARNET AVE, SUITE 2C

2180-2C GARNET AVENUE

912-108 S. ANDREASEN DRIVE

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

IMPERIAL,CA 92251

IMPERIAL,CA 92251

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

11-SD-5-12.7/71.9

11-SD-5-13.0/15

11-SD-5-14.7/15.1

11-SD-5-16.0/16.6

Fed Aid

HB4N

HB4N

HM3

HB4N

HB4N

HA22

Pgm Code
IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF 32ND STREET
OVERCROSSING TO 0.1 KM NORTH OF
BROADWAY OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

CONSTRUCT AUXILIARY LANES

INSTALL CHANGEABLE MESSAGE SIGNS

CLEAN AND TREAT BRIDGE DECK

UPGRADE OVERHEAD SIGNS

REPLACE RIGHT OF WAY FENCE

RESURFACE EXISTING HIGHWAY

Type Of Work
COFFMAN SPECIALTIES, INC.

PETERSON-CHASE GENERAL ENG.

TRUESDELL CORPORATION

PETERSON-CHASE

LIGHTNING FENCE

HANSON SJH CONSTRUCTION

Contractor

SAN DIEGO,CA  92117-3632

IRVINE,CA  92614-5706

PHOENIX, AZ 85040

IRVINE, CA  92614-5706

POWAY,CA  92064

SAN DIEGO CA 921639069

 

 

 

 

 

(858)874-5011

CARDENAS, VICTOR

PEREZ, AL

WILLIAMSON, JOHN

PEREZ, AL

FELLEKE, SAMUEL

NAPIER, MARK

Resident
Engineer

(619) 688-6955

(858) 467-4093

(619) 661-6751

(858) 467-4093

(858) 688-1495

(619) 248-1495

 $9,879,068

 $841,074

 $1,392,380

 $453,531

 $532,302

 $6,645,941

Bid + CCOs

 $6,708,732

 $817,564

 $1,010,167

 $394,669

 $487,172

 $6,413,509

Comp To  date

 $294,994

 $3,150

 $381,772

 $0

 $143,095

 $0

This Month
11/04/05

10/21/05

06/19/06

11/14/05

06/29/06

11/15/04

Awarded

11/15/05

11/03/05

07/05/06

11/23/05

07/19/06

12/02/04

Approved

02/27/07

02/26/07

02/02/07

09/01/06

11/13/06

09/29/06

Est Comp

 71%

 0%

 45%

 100%

 77%

 0%

%Time

 67%

 0%

 68%

 93%

 89%

 0%

% Work 

 

PLANT EST
SATIS

 

SUSPENDED

 

PLANT EST
SATIS

Message

11-066704

11-240304

11-248404

11-352304

11-276304

11-207914

Contract 

ACNH-005 -(602)9

ACIM-005 -(603)1

  

  

  

ACIM-005 -(595)1

   0-05 1-(029)E

--()

  

  

  

ACST-S163-(024)E

--()

  

  

  

  

  S1-63 0-(4E)

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

4375-206 JUTLAND DRIVE

1792 KAISER AVENUE

3529 EAST WOOD STREET

1792 KAISER AVENUE

13950 OLIVE CREST WAY

P O BOX 639069

2878-410 CAMINO DEL
RIO SOUTH

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

2878 CAMINO DEL RIO
SOUTH, #410

SAN DIEGO, CA 92108

SAN DIEGO,CA 92111

SAN DIEGO, CA

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-52.8/0

11-SD-8-2.2/2.6

11-SD-8-36.5/0

Fed Aid

HB1

HE13

HB4C

HA22

HA25

HA21

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

Description 

CONCRETE BARRIER AND CRASH CUSHIONS

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

PLANTING AND IRRIGATION UPGRADE

BRIDGE REHABILITATION

Type Of Work
MODERN ALLOYS, INC.

E.L. YEAGER CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

SIM J HARRIS, INC.

3-D ENTERPRISES, INC.

TRUESDELL CORP. OF CALIF. INC.

Contractor

STANTON,CA  90680

SAN DIEGO,CA  92130

CORONA, CA  92877

SAN DIEGO,CA  92141-0850

SAN DIEGO, CA  92109

 

 

 

 

 

(602)437-1711

FIGUEROA, RENE

KHAN, MOHAMMED

HURTZIG, JOHN

JUAREZ, DANIEL

HURTZIG, JOHN

KIEL, WILLIAM

Resident
Engineer

(619) 588-9069

(858) 720-2111

(858) 467-4086

(858) 679-5567

(858) 467-4086

(619) 888-8886

 $1,063,889

 $131,742,658

 $700,592

 $391,585

 $762,262

 $4,660,867

Bid + CCOs

 $325,543

 $122,735,851

 $494,485

 $364,150

 $391,512

 $4,683,261

Comp To  date

 $0

 $1,775,997

 $3,621

 $95,707

 $100,467

 $217,568

This Month
03/21/06

02/27/02

08/04/04

06/16/06

06/07/06

08/04/05

Awarded

04/04/06

03/12/02

08/20/04

06/22/06

06/16/06

08/19/05

Approved

12/13/06

07/18/08

02/10/10

11/13/06

02/11/08

11/21/06

Est Comp

 32%

 0%

 0%

 70%

 51%

 98%

%Time

 31%

 0%

 0%

 95%

 51%

 92%

% Work 

SUSPENDED

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

11-264704

11-0301U4

11-065104

11-080514

11-254304

11-080004

Contract 

ACST-X073-(072)E

ACIM-X073-(059)N

STPL-6211-(037)E

  

  

ACIM-008 -(300)3

G X0-73 0-(2E)

PL60-66 0-(9N)

--()

  

  

--()

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

11172 WESTERN AVENUE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

P.O. BOX 420850

2180 GARNET AVENUE, 2C

1463 BROADWAY

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY RD.

13220-112 EVENING
CREEK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

EL CAJON, CA 92020

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-.6/2.4

11-SD-15-2.3/6.1

11-SD-15-6.5/10.1

11-SD-15-8.3/0

11-SD-15-8.9/9.7

11-SD-15-13.0/50.9

Fed Aid

HA25

HB4N

HA25

HB4N

HA23

HA22

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO AT
AERO DRIVE OVERCROSSING

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRANSPORTATION SYSTEMS

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGN

EMERGENCY EARTHWORK

RESURFACE ASPHALT CONCRETE

Type Of Work
SHIVA CONSTRUCTION

ROYAL ELECTRIC

DIVERSIFIED LANDSCAPE

TDS ENGINEERING

ERRECAS INC

HANSON SJH CONSTRUCTION

Contractor

SAN DIEGO, CA 92106

SACRAMENTO,CA  92823

SINCHESTER, CA  92596

WESTLAKE VILLAGE,CA  91361

SPRING VALLEY CA  91979

SAN DIEGO,CA  92163-9069

 

 

 

 

 

 

HURTZIG, JOHN

BYRNES, VINCENT

HURTZIG, JOHN

PEREZ, AL

SAWAGED, HASSAN

Resident
Engineer

(858) 467-4086

(858) 467-4078

(858) 467-4086

(858) 467-4093

 

(858) 688-1480

 $719,249

 $5,889,908

 $2,269,637

 $202,721

 $1,000,000

 $4,438,799

Bid + CCOs

 $656,134

 $1,989,796

 $2,197,861

 $0

 $0

 $4,990,925

Comp To  date

 $0

 $512,717

 $4,109

 $0

 $0

 $539,326

This Month
07/25/01

06/02/06

12/06/02

06/29/06

03/01/98

09/23/04

Awarded

08/01/01

06/15/06

12/17/02

07/14/06

03/01/98

10/13/04

Approved

05/09/05

10/02/07

01/30/07

12/26/06

10/30/06

Est Comp

 54%

 36%

 0%

 0%

 0%

 78%

%Time

 92%

 34%

 0%

 0%

 0%

 96%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

11-235904

11-2379U4

11-070804

11-080974

11-233204

11-077304

Contract 

  

ACIM-X073-(079)N

ACIM-015 -(190)6

OTS-000C-(283)

ER-    -(   )

ACIM-015 -(197)1

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

  

WPCP

1360 ROSECRANS STREET, STE. E

3131 52ND AVENUE

33801 WASHINGTON ST.

2899-171 AGOURA ROAD

P O BOX 1161

P.O. BOX 639060

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2878-410 CAMINO DEL
RIO SOUTH

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

Fed Aid

HB4C
HB4C

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HB4C
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AND
ESCONDIDO FROM 0.7 KM NORTH OF POWAY
ROAD OVERCROSSING TO 0.1 KM SOUTH OF
CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS FROM 0.5 KM NORTH
OF CAMINO DEL NORTE  UNDERCROSSING TO
DUENDA ROAD OVERCROS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT SOUND WALLS

CONSTRUCT MANAGED LANES

Type Of Work
FCI CONSTRUCTION

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

FCI/BBCI, JV

PETERSON-CHASE GENERAL

FCI CONSTRUCTORS/

Contractor

SAN DIEGO,CA  92081

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

IRVINE, CA  92614

VISTA, CA  92081

 

 

 

 

 

 

BREYER, RICHARD

CARDENAS, VICTOR

AL-JAFRI, ABU-BAKR

HSU, PAUL

MCMILLAN, STEVEN

BINNS, CORY

Resident
Engineer

(858) 688-1430

(858) 688-1508

(858) 679-5568

(858) 720-2104

(858) 748-7328

(858) 679-5567

 $40,061,760

 $32,952,294

 $56,113,216

 $72,132,934

 $4,912,615

 $89,249,108

Bid + CCOs

 $4,649,847

 $21,522,006

 $49,244,688

 $45,949,579

 $1,392,252

 $45,105,433

Comp To  date

 $3,507,052

 $1,484,162

 $814,464

 $1,237,071

 $318,386

 $3,325,874

This Month
07/10/06

04/14/05

10/29/03

08/11/04

06/15/06

09/09/04

Awarded

07/25/06

04/26/05

11/13/03

08/26/04

07/05/06

09/22/04

Approved

10/09/08

09/05/07

04/20/07

12/24/07

07/23/07

06/02/08

Est Comp

 4%

 62%

 85%

 61%

 25%

 42%

%Time

 12%

 64%

 86%

 63%

 28%

 50%

% Work 

 

 

 

 

 

 

Message

11-080944

11-080934

11-080904

11-080914

11-064844

11-080924

Contract 

ACIM-015 -(201)N

ACIM-015 -(200)1

ACIM-015 -(191)N

ACIM-015 -(192)2

CML-6211-(048)

ACIM-015 -(196)2

ST62-11 0-(0PL) 

ACST-P056-(002)N

ST62-11 0-(2NP)L

CMST-6211-(034)P

--()

--()

211-050-()

  P0-56 0-(2N)

6211- 032-()

 621-1 03-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

1792 KASIER AVENUE

2585 BUSINESS PARK WAY

13560 EVENING CREEK
DRIVE NORTH

13560 EVENING CREEK
DRIVE NORTH

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13560 EVENING CREEK
DRIVE NORTH

13588 SABRE SPRINGS
PKWY

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-8.5/9.1

11-SD-52-8.6/10.2

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

Fed Aid

HA25

HB4N

HE14

HE14
HE14

HM1A

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM WEST OF SANTO ROAD
OVERCROSSING TO 2.4 KM WEST OF OAK
CANYON BRIDGE

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

Description 

HIGHWAY PLANTING RESTORATION

WIDEN EXISTING ROADWAY

MITIGATION PLANTING AND IRRIGATION

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

Type Of Work
BELAIRE-WEST LANDSCAPE, INC.

HAZARD CONSTRUCTION COMPANY

NATURES IMAGE INC

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE

DALEY-CCAC

Contractor

BUENA PARK, CA  90622

SAN DIEGO CA 921929000

LAKE FOREST CA 92630

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

SAN DIEGO, CA  92121

 

(858)587-3600

(949)454-1225

 

 

 

HURTZIG, JOHN

ARINDUQUE, RAY

HURTZIG, JOHN

FIGUEROA, RENE

Resident
Engineer

(858) 467-4086

 

(858) 467-4088

 

(858) 467-4086

(619) 588-9069

 $473,986

 $3,109,724

 $1,101,337

 $1,122,915

 $3,929,556

 $3,039,411

Bid + CCOs

 $482,408

 $0

 $943,817

 $0

 $3,401,249

 $2,844,445

Comp To  date

 $0

 $0

 $6,274

 $0

 $39,379

 $0

This Month
12/20/01

09/27/06

10/22/02

12/07/99

04/06/05

12/28/04

Awarded

01/09/02

10/16/06

10/30/02

01/01/00

04/22/05

01/13/05

Approved

09/22/06

04/23/08

08/11/09

10/13/06

Est Comp

 100%

 0%

 0%

 0%

 0%

 99%

%Time

 100%

 0%

 0%

 0%

 0%

 94%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

11-247704

11-2T0204

11-249804

11-172834

11-172894

11-241184

Contract 

  

  

  

XSD-    -(   )M

  

  

  

  

  

-    -()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

SWPPP

WPCP

P.O. BOX 6270

P O BOX 229000

20381 LAKE FOREST DR STE B19

P. O. BOX 87

8450 MIRAMAR PLACE

5370 EASTGATE MALL

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

Accepted

09/25/06

10/24/06

Location
Storm Water
Plan
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11District

11-SD-75-20.5/22

11-SD-75-20.5/21.9

11-SD-75-21.8/21.9

11-SD-76-.1/2.2

11-SD-76-2.7/8.5

11-SD-76-18.8/32.9

Fed Aid

HM3H

HA21

HA21

HB1

HM1A

HM1A

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AND
CORONADO ON ROUTE 75 AT CORONADO SAN
DIEGO BRIDGE AND ON ROUTE 5 AT CROSBY
STREET UNDERCROSSI

IN SAN DIEGO COUNTY IN CORONADO AND
SAN DIEGO FROM 0.6 KM NORTH OF
GLORIETTA BOULEVARD TO 0.5 KM SOUTH
OF ROUTE 75 AND 5 SEPARATIO

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE SAN DIEGO AND CORONADO BAY BRIDGE
AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.1 KM EAST OF JUNCTION ROUTE 5 TO
AIRPORT ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.9 KM EAST OF AIRPORT ROAD TO 0.7 KM
EAST OF JEFFRIES RANCH ROAD

IN SAN DIEGO COUNTY AT AND NEAR  PALA
FROM 1.5 KM EAST OF PANKEY  ROAD TO
VALLEY CENTER ROAD

Description 

REPLACE BOLTS AND JOINT SEALS

REHABILITATE BRIDGE

CONSTRUCT WALKWAY EXTENSION

CONSTRUCT MEDIAN BARRIER

RESURFACE PAVEMENT

RESURFACE PAVEMENT

Type Of Work
PENHALL COMPANY

WIER CONSTRUCTION CORPORATION

CHRISTIE CONSTRUCTORS, INC.

HAZARD CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

INTERMOUNTAIN SLURRY SEAL, INC

Contractor

SAN DIEGO,CA  92121

ESCONDIDO,CA  92029

RICHMOND, CA  94804

SAN DIEGO,CA  92192-9000

W. SACRAMENTO,CA  95798

WATSONVILLE, CA  95077

 

 

 

 

 

 

WILLIAMSON, JOHN

KONTAXIS, CONSTANTINE

KONTAXIS, CONSTANTINE

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

Resident
Engineer

(858) 688-1503

(858) 688-1529

(858) 688-1529

(760) 796-4666

(760) 796-4666

(760) 796-4666

 $830,260

 $7,978,422

 $737,480

 $3,603,461

 $1,305,523

 $1,517,774

Bid + CCOs

 $355,069

 $101,715

 $0

 $3,631,403

 $928,893

 $1,405,234

Comp To  date

 $355,069

 $73,995

 $0

 $140,258

 $928,893

 $250,040

This Month
06/19/06

07/27/06

07/20/06

01/19/06

06/22/06

06/21/06

Awarded

07/06/06

08/07/06

08/01/06

02/02/06

07/05/06

07/05/06

Approved

12/08/06

10/05/07

08/16/07

11/01/06

11/28/06

12/19/06

Est Comp

 43%

 15%

 0%

 100%

 72%

 62%

%Time

 43%

 1%

 0%

 99%

 71%

 96%

% Work 

 

 

 

 

 

 

Message

11-254104

11-246514

11-246524

11-259204

11-266704

11-276004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

5775 EAST GATE DRIVE

2255 BARHAM DRIVE

4925 SEAPORT AVENUE

P.O. BOX 229000

P.O. BOX 981330

P.O. BOX 50085

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

1780 S. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-20.9/21.3

11-SD-79-20.3/53

11-SD-94-13.2/13.4

11-SD-94-17.5/17.7

Fed Aid

HE11

HB1

HB1

HM1A

HB4N

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM SUMMIT DRIVE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY NEAR RANCHO SAN
DIEGO FROM 0.3 KM WEST OF AVOCADO
BOULEVARD OVERCROSSING TO 0.2 KM EAST
OF AVOCADO BOULEVARD O

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

Description 

CONSTRUCT NEW INTERCHANGE

REVISE INTERSECTION WIDEN SHOULDERS

WIDEN SHOULDER

PAVEMENT REJUVENATOR

WIDEN OFF RAMP

PLANTING AND IRRIGATION

Type Of Work
ORTIZ ENTERPRISES INCORPORATED

R.J. BULLARD CONSTRUCTION, INC

WIER CONSTRUCTION CORPORATION

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE

Contractor

IRVINE CA 92618

BONSALL, CA  92003-1577

ESCONDIDO CA 92029

WATSONVILLE CA 950775085

SAN DIEGO,CA  92192

WINCHESTER, CA 92596

(949)753-1414

 

(760)743-6776

(831)724-1011

 

 

LEVINE, GARY

LEVINE, GARY

FELLEKE, SAMUEL

ARINDUQUE, RAY

Resident
Engineer

(760) 796-4666

(760) 796-4666

 

 

(619) 588-9072

(858) 467-4084

 $10,292,725

 $2,829,143

 $489,865

 $236,315

 $507,833

 $354,670

Bid + CCOs

 $10,404,648

 $2,714,792

 $0

 $0

 $455,644

 $268,850

Comp To  date

 $120,800

 $0

 $0

 $0

 $13,751

 $2,272

This Month
09/09/04

08/20/04

02/21/06

04/12/00

05/30/06

05/05/04

Awarded

09/16/04

09/08/04

02/28/06

04/24/00

06/13/06

05/19/04

Approved

08/13/07

10/01/06

11/13/06

08/05/09

Est Comp

 0%

 100%

 0%

 0%

 98%

 0%

%Time

 0%

 92%

 0%

 0%

 91%

 0%

% Work 

PLANT EST
SATIS

 

 

 

SUSPENDED

PLANT EST
SATIS

Message

11-183644

11-241904

11-241924

11-238804

11-263004

11-176424

Contract 

STPL-5381-(018)E

ACST-P078-(102)E

ACST-P078-(104)3

  

  

  

--()

  P0-78 1-(2E)

  P0-78 1-(4E)

  

  

  

  

--()

--()

  

  

  

SWPPP

SWPPP

WPCP

  

WPCP

SWPPP

6 CUSHING STE 200

P.O. BOX 1577

2255 BARHAM DRIVE

P O BOX 50085

6464 MARINDUSTRY PLACE

33801 WASHINGTON ST.

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-30.0/38.9

11-SD-125-9.2/9.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-805-10.8/11.8

Fed Aid

HA22

HE14

HB4C

HB1

HE14

HA22
HB4N

Pgm Code
IN SAN DIEGO COUNTY NEAR DULZURA AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR
CHULA VISTA ON PROCTOR VALLEY ROAD
0.1 KM WEST OF ROUTE 125 TO 0.1 KM
SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM SOUTH TO 0.3 KM NORTH OF
CLAIREMONT MESA BOULEVARD
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND
NATIONAL CITY FROM 0.2 KM SOUTH OF
4TH STREET OVERCROSSING TO LOGAN
AVENUE OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

MITIGATION PLANTING

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

WIDEN BRIDGE AND RECONSTRUCT RAMPS

PAVEMENT REHABILITATION

Type Of Work
HAZARD CONSTRUCTION COMPANY

P & D LANDSCAPE MGMT. SERVICES

3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

ERRECA'S, INC.

HAZARD CONSTRUCTION CO., INC.

Contractor

SAN DIEGO,CA 92192

ORANGE, CA  92868

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

LAKESIDE, CA  92040

SAN DIEGO, CA  92192-9000

 

 

 

 

 

 

REYES, JULIO

HURTZIG, JOHN

HURTZIG, JOHN

ARINDUQUE, RAY

JUAREZ, DANIEL

KONTAXIS, CONSTANTINE

Resident
Engineer

(858) 688-1091

(858) 467-4086

(858) 467-4086

(858) 467-4048

(858) 679-5567

(858) 688-1529

 $1,485,605

 $1,346,731

 $1,961,414

 $598,982

 $10,008,361

 $1,800,297

Bid + CCOs

 $829,615

 $280,312

 $1,817,949

 $504,882

 $4,164,428

 $1,570,161

Comp To  date

 $829,615

 $87,295

 $21,926

 $3,486

 $1,065,416

 $391,210

This Month
08/21/06

07/18/06

05/24/05

02/28/05

03/13/06

04/06/06

Awarded

08/31/06

07/27/06

06/02/05

03/15/05

03/22/06

04/20/06

Approved

12/12/06

05/07/09

03/21/07

08/06/08

07/26/07

11/30/06

Est Comp

 42%

 27%

 0%

 0%

 37%

 0%

%Time

 56%

 21%

 0%

 0%

 42%

 0%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

11-266504

11-091894

11-260524

11-258024

11-241504

11-238504

Contract 

  

  

STPL-6211-(040)

  

STPL-6211-(046)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

6465 MRINDUSTRY PLACE

999 TOWN & COUNTRY RD., FLR 4

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

P.O. BOX 640

6465 MARINDUSTRY PLACE

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING
CREEK DRIVE

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

 $20,126,630 $385,718,933 $561,222,289

11-SD-805-20.2/0

11-SD-905-10.9/11.7

11-SD-5530-/0

Fed Aid

HB1

HE11
HE11

HA23

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
KEARNY VILLA ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

MODIFY EXISTING DRAINAGE FACILITIES

Type Of Work
T D S ENGINEERING

FCI CONSTRUCTORS, INC.

DAVID A BEADOR

Contractor

WESTLAKE VILLAGE CA 91361

VISTA, CA  92083-8831

CORONA, CA  92883

 

 

 

CARDENAS, VICTOR

KONTAXIS, CONSTANTINE

Resident
Engineer

 

(619) 661-9275

(858) 688-1529

 $298,292

 $15,416,848

 $287,425

Bid + CCOs

 $0

 $15,954,537

 $240,488

Comp To  date

 $0

 $27,465

 $42,763

This Month
09/01/06

10/18/02

12/20/05

Awarded

09/13/06

10/29/02

01/04/06

Approved

11/01/06

10/27/06

Est Comp

 0%

 0%

 100%

%Time

 0%

 0%

 84%

% Work 

 

PLANT EST
SATIS

OVER RUN

Message

11-269404

11-091804

11-091604

Contract 

  

ACNH-A905-(012)N

  

  

D A9-05 0-(3AC)I

  

  

05 1-5873-()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

WPCP

2899 AGOURA ROAD STE 171

2585 BUSINESS PARK DRIVE

26320 LESTER CIRCLE

7177 OPPORTUNITY ROAD

8862 AIRWAY ROAD

7177 OPPORTUNITY
ROAD.

SAN DIEGO,CA 92154-6223

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

12District

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-1-.1/1.1

12-ORA-1-.2/1.1

12-ORA-1-18.5/19.8

12-ORA-5-3.6/0

Fed Aid

HB4N

HB4N

HB1

HB1

HB1

HB4N

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY IN DANA POINT FROM
0.3 KM EAST OF CAMINO CAPISTRANO TO
SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY IN NEWPORT BEACH
FROM DOVER DRIVE TO OLD NEWPORT
BOULEVARD

IN ORANGE COUNTY IN SAN CLEMENTE AT
SOUTHBOUND AVENIDA PICO OFF RAMP

Description 

CONSTRUCT FIBER OPTICS SYSTEM

UPGRADE RAMP METER AND VEHICLE

INSTALL ADVANCED WARNING SIGN

INSTALL CONTRETE MEDIAN BARRIER

ROADWAY STREET LIGHTING

WIDEN EXISTING OFF RAMP

Type Of Work
MANUEL BROS, INC.

T D S ENGINEERING, INC.

PETERSON CHASE GENERAL

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

BRUTOCO ENGINEERING AND

Contractor

GRASS VALLEY, CA 95949

WESTLAKE VILLAGE, CA 91361

IRVINE, CA

FONTANA, CA 92334-0698

IRVINE CA 926145706

FONTANA CA 92334

 

 

 

 

(949)252-0441

(909)350-3535

NAJM, ELIE

THAI, DANH

THAI, DANH

MAHDAVI, SAEED

THAI, DANH

Resident
Engineer

(714) 680-7826

(949) 279-8803

(714) 680-7829

(949) 509-5055

(714) 680-7829

 

 $6,557,068

 $1,219,807

 $314,056

 $2,681,363

 $929,010

 $4,123,050

Bid + CCOs

 $5,294,650

 $1,050,814

 $284,830

 $506,220

 $0

 $0

Comp To  date

 $716,258

 $30,025

 $0

 $408,148

 $0

 $0

This Month
10/17/05

02/16/06

05/31/05

06/06/06

07/13/06

09/25/06

Awarded

10/31/05

02/24/06

06/08/05

06/21/06

07/24/06

10/10/06

Approved

12/28/06

04/25/07

10/18/06

04/26/07

Est Comp

 81%

 50%

 100%

 21%

 0%

 0%

%Time

 79%

 86%

 96%

 19%

 0%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0E1104

12-0E1004

12-0G3004

12-0C0704

12-0F7414

12-0E7404

Contract 

ACST-X059-(043)E

ACNH-X059-(044)E

ACST-P001-(519)E

  

  

  

  X0-59 0-(3E)

--()

G P0-01 5-(9E)

  

  

  

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

908 TAYLORVILLE ROAD, #104

2899 AGOURA ROAD, #171

1792 KAISER AVENUE

P.O. BOX 698

1792 KAISER AVENUE

P O BOX 429

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVE.

3251-1/4 UNIVERSITY
DRIVE

2491 E. ORANGETHORPE
AVENUE

FULLERTON, CA 92831

FULLERTO, CA 92831

Accepted

10/18/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

12District

12-ORA-5-7.3/8

12-ORA-5-23.9/24.8

12-ORA-5-24.2/24.2

12-ORA-5-29.0/29.1

12-ORA-5-30.3/31.5

12-ORA-5-41.5/43.5

Fed Aid

HB4N

HB1

HB4N

HB4N

HB1

HE13

Pgm Code
IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

IN ORANGE COUNTY IN IRVINE FROM  0.5
KM SOUTH OF ROUTE 5 AND 133
SEPARATION TO 0.2 KM SOUTH OF JEFFREY
ROAD OVERCROSSING

IN ORANGE COUNTY IN IRVINE, TUSTIN,
ORANGE, WESTMINISTER AND FULLERTON AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN TUSTIN AT RED
HILL AVENUE OFF RAMP

IN ORANGE COUNTY IN TUSTIN AND SANTA
ANA FROM ROUTE 5 AND 55 SEPARATION TO
0.5 KM NORTH OF FOURTH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

Description 

REALIGN RAMP AND EXTEND RAMP METER

CROSS SLOPE CORRECTION

MODIFY RAMP METERING SYSTEM

WIDEN HIGHWAY RAMP

RESURFACE PAVEMENT

PLANTING AND IRRIGATION

Type Of Work
PETERSON-CHASE GENERAL

BEADOR CONSTRUCTION COMPANY

T D S ENGINEERING

GCI CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

BELAIRE WEST LANDSCAPE INC.

Contractor

IRVINE, CA 92614-5706

CORONA CA 92883

WESTLAKE VILLAGE CA 91361

COSTA MESA, CA 92626

CORONA, CA 92878

BUENA PARK,  CA  906200

 

(951)674-7352

(805)371-4639

 

 

 

JOUBEEN, JAY

RAMADAN, KIFAH

ELSAYED, MOHAMED

BERRIOS, JOSE

BERRIOS, JOSE

ZIAEIAN, GHASSEM

Resident
Engineer

(949) 279-8638

(949) 279-8625

(714) 680-7841

(949) 509-5023

(949) 509-5023

(949) 279-8468

 $6,328,384

 $8,968,700

 $175,784

 $1,016,744

 $894,591

 $1,851,348

Bid + CCOs

 $2,390,407

 $2,158,551

 $141,432

 $987,441

 $804,022

 $1,872,780

Comp To  date

 $390,424

 $884,636

 $0

 $0

 $798,934

 $3,500

This Month
11/07/05

08/01/06

11/07/05

12/28/05

03/23/06

08/15/02

Awarded

11/18/05

08/15/06

11/21/05

01/10/06

04/11/06

09/05/02

Approved

01/17/07

07/01/07

10/02/06

10/13/06

11/15/06

01/05/07

Est Comp

 55%

 17%

 100%

 100%

 100%

 96%

%Time

 38%

 24%

 84%

 100%

 90%

 99%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

OVER RUN

 

Message

12-0A3904

12-0F9504

12-0G0054

12-089504

12-0G3404

12-0126E4

Contract 

ACIM-005 -(931)7

  

  

ACIM-005 -(909)1

  

STPL-6212-(005)E

--()

  

  

ACIM-005 -(909)E

  

  62-12 0-(5E)

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

26320 LESTER CIRCLE

2899 AGOURA ROAD STE 171

245 FISCHER AVENUE, #B-3

P.O. BOX 2229

7371 WALNUT AVENUE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

15700 TUSTIN WAY
VILLAGE, #1

2491 EAST
ORANGETHORPE AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY #2

TUSTIN, CA 92780

FULLERTON, CA 92831

TUSTIN, CA. 92780

Accepted

10/02/06

10/13/06

Location
Storm Water
Plan
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12District

12-ORA-5-42.1/44.4

12-ORA-39-5.6/5.6

12-ORA-39-16.6/16.9

12-ORA-55-5.3/5.6

12-ORA-55-10.7/17.7

12-ORA-57-13.0/16.6

Fed Aid

HE13

HB1

HA42

HB1

HM1

HA25

Pgm Code
IN ORANGE AND LOS ANGELES COUNTIES IN
BUENA PARK AND LA MIRADA FROM
ORANGETHORPE AVENUE OVERCROSSING TO
0.5 KM NORTH OF ARTESIA AV

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINSTER AT EDINGER AVENUE

IN ORANGE COUNTY IN BUENA PARK ON
ROUTE 39 FROM CAMERON DRIVE TO
DURANGO DRIVE

IN ORANGE COUNTY IN COSTA MESA AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN TUSTIN, SANTA
ANA, ORANGE AND ANAHEIM AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

Description 

RECONSTRUCT AND WIDEN FREEWAY

MODIFY SIGNAL AND EXTEND LEFT TURN

REHABILITATE DRAINAGE CHANNEL

MODIFY TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

Type Of Work
F C I CONSTRUCTORS/BALFOUR

BEADOR CONSTRUCTION COMPANY

HIGHLAND CONSTRUCTION, INC.

INSPECTION ENGINEERING

R. J. NOBLE COMPANY

BELAIRE-WEST LANDSCAPE, INC.

Contractor

VISTA, CA 92081-8831

CORONA, CA 92883

ORANGE, CA 92868

COSTA MESA, CA 92626

ORANGE, CA 92856-6620

BUENA PARK, CA 90622-6270

 

 

 

 

 

 

BUI, DA KEN G.

BERRIOS, JOSE

NADERI, ARSALAN

THAI, DANH

RAMANATHAN, KUGAN

JOUBEEN, JAY

Resident
Engineer

(714) 367-2080

(949) 509-5023

(949) 279-8439

(714) 680-7829

(949) 279-8495

(714) 558-4062

 $194,671,359

 $407,700

 $424,350

 $532,677

 $1,009,006

 $1,159,687

Bid + CCOs

 $18,859,091

 $0

 $436,098

 $235,642

 $978,764

 $906,677

Comp To  date

 $12,135,262

 $0

 $233,704

 $60,750

 $0

 $108,270

This Month
04/18/06

08/16/06

06/16/06

05/23/06

06/22/06

02/01/06

Awarded

04/25/06

08/31/06

06/29/06

06/13/06

07/05/06

02/09/06

Approved

07/30/10

10/20/06

01/16/07

09/20/07

12/10/07

Est Comp

 11%

 0%

 99%

 48%

 100%

 34%

%Time

 10%

 0%

 100%

 44%

 97%

 78%

% Work 

 

 

COMPLETED

 

 

 

Message

12-101674

12-0H0014

12-0G9104

12-0H0044

12-0H0104

12-084404

Contract 

ACNH-005 -(932)1

  

  

  

  

ACNH-P057-(051)E

I-005 -(932)N

  

  

  

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

2585 BUISNESS PARK DRIVE

26320 LESTER CIRCLE

133 N. PIXLEY STREET

2973 HARBOR BLVD., #516

P.O. BOX 620

P.O. BOX 6270

6231 MANCHESTER BLVD.

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY, #2

15700 TUSTIN WAY
VILLAGE, TRAILER #3

Accepted

10/20/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

12District

12-ORA-57-14.8/14.8

12-ORA-57-21.1/0

12-ORA-73-16.3/16.3

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

Fed Aid

HB1

HA12

HA42

HA42

HA25

HB1

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY IN BREA AT THE  BREA
MAINTENANCE STATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

Description 

MODIFY TRAFFIC SIGNAL

INSTALL SECURITY BARS ON WINDOWS

COMPOST STORM FILTER SYSTEM

COMPOST STORM FILTER SYSTEM

MITIGATION PLANTING AND IRRIGATION

OVERLAY EXISTING PAVEMENT

Type Of Work
C T AND F, INC.

FLEMING ENVIROMENTAL, INC.

BEADOR CONSTRUCTION COMPANY

P P C CONSTRUCTION, INC.

P & D LANDSCAPE MANAGEMENT

R J NOBLE COMPANY

Contractor

BELL GARDENS,  CA.  90201

BUENA PARK, CA 90620-1030

CORONA, CA 92883

GLENDALE, CA 91203

ORANGE, CA  92868

ORANGE, CA 92865

 

 

 

 

 

 

THAI, DANH

AMUTHASAKARAN, KAUSI

AMUTHASAKARAN, KAUSI

AMUTH, KAUSI

HONG, JOHN

YII, JAMES

Resident
Engineer

(714) 680-7829

(949) 509-5047

(919) 509-5047

(949) 509-5047

(949) 279-8741

(949) 509-5012

 $273,392

 $508,225

 $2,093,700

 $1,697,393

 $191,258

 $1,230,788

Bid + CCOs

 $259,431

 $449,930

 $11,673

 $1,532,797

 $138,937

 $387,510

Comp To  date

 $0

 $19,318

 $11,673

 $147,292

 $691

 $360,750

This Month
11/03/04

02/28/06

08/23/06

10/17/05

02/17/05

02/10/06

Awarded

11/17/04

03/13/06

09/05/06

10/27/05

02/25/05

02/17/06

Approved

09/21/06

11/01/06

12/03/07

03/01/07

12/09/10

12/01/06

Est Comp

 100%

 100%

 15%

 74%

 29%

 216%

%Time

 95%

 89%

 1%

 97%

 73%

 31%

% Work 

OVER RUN

OVER RUN

 

SUSPENDED

 

 

Message

12-0G36U4

12-0E3004

12-0C9834

12-0C9844

12-0G2704

12-0G0704

Contract 

ACST-P057-(049)E

  

  

ACNH-P073-(080)E

  

  

G P0-57 0-(9E)

  

  

--()

  

  

--()

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

WPCP

WPCP

7228 SCOUT AVENUE

6130 VALLEY VIEW STREE

26320 LESTER CIRCLE

336 N. CENTRAL AVENUE, #10-A

999 TOWN AND COUNTRY FLR 4

P.O. BOX 620

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

FULLERTON, CA 92831

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

12District

12-ORA-91-2.6/1.3

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

Fed Aid

HM1

HB1

HA25

HA22

HB1

HA25

Pgm Code
IN ORANGE COUNTY IN FULLERTON,
ANAHEIM AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
FULLERTON AT HARBOR BOULEVARD AND
LEMON STREET

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ORANGE COUNTY IN AND NEAR  ANAHEIM
AND YORBA LINDA FROM  LAKEVIEW AVENUE
OVERCROSSING TO  ORANGE SAN
BERNARDINO AND RIVERSIDE C

IN ORANGE COUNTY IN ANAHEIM FROM 2.6
KM EAST OF ROUTE 91 AND 90 SEPARATION
TO 0.1 KM WEST OF WEIR CANYON ROAD
UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

Description 

REPLACE APPROACH SLABS

UPGRADE TRAFFIC SIGNALS

HIGHWAY PLANTING RESTORATION

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
O'DONNEL CONSTRUCTION, INC.

INSPECTION ENGINEERING

DIVERSIFIED LANDSCAPE COMPANY

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

REYCO SMITH AND REYNOLDS

Contractor

SAN DIMAS, CA 91773-2911

COSTA MESA, CA 92626

WINCHESTER, CA   92596

CORONA, CA 92787

FONTANA CA 923341406

RIVERSIDE, CA  92506

 

 

 

 

(909)356-8880

 

RAMANATHAN, KUGAN

ELSAYED, MOHAMED

HONG, JOHN

MATINPOUR, HAMID

ZIAEIAN, GHASSEM

HONG, JOHN

Resident
Engineer

(949) 279-8495

(714) 680-7841

(949) 735-5729

(949) 279-8601

(949) 279-8468

(714) 688-1951

 $604,810

 $259,094

 $2,094,093

 $15,639,359

 $1,501,727

 $1,481,927

Bid + CCOs

 $427,055

 $232,394

 $1,972,834

 $12,400,968

 $1,452,230

 $1,338,275

Comp To  date

 $0

 $0

 $6,550

 $1,823,470

 $6,603

 $0

This Month
04/24/06

09/13/05

07/03/02

03/07/06

01/19/06

06/14/02

Awarded

05/08/06

09/30/05

07/22/02

03/23/06

01/27/06

07/03/02

Approved

10/18/06

10/13/06

02/02/07

12/26/06

11/27/06

02/27/07

Est Comp

 76%

 100%

 0%

 70%

 89%

 0%

%Time

 70%

 96%

 0%

 81%

 96%

 0%

% Work 

COMPLETED

OVER RUN

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

12-0H0404

12-0G4304

12-075404

12-0E05U4

12-0G0504

12-075304

Contract 

  

ACST-P091-(124)E

ACNH-P091-(110)E

  

ACNH-P091-(126)E

ACNH-P091-(109)E

  

G P0-91 1-(4E)

--()

  

--()

--()

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

559 W. COVINA BLVD.

2973 HARBOR BLVD., SUITE 516

33801 WASHINGTON ST.

P.O. BOX 2229

P O BOX 1406

7177 BROCKTON AVE, SUITE 220

15700 TUSTIN VILLAGE
WAY, #2

2491 E. ORANGETHORPE
AVENUE

741 E BALL RD. #100

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY, #2

15700 TUSTIN VILLAGE
WAY #4

FULLERTON, CA 92831

ANAHEIM, CA 92805

TUSTIN, CA. 92780

Accepted

10/18/06

10/13/06

Location
Storm Water
Plan
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10/20/06 Statement of Ongoing Contracts as of 11/02/06

12District

12-ORA-91-16.9/17.4

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

12-ORA-133-/.3

12-ORA-241-17.6/25

Fed Aid

HB1

HB4

HA22

HB1

HA22

HA22

Pgm Code
IN ORANGE COUNTY IN YORBA LINDA  FROM
ROUTE 241 OFF RAMP TO 1 KM  WEST OF
COAL CANYON UNDERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AT
FESTIVAL OF ARTS

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM  0.2
KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH
OF ROUTE 405

IN ORANGE COUNTY IN LAGUNA BEACH FROM
ROUTE 1 TO FOREST AVENUE

IN ORANGE COUNTY IN MISSION VIEJO,
LAKE FOREST AND IRVINE FROM ANTONIO
PARKWAY OVERCROSSING TO PORTOLA
PARKWAY NORTH OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL SYSTEM

WIDEN AND REALIGN HIGHWAY

INSTALL SIGN STRUCTURES

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

Type Of Work
ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

SEMA CONSTRUCTION, INC.

T D S ENGINEERING

PETERSON-CHASE GENERAL

ALL AMERICAN ASPHALT

Contractor

CORONA, CA 92878-2229

COSTA MESA, CA 92626

LAKE FOREST, CA 92630

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614-5706

CORONA CA 92878

 

 

 

 

 

(951)736-7600

AGAH, FRED

ESSAYLI, MOUSSA

EMAM, KAMRAN

EMAM, KAMRAN

MANSOURI, HOSSAIN

Resident
Engineer

(949) 279-8603

(714) 680-8735

(949) 598-3588

(949) 598-3577

(949) 598-3587

 

 $2,042,224

 $182,166

 $24,202,051

 $647,162

 $1,053,107

 $1,563,612

Bid + CCOs

 $0

 $0

 $23,094,396

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $287,079

 $0

 $0

 $0

This Month
06/29/06

07/17/06

12/06/02

08/16/06

09/25/06

09/12/06

Awarded

07/17/06

07/31/06

12/16/02

08/30/06

10/04/06

09/22/06

Approved

01/31/07

04/27/07

01/31/07

02/15/07

Est Comp

 0%

 0%

 100%

 0%

 0%

 0%

%Time

 0%

 0%

 93%

 0%

 0%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0G7604

12-0H2044

12-1072U4

12-0H2014

12-0C5504

12-0F1804

Contract 

  

  

ACST-P133-(010)E

  

  

  

  

  

  P1-33 0-(0E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P.O. BOX 2229

2973 HARBOR BLVD., #516

6 ORCHARD, SUITE 150

2899 AGOURA ROAD, SUITE 171

1792 KAISER AVENUE

P O BOX 2229

15700 TUSTIN VILLAGE
WAY, TRAILER #3

2491 E. ORANGETHORPE
AVENUE

15510 ROCKFIELD
BOULVARD, SUITE A

15510 ROCKFIELD
BLVD., SUITE A

15510 ROCKFIELD
BLVD., SUITE A

IRVINE, CA. 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-405-.9/.9

12-ORA-405-1.5/3.7

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

12-ORA-405-10.2/12.4

Fed Aid

HB4N

HB4N

HA25

HB4

HB1

HB5

Pgm Code
IN ORANGE COUNTY IN FULLERTON AND
IRVINE AT YORBA LINDA BOULEVARD
OVERCROSSING AND AT IRVINE CENTER
DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 133 AND 405 SEPARATION TO  0.5
KM SOUTH OF JEFFREY ROAD

IN ORANGE COUNTY IRVINE FROM  JEFFERY
ROAD AND UNIVERSITY DRIVE TO SAN
DIEGO CREEK

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN IRVINE AT
MACARTHUR BOULEVARD OVERCROSSING

IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

Description 

CHANGEABLE MESSAGE SIGNS

ADD AUXILIARY LANE

HIGHWAY PLANTING AND IRRIGATION

HOV CONNECTOR AND IMPROVEMENTS

MODIFY SIGNAL

WIDEN FREEWAY

Type Of Work
T D S ENGINEERING

D W POWELL CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP, INC

MCM CONSTRUCTION, INC.

T D S ENGINEERING

MCM CONSTRUCTION INC.

Contractor

WESTLAKE VILLAGE, CA 91361

FONTANA, CA 92334-1406

CORONA, CA 92877-0101

NORTH HIGHLANDS,CA 95660-
0620

WESTLAKE VILLAGE, CA 91361

NORTH HIGHLAND,  CA.  95660

 

 

 

 

 

 

THAI, DANH

TABAR, MEHRDAD (ISAAC)

HONG, JOHN

WILLIAM J. GILCHRIST

THAI, DANH

TABAR, MEHRDAD (ISAAC)

Resident
Engineer

(714) 680-7829

(714) 558-4023

(949) 279-8741

(714) 751-2277

(714) 680-7829

(714) 558-4023

 $244,992

 $3,590,604

 $1,317,611

 $58,431,134

 $249,472

 $42,377,825

Bid + CCOs

 $0

 $3,385,411

 $381,408

 $59,789,635

 $0

 $42,685,790

Comp To  date

 $0

 $99,033

 $130,315

 $95,505

 $0

 $0

This Month
05/22/06

10/25/05

02/15/06

12/27/00

06/23/06

01/10/01

Awarded

06/01/06

11/10/05

03/07/06

01/11/01

06/29/06

01/18/01

Approved

09/18/06

12/01/06

01/12/10

12/20/06

03/02/07

06/30/06

Est Comp

 0%

 81%

 16%

 62%

 0%

 88%

%Time

 0%

 90%

 29%

 98%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

12-0G7704

12-0932U4

12-075704

12-0695U4

12-0H2244

12-083804

Contract 

  

ACIM-405 -(910)9

  

STP-5312-(031)N

  

ACIM-405 -(890)1

  

--()

  

  53-12 0-(1N)

  

ACIM-405 -(890)N

  

  

  

--()

  

PL62-12 0-(8)

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

2899 AGOURA ROAD, SUITE 171

P.O. BOX 1406

P.O. BOX 77038

6413 32ND STREET

2899 AGOURA ROAD, SUITE 171

P. O. BOX 620

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY

151 KALMUS DRIVE,
SUITE A-102

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY

COSTA MESA, CA 92626

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan
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12District

 $19,010,464 $192,355,636 $410,167,434

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.5/17.8

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Fed Aid

HB1

HB1

HA22

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN ORANGE COUNTY IN WESTMINSTER  FROM
0.1 KM SOUTH OF ROUTE 405 AND 39
SEPARATION TO BOLSA OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH FROM
0.2 KM NORTH OF ROUTE 22 AND 405
SEPARATION TO 7TH STREET OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH ON
SOUTHBOUND ROUTE 405 ON RAMP FROM
SEAL BEACH BOULEVARD

Description 

WIDEN AND MODIFY RAMP

ADD AN OFFRAMP CHANNELIZATION LANE

WIDEN EXISTING RAMPS

INSTALL DRAINS AND OVERHEAD LIGHTS

SHOULDER WIDENING, MODIFY DRAINAGE

Type Of Work
PETERSON-CHASE GENERAL

BEADOR CONSTRUCTION CO., INC.

PETERSON-CHASE GENEREL

PETERSON CHASE GENERAL

PETERSON CHASE

Contractor

IRVINE, CA 92614

CORONA, CA 92883

IRVINE, CA 92614-5706

IRIVNE, CA 92614-5706

IRVINE, CA 92614

 

 

 

 

 

YII, JAMES

TABAR, MEHRDAD (ISAAC)

PHAM, DAT

PHAM, DAT

PHAM, DAT

Resident
Engineer

(714) 556-8202

(714) 558-4023

(949) 509-5010

(949) 509-5010

(949) 509-5010

 $1,541,141

 $2,181,996

 $1,804,858

 $7,010,090

 $886,938

Bid + CCOs

 $1,515,904

 $2,191,183

 $1,732,625

 $67,834

 $0

Comp To  date

 $16,029

 $11,705

 $156,707

 $67,834

 $0

This Month
06/28/05

06/07/05

10/25/05

09/18/06

08/29/06

Awarded

07/11/05

06/21/05

11/03/05

09/27/06

09/11/06

Approved

05/01/07

11/16/06

12/01/06

08/14/07

09/12/07

Est Comp

 0%

 0%

 100%

 3%

 0%

%Time

 0%

 0%

 93%

 1%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

OVER RUN

 

 

Message

12-0F5304

12-0A7614

12-099424

12-0G6904

12-0G5604

Contract 

ACIM-405 -(924)1

ACIM-405 -(923)1

ACIM-405 -(911)1

ACIM-405 -(934)1

  

ACIM-405 -(924)E

ACIM-405 -(923)E

ACIM-405 -(911)E

ACIM-405 -(934)E

  

--()

--()

--()

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

26320 LESTER CIRCLE

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE, TRAILER 1

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

COSTA MESA, CA 92626

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

01-363104

01-314404

01-438404

01-330454

01-457204

01-440904

01-463004

01-461204

01-403204

01-473104

01-442304

01-426104

01-429704

01-4146V4

01-276814

01-421104

Contract

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-58.8/70

01-HUM-101-78.9/79.4

01-HUM-101-83.4/0

01-HUM-101-15.3/15.7

01-HUM-101-94.0/0

01-HUM-101-97.5/109.6

01-HUM-101-102.9/103.7

01-HUM-101-/17.9

01-HUM-299-11.0/19

01-HUM-5712-/0

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-LAK-20-38.6/45.3

01-LAK-29-9.7/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-452604

01-455304

01-438804

01-458404

01-378014

01-307904

01-443404

01-297704

01-293014

01-461904

01-375614

01-458704

01-397514

01-412204

01-473004

01-408204

01-443704

01-458004

02-0C55U4

02-361804

02-1C8804

02-396504

Contract

01-LAK-99-/0

01-LAK-175-11.8/12.1

01-MEN-1-30.8/31.3

01-MEN-1-50.0/0

01-MEN-1-60.0/60.7

01-MEN-1-10.2/11.2

01-MEN-20-20.0/0

01-MEN-20-33.3/37.9

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-98.9/100.8

01-MEN-101-84.0/0

01-MEN-101-85.4/T106.8

01-MEN-271-.5/20.4

01-VAR--/0

01-VAR--/0

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

8

8

8
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Statement of Ongoing Contracts - Index



02-2C5504

02-258504

02-373904

02-357904

02-4C16U4

02-3C4204

02-3603U4

02-387404

02-1C2204

02-0C7504

02-1C8204

02-398004

02-3016U4

02-374604

02-366004

02-387304

02-4C0604

02-3C1414

02-387504

02-4C1804

02-1C8704

02-310904

Contract

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-64.0/71.3

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-36-.7/1.5

02-PLU-36-12.8/0

02-PLU-36-14.0/18.4

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-49.2/0

02-PLU-89-.7/2.7

02-SHA-5-58.0/67

02-SHA-5-65.2/65.8

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-5-44.0/58

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-2C0004

02-0C8104

02-397504

02-1C9004

02-383014

02-360604

02-310404

02-3937U4

02-4C0904

02-4C1904

02-3C7704

02-1C9404

02-0C3504

02-351504

02-3508U4

02-3621U4

02-4C2004

02-381114

02-381504

02-3C8004

02-340204

02-2C5404

Contract

02-SHA-44-62.7/0

02-SHA-44-1.2/4.2

02-SHA-44-7.0/0

02-SHA-44-14.4/43.3

02-SHA-44-24.2/25.2

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-299-1.7/0

02-SHA-299-31.0/41

02-SHA-299-57.9/0

02-SHA-299-60.0/67.7

02-SHA-299-24.1/30.3

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

02-SIS-5-10.0/16

02-SIS-5-11.4/16

02-SIS-5-40.1/58.1

02-SIS-96-1.3/21.9

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

Page
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02-347104

02-380204

02-4C2104

02-3C3704

02-311204

02-3969U4

02-301704

02-3C2204

02-3C2304

02-1C45U4

02-301714

02-364204

02-251474

02-295924

02-364104

02-1C9204

02-3C0604

02-0C9104

02-288534

02-388504

03-0C3404

03-4A4404

Contract

02-SIS-96-65.2/65.6

02-SIS-96-96.4/96.8

02-SIS-97-24.0/52.5

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-SIS-265-20.1/0

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-36-/2.2

02-TRI-299-20.9/21.4

02-TRI-299-55.7/57.7

02-VAR--/0

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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03-2M3904

03-3C2004

03-3822V4

03-0E3204

03-2E6204

03-2E6304

03-1M4404

03-2E2104

03-2C3604

03-3555U4

03-2E6404

03-2E2604

03-2E7104

03-1A6104

03-2M3304

03-2M0304

03-4C2604

03-2M3704

03-2M0204

03-1A5304

03-3A2604

03-2E3204

Contract

03-BUT-32-/7.7

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-5-6.6/7.7

03-COL-5-28.8/29.5

03-COL-20-30.6/

03-ED-49-21.5/0

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

03-ED-50-20.9/37.5

03-ED-50-36.7/37

03-ED-50-40.6/0

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-162-67.2/84.6

03-NEV-20-17.4/46.1

03-NEV-20-/4.1

03-NEV-49-7.3/8.1

03-NEV-80-24.7/26

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-2E6504

03-2M5104

03-3C9304

03-2M3804

03-291014

03-2E1604

03-0A6004

03-2E6704

03-1A8014

03-2M3504

03-2E6604

03-0E0204

03-2C2104

03-3C7004

03-2E6804

03-1E1504

03-0E0604

03-2C4804

03-0E1804

03-0E4904

03-0E1704

03-4C5104

Contract

03-NEV-80-4.9/9.2

03-NEV-80-9.0/0

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-65-15.1/24.2

03-PLA-80-14.3/33.3

03-PLA-80-38.3/44.8

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-89-/21.5

03-PLA-193-5.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-50-1.1/2

03-SAC-51-.2/1.1

03-SAC-80-1.4/14.5

03-SAC-99-19.6/19.8

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-437204

03-0E9004

03-2C84U4

03-4C3904

03-0A1314

03-1A4314

03-0E6804

03-2M5404

03-0A8404

03-2E4104

03-2E4004

03-2E3904

03-2M1004

03-401804

03-4A5704

03-3C0604

03-0A29U4

04-1R0424

04-0C6804

04-0120J4

04-045064

04-151774

Contract

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

03-SAC-5501-/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

03-YOL-50-/3.1

03-YOL-80-5.8/7.2

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

04-ALA-13-4.7/9.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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04-249044

04-150924

04-151054

04-284314

04-162004

04-143554

04-4C2204

04-444804

04-470804

04-150144

04-2S4604

04-4C2304

04-444904

04-0C6904

04-243004

04-4C2504

04-4C2404

04-292364

04-2923A4

04-2332U4

04-130524

04-150774

Contract

04-ALA-238-14.2/16.7

04-ALA-580-.1/12.5

04-ALA-580-17.0/22

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-46.3/46.4

04-ALA-580-2.7/15.9

04-ALA-580-9.0/27.5

04-ALA-580-/2.7

04-ALA-580-/0

04-ALA-680-2.4/0

04-ALA-680-2.2/11.8

04-ALA-680-8.7/0

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-27.9/31.1

04-ALA-880-28.9/30.3

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-4C2704

04-0A8104

04-252064

04-272124

04-4C2804

04-263704

04-013094

04-270204

04-228554

04-006044

04-006034

04-228444

04-4C2604

04-0A9004

04-1S9614

04-150674

04-251304

04-1A9604

04-271604

04-2261V4

04-0E0504

04-041524

Contract

04-CC-4-2.2/26

04-CC-4-4.7/12.8

04-CC-4-12.4/0

04-CC-4-31.1/40.8

04-CC-4-18.0/20.3

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-2.9/4.3

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-CC-680-/12.6

04-MRN-1-.2/50.5

04-MRN-1-25.5/25.7

04-MRN-37-11.2/14.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-MRN-580-/1.9

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-4R6704

04-128474

04-4C2904

04-444604

04-253804

04-151324

04-270904

04-165934

04-165944

04-0A2304

04-0A1304

04-1S73A4

04-0A1604

04-247304

04-4396U4

04-151334

04-151294

04-2R5504

04-0C8904

04-246934

04-0E1904

04-0C7604

Contract

04-NAP-29-7.0/0

04-NAP-29-29.3/32.8

04-NAP-29-7.3/11.3

04-NAP-121-9.0/9.2

04-NAP-121-5.0/5.7

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/22.3

04-SCL-85-22.0/23.6

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-27.0/48

04-SCL-101-34.9/0

04-SCL-101-40.2/52.6

04-SCL-101-/0

04-SCL-130-1.3/3.1

04-SCL-152-21.9/30.3

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-2332F4

04-272014

04-244604

04-270514

04-2R5404

04-253404

04-285524

04-0435V4

04-0105U4

04-0120R4

04-0120F4

04-0120E4

04-012024

04-291004

04-171204

04-449404

04-276704

04-1123G4

04-1123C4

04-1123K4

04-287614

04-212804

Contract

04-SCL-237-5.3/5.7

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/M7.6

04-SCL-680-/0

04-SCL-880-3.6/5.4

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-101-9.1/9.4

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/0

04-SM-35-7.4/0

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-2R8704

04-299704

04-2S3104

04-015124

04-0E2004

04-2R9204

04-1A3104

04-2R5704

04-1A0204

04-235724

04-1A9404

04-294624

04-1A3804

04-4C3004

04-444104

04-443604

04-0T1644

04-449604

04-0A8804

04-0T1114

04-0C8304

04-006064

Contract

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-13.3/0

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-11.8/11.8

04-SM-92-13.4/13.4

04-SM-101-9.6/11.9

04-SM-101-19.2/19.9

04-SM-380-5.0/6.3

04-SOL-0-/0

04-SOL-12-7.1/18.6

04-SOL-12-1.8/4

04-SOL-80-7.9/39.5

04-SOL-80-12.8/16.2

04-SOL-80-9.8/0

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-505-/10.6

04-SOL-680-.3/1

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-258714

04-1S3004

04-0E3004

04-0C8604

04-0T0424

04-276004

04-281114

04-4C3104

04-130214

04-272424

04-245414

04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-2S9404

04-151284

04-151914

05-0N7604

05-0P2204

05-4757V4

Contract

04-SOL-680-1.4/13.1

04-SON-1-9.7/10

04-SON-1-50.6/58.5

04-SON-37-2.0/4.1

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-3.8/4.8

04-SON-101-12.6/36.3

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

04-VAR--/0

04-VAR--/0

05-MON-1-9.3/9.3

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

Cnty Rt Pm

49

49
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50

50

50

50

50
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51

51

51

51

52

52

52

52

53

53
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05-0C5404

05-0M3204

05-486904

05-495704

05-491514

05-0L5504

05-0P5904

05-0161U4

05-0E2414

05-0P1004

05-0N4504

05-0P5404

05-484604

05-0M7204

05-0P7004

05-0L5404

05-0K1104

05-446014

05-314304

05-448104

05-0M8604

05-0N8004

Contract

05-MON-1-21.9/22.1

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-101-95.0/95.8

05-MON-183-/2.1

05-MON-198-11.0/13.7

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

05-SB-101-14.1/0

05-SB-101-14.2/14.2

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

05-SB-101-84.1/90.9

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-144-1.4/0

05-SB-166-69.9/69.9

Cnty Rt Pm

53

53
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54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-0M8704

05-0J0604

05-470304

05-0L8804

05-0E3604

05-0L0604

05-0P5504

05-0L7904

05-0J9404

05-0P6204

05-129104

05-0P6104

05-465604

05-0G4104

05-0M2304

05-444804

05-491804

05-0L1104

05-420744

05-0L9104

05-345304

05-0M5404

Contract

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-3.0/7.2

05-SCR-1-7.7/7.7

05-SCR-1-8.0/8.1

05-SCR-1-8.4/9.4

05-SCR-1-9.1/16.6

05-SCR-1-15.8/17.6

05-SCR-1-1.0/8.4

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-35-2.8/3.5

05-SCR-152-7.6/8

05-SCR-152-.3/1.9

05-SLO-1-20.4/21.5

05-SLO-1-67.4/69.4

05-SLO-41-.1/10.5

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

Cnty Rt Pm

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60
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05-0N8104

05-458804

05-0N6404

05-468604

05-0C1004

05-0M0204

05-0P6004

05-345484

05-0N9904

05-0C1104

05-0C8704

05-494104

06-0E9904

06-343534

06-419604

06-494004

06-420304

06-458604

06-404104

06-0E2604

06-453204

06-350704

Contract

05-SLO-46-7.8/15.1

05-SLO-46-52.5/0

05-SLO-46-.1/7.8

05-SLO-46-.7/1

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

63

63

63

63

63

63

64

64

64
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06-0F8804

06-497504

06-478904

06-497404

06-408404

06-3829U4

06-410304

06-0A0604

06-0E4504

06-463604

06-480004

06-0A5104

06-493604

06-0A8604

06-491904

06-451604

06-0C1204

06-0A6604

06-483304

06-388804

06-422304

06-0A8704

Contract

06-FRE-168-29.3/0

06-FRE-168-/4.2

06-FRE-180-31.3/0

06-FRE-198-14.9/26.8

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

06-KER-58-46.0/51.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-58-55.7/56.6

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

06-KER-99-23.1/0

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-13.7/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KIN-5-3.1/7.3

Cnty Rt Pm

64

64

64

65
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65

65

65

65

66

66

66

66

66

66

67

67
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67

67

67

68
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06-0F4304

06-0G0204

06-364604

06-479204

06-467904

06-0A0804

06-0G0304

06-0A8904

06-480404

06-303104

06-407204

06-448004

06-0C6204

06-479004

06-484404

06-490204

06-431604

06-0C0704

06-0G0404

06-3937U4

06-0C6004

06-483204

Contract

06-KIN-33-12.5/17.1

06-KIN-41-15.5/20

06-KIN-41-28.4/33

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

06-KIN-198-7.2/9.4

06-KIN-198-10.6/14.7

06-KIN-5712-/0

06-MAD-41-35.4/35.6

06-MAD-99-9.1/9.8

06-TUL-63-19.8/30.1

06-TUL-65-18.7/21.9

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-99-/33.2

06-TUL-137-15.0/15.9

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Cnty Rt Pm
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68

68

68

69

69

69

69

69

69
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70

70

70

70

70

71
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71

71

71

Page
Statement of Ongoing Contracts - Index



07-231504

07-4K6804

07-4K6904

07-1Y5604

07-1190E4

07-1190F4

07-4L3004

07-1660U4

07-214204

07-2324A4

07-232604

07-193104

07-0510C4

07-122004

07-1X3804

07-1X5004

07-1P1504

07-4L0404

07-1X4404

07-244504

07-182104

07-2324C4

Contract

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-14.8/14.8

07-LA-1-27.4/30.9

07-LA-2-24.4/82.3

07-LA-5-13.9/41

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

07-LA-5-82.0/85

07-LA-5-85.6/86.5

07-LA-5-65.4/65.9

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

07-LA-10-5.3/42.3

Cnty Rt Pm

72

72
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73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-242004

07-222204

07-205004

07-008704

07-4K4304

07-250804

07-4E2404

07-194104

07-125204

07-184904

07-0P6804

07-4L5904

07-4J0704

07-2074U4

07-4K8104

07-4G7004

07-1Y7104

07-1Y9604

07-179904

07-129954

07-2Y0004

07-4K6504

Contract

07-LA-10-5.8/6.7

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-30.8/31.3

07-LA-10-/.1

07-LA-10-/.6

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-7.0/0

07-LA-27-19.9/20

07-LA-27-/11.1

07-LA-27-/10.6

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-2.1/2.1

07-LA-47-/.9

07-LA-47-/1.9

07-LA-60-.5/.7

07-LA-60-11.2/11.2

Cnty Rt Pm
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77

77

78

78

78

78

78

78

79

79

79
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07-244604

07-201704

07-206804

07-1257U4

07-226714

07-1693C4

07-1693A4

07-182204

07-1Y6504

07-180004

07-002964

07-1199U4

07-232304

07-2324G4

07-4J6904

07-244804

07-218504

07-0616A4

07-120884

07-4K3804

07-2Y3804

07-1Y9304

Contract

07-LA-60-19.5/23.9

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-3.9/4.1

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-33.7/33.7

07-LA-103-1.2/1.3

07-LA-105-/18.2

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-4J9904

07-251404

07-2Y3604

07-243504

07-4G3004

07-1Y1504

07-1Y8104

07-4K1204

07-182604

07-1Y8204

07-4L8204

07-127254

07-127264

07-4L2104

07-1Y5304

07-244304

07-224404

07-4L7604

07-2324E4

07-172174

07-1264F4

07-250704

Contract

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-11.1/13

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

07-LA-118-9.9/13.3

07-LA-118-11.3/12.1

07-LA-134-11.5/13

07-LA-138-2.2/4.3

07-LA-138-43.4/47.8

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-188804

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

07-201204

07-244404

07-040104

07-120934

07-234904

07-242604

07-244704

07-201604

07-1P5704

07-247204

07-4K8304

07-1Y7704

07-4L4004

07-115454

07-4L6204

07-4K7604

Contract

07-LA-405-9.4/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/12.6

07-LA-605-14.6/15.4

07-LA-710-6.8/9.4

07-LA-710-6.8/9.1

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

07-VEN-1-4.0/4.7

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

07-VEN-23-3.5/11.4

07-VEN-23-/23.6

07-VEN-33-5.6/45

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-4K6304

07-2Y3304

07-4L3404

07-2324F4

07-1Y7404

07-4K1004

07-0607U4

07-1X4304

07-4L6104

07-4L6004

07-2Y3204

07-4G6804

07-4L7504

07-237204

07-4G5204

07-1189C4

07-105484

07-4L2404

07-4K7804

07-4L2304

08-0F3004

08-0C9504

Contract

07-VEN-33-7.8/8

07-VEN-33-11.2/20.8

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-6.3/12.4

07-VEN-101-22.0/26.4

07-VEN-101-22.0/24

07-VEN-101-31.5/31.5

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-23.8/30.5

07-VEN-126-29.8/32.7

07-VEN-126-/13.1

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/13.4

07-VEN-150-/30.5

08-RIV-10-85.8/86.4

08-RIV-10-15.8/15.9

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

94

94
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08-0F9404

08-354804

08-446514

08-0F8304

08-3424U4

08-0F9104

08-1A0104

08-4353U4

08-334844

08-0C4704

08-0F1114

08-0A4234

08-279004

08-493504

08-1A9104

08-4567V4

08-476104

08-0H8104

08-0F1404

08-0F4104

08-358424

08-0H4004

Contract

08-RIV-10-156.2/156.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-27.5/30.5

08-RIV-74-71.7/85.2

08-RIV-74-71.8/101.5

08-RIV-74-23.5/25.9

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-RIV-371-58.4/75.8

08-SBD-10-27.6/30.6

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-115.3/119

08-SBD-18-20.6/39.5

08-SBD-30-26.7/30.2

08-SBD-38-.5/0

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

Cnty Rt Pm

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97
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08-0J1304

08-0J1014

08-0J0204

08-463004

08-0F9204

08-0F9304

08-451504

08-359024

08-1A1304

08-492504

08-449704

08-0H5804

08-4697V4

08-0F8504

08-498004

08-204334

08-0C1804

08-0E9104

08-0H4104

08-0G6804

08-0F8904

08-499904

Contract

08-SBD-40-80.0/97

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-40-73.0/91

08-SBD-40-125.0/132.8

08-SBD-40-136.0/143.7

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-142-/5.7

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-330-30.8/31.8

08-SBD-395-4.3/11.7

08-SBD-395-46.0/52

08-SBD-5731-/0

Cnty Rt Pm

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101
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09-332204

09-301404

09-319704

09-330604

09-301504

09-334104

09-301704

09-295504

09-311704

09-320604

09-307004

09-295104

09-335304

09-334304

09-317604

10-1A2104

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

10-2A2704

Contract

09-INY-190-86.5/96.8

09-INY-395-25.8/31.2

09-INY-395-31.2/41.4

09-INY-395-45.4/50.3

09-INY-395-83.9/0

09-INY-395-112.9/115

09-INY-395-115.0/129.5

09-INY-395-/8.6

09-INY-5709-/0

09-MNO-108-12.9/0

09-MNO-108-/15

09-MNO-158-5.4/5.7

09-MNO-395-6.0/12.6

09-MNO-395-52.7/54.9

09-MNO-395-93.0/120.5

10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

10-AMA-104-3.6/0

Cnty Rt Pm

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

105

105

105

105

105
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10-0A8504

10-0L7504

10-2A9804

10-0E9704

10-0P2804

10-363114

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0P2904

10-0H5504

10-0A8204

10-0P2404

10-0P4404

10-0H3504

10-3A9304

10-0F5104

10-0P3004

10-0M8204

10-0H2004

10-499004

Contract

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-CAL-4-42.7/49.6

10-MER-99-5.0/21

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-19.5/25

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/0

10-MPA-140-42.3/43.5

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-5.4/45.8

10-SJ-5-23.9/25.1

10-SJ-5-28.3/29.5

10-SJ-12-23.1/0

10-SJ-26-15.3/15.9

Cnty Rt Pm

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109
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10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0K5604

10-0M3204

10-300164

10-0N2104

10-0F85U4

10-0F7204

10-0M4104

10-3404U4

10-0M4004

10-0P7704

11-241104

11-229024

11-256204

11-0786U4

11-080514

11-079404

Contract

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-35.6/36.3

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-5-/28.1

10-STA-99-9.9/15

10-TUO-108-45.5/50.3

10-TUO-108-1.8/4.6

10-TUO-120-7.4/11.3

10-TUO-120-24.5/30

11-IMP-86-19.5/20.6

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-52.8/0

11-SD-5-.1/.3

Cnty Rt Pm

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

113

113

113
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11-264904

11-066704

11-240304

11-248404

11-352304

11-276304

11-207914

11-264704

11-0301U4

11-065104

11-254304

11-080004

11-2379U4

11-077304

11-080944

11-080934

11-080904

11-080914

11-064844

11-080924

11-235904

11-070804

Contract

11-SD-5-.1/.3

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

11-SD-5-12.7/71.9

11-SD-5-13.0/15

11-SD-5-14.7/15.1

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-8-2.2/2.6

11-SD-8-36.5/0

11-SD-15-2.3/6.1

11-SD-15-13.0/50.9

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.5/10.1

Cnty Rt Pm

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116

116

117
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11-080974

11-233204

11-247704

11-2T0204

11-249804

11-172834

11-172894

11-241184

11-254104

11-246514

11-246524

11-276004

11-266704

11-259204

11-183644

11-241904

11-241924

11-238804

11-176424

11-266504

11-263004

11-091894

Contract

11-SD-15-8.3/0

11-SD-15-8.9/9.7

11-SD-52-8.5/9.1

11-SD-52-8.6/10.2

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

11-SD-75-20.5/22

11-SD-75-20.5/21.9

11-SD-75-21.8/21.9

11-SD-76-18.8/32.9

11-SD-76-2.7/8.5

11-SD-76-.1/2.2

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-20.9/21.3

11-SD-79-20.3/53

11-SD-94-17.5/17.7

11-SD-94-30.0/38.9

11-SD-94-13.2/13.4

11-SD-125-9.2/9.2

Cnty Rt Pm

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120
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11-260524

11-258024

11-241504

11-238504

11-269404

11-091804

11-091604

12-0E1104

12-0E1004

12-0G3004

12-0F7414

12-0C0704

12-0E7404

12-0A3904

12-0F9504

12-0G0054

12-0G3404

12-0126E4

12-101674

12-089504

12-0H0014

12-0G9104

Contract

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-805-10.8/11.8

11-SD-805-20.2/0

11-SD-905-10.9/11.7

11-SD-5530-/0

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-1-.1/1.1

12-ORA-1-18.5/19.8

12-ORA-1-.2/1.1

12-ORA-5-3.6/0

12-ORA-5-7.3/8

12-ORA-5-23.9/24.8

12-ORA-5-24.2/24.2

12-ORA-5-30.3/31.5

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

12-ORA-5-29.0/29.1

12-ORA-39-5.6/5.6

12-ORA-39-16.6/16.9

Cnty Rt Pm

120

121

121

121

121

121

121

122

122

122

122

122

123

123

123

123

123

123

124

124

124

124
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12-0H0044

12-0H0104

12-084404

12-0G36U4

12-0E3004

12-0C9834

12-0C9844

12-0G2704

12-0G0704

12-0G4304

12-075404

12-0E05U4

12-0G0504

12-075304

12-0G7604

12-0H0404

12-0H2044

12-1072U4

12-0H2014

12-0C5504

12-0F1804

12-0G7704

Contract

12-ORA-55-5.3/5.6

12-ORA-55-10.7/17.7

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

12-ORA-57-21.1/0

12-ORA-73-16.3/16.3

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

12-ORA-91-2.6/1.3

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

12-ORA-133-/.3

12-ORA-241-17.6/25

12-ORA-405-.9/.9

Cnty Rt Pm

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128

128
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12-0932U4

12-075704

12-0695U4

12-0H2244

12-083804

12-0F5304

12-0A7614

12-099424

12-0G6904

12-0G5604

Contract

12-ORA-405-1.5/3.7

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

12-ORA-405-10.2/12.4

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.5/17.8

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Cnty Rt Pm

128

128

128

128

129

129

129

129

129

129
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01District

 $210,208,627  $86,219,125

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $41,280,605

 $62,615,838

 $36,711,227

 $65,854,722

 $3,746,236

 Bid + CCO

 $32,884,443

 $33,667,722

 $14,711,389

 $1,598,628

 $3,356,943

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



02

03

04

District

District

District

 $258,047,266

 $328,740,408

 $179,137,124

 $176,612,125

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $52,251,239

 $63,942,045

 $61,041,787

 $80,812,195

 $94,775,196

 $7,000,817

 $136,018,242

 $90,946,153

 $2,155,673,383

 $296,831,419

 $200,262,931

 $1,896,377,625

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $35,003,212

 $47,631,356

 $50,456,484

 $46,046,071

 $90,271,168

 $5,124,677

 $44,240,496

 $36,975,785

 $1,960,941,227

 $196,752,710

 $92,665,892

 $408,571,753

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



04

05

06

District

District

District

 $5,020,474,644

 $184,875,865

 $257,991,002

 $2,893,217,603

 $74,535,669

 $130,783,197

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $57,949,291

 $413,379,997

 $86,359,571

 $31,728,189

 $57,145,420

 $9,642,685

 $942,715

 $142,592,203

 $30,373,296

 $83,648,314

 $434,475

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $31,326,794

 $202,959,228

 $25,558,924

 $13,453,605

 $31,152,249

 $4,370,891

 $915,116

 $53,773,771

 $26,145,337

 $49,948,972

 $0

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-ER-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-



07

08

09

District

District

District

 $961,797,164

 $493,071,314

 $556,497,476

 $305,304,826

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

Category

Category

Category

 $107,550,686

 $490,536,239

 $99,024,309

 $173,873,338

 $90,812,593

 $50,791,950

 $304,018,283

 $52,129,960

 $58,230,296

 $10,985,000

 $16,915,824

 $16,558,789

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $49,197,299

 $300,220,545

 $71,048,502

 $96,067,489

 $39,963,641

 $49,611,596

 $183,781,412

 $28,545,534

 $26,188,174

 $3,971,475

 $13,206,634

 $16,157,242

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-



09

10

11

District

District

District

 $37,761,834

 $348,695,857

 $29,269,559

 $202,400,247

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $4,212,507

 $16,990,538

 $207,026,043

 $102,253,535

 $36,319,606

 $2,500,000

 $596,673

 $452,695,534

 $25,295,915

 $34,545,546

 $41,447,043

 $1,000,000

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $3,986,018

 $9,126,299

 $105,966,603

 $83,517,447

 $12,916,196

 $0

 $0

 $312,013,778

 $22,663,269

 $25,588,984

 $24,060,650

 $0

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-



11

12

District

District

 $561,222,289

 $410,167,434

 $385,718,933

 $192,355,636

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $6,238,251

 $65,851,642

 $203,825,993

 $91,888,143

 $48,601,654

 Bid + CCO

 Bid + CCO

 $1,392,252

 $54,956,595

 $27,112,717

 $90,828,116

 $19,458,208

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

 $2,980,532,344

 $532,124,048

 $147,931,698

 $906,094,282

 $1,885,267,921

Bid + CCO

 $2,552,909,991

 $260,878,698

 $41,267,789

 $564,144,139

 $1,017,627,669

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

 Category
-I-

-ER-

-S-

-F-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

10

12

11

02

01

09

08

04

06

07

District

 $11,152,593

 $2,315,939

 $2,794,838

 $473,986

 $14,321,909

 $896,116

 $19,588,738

 $2,693,902

 $53,306,926

 $28,947,827

 $45,670,379

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $5,212,051,519 $9,073,053,704

 $2,621,103,410

Bid + CCO

 $775,223,234

Work Comp
STATE HIGHWAY

 Category
-SH-
Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



03

District

 $6,554,695

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $188,717,846
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